

MYAP Priorities

1. OHIP+

- Current status: MOHLTC is setting up biweekly steering committee meetings, led by DM Bell, to guide implementation. CO/PO will be invited to attend.
- Upcoming milestones: first biweekly meeting this Thursday, May 11th. CO and PO will attend
- Key Risks:
 - Implementation/delivery: for example, supporting IT, informing delivery partners/stakeholders of program details
 - Fiscal: as an open-ended program, fiscal impact could exceed projections
 - Stakeholder Expectations/Program implementation: PO has indicated an interest in ensuring that any savings for children/youth from private benefit coverage will go back to patients. This may be challenging to implement and may raise concerns from private businesses/insurance providers.

2. Child Care

3. Housing Affordability

4. Basic Income

- Approved by Cabinet on March 22, announced April 24
 - Phase 1 – Spring 2017: up to 400 participants, Hamilton and Thunder Bay areas, payments in late Summer
 - Phase 2 – Fall 2017: full roll out, up to 4,000 participants, including Lindsay
 - Ministries will report back to Cabinet in Fall 2017 on outcomes from phase 1, before beginning phase 2.
- Weekly PO/CO led Steering Committee meeting to support implementation.
- Implementation activities underway: co-creation of First Nation pilot; setting up governance structure; procuring evaluator; and recruiting participants.
- MOF regulation amendment to enable income verification and payment delivery to LRC on May 15
- Key risks:

- Significant number of activities to implement pilot in quick timeline and some unknowns (e.g. how long it might take to get enough participants).
- Evaluator still to be procured, framework developed without evaluator input.

5. Autism

- HESP on May 9th/Cabinet on May 10th
- Phased implementation of OAP to begin on June 1st
- Implementation of EDU pilots (EA training and space in schools for autism therapists) to begin in September 2017

6. Digital Health

- Current Status: MOHLTC has indicated it intends to release its 10 point Action Plan for Digital Health in June 2017. Budget 2017 committed to releasing this in 2017.
- Upcoming milestones: release of 10 Point Action Plan in June (TBC); TB approval of final strategy and implementation plan (CO needs to confirm timing with MOHLTC)
- Risks:
 - Ensuring necessary TB approvals are obtained in advance of release of Action Plan and finalization of strategy.
 - Timing/Stakeholder expectations: In November 2016, the Minister committed to sharing the government's digital health strategy "in the near future," and Cabinet directed the ministry to release a vision paper within a few weeks (i.e. before January 2017). No vision paper or strategy has been released to date

7. LHIN Transformation

- Current status:
 - first LHIN 'transitioned' on May 3, 2017 (i.e. CCAC was dissolved and assets transferred in North Simcoe Muskoka LHIN).
 - Second LHIN is on track to transition on May 10, 2017 (Hamilton Niagara Haldimand Brant LHIN).
 - All LHINs will complete transition by June 21, 2017
 - Ministry has calls scheduled with each LHIN 30 days, 27 days, 14 days, 7 days, and 2 days prior to its 'T-day' (transition day), and then 1 day and 2 days after. CO listens in on these calls.

- Ministry is sending daily update reports to CO and PO noting any issues, including patient complaints. No major issues reported to date.
 - There was a LHIN/CCAC email outage from May 4th to early morning May 5th, but it was resolved and was not related to transition.
- Upcoming milestones:
 - HNHB LHIN to transition May 10, 2017, Southeast LHIN to transition May 17, 2017
- Risks:
 - Stakeholder perception/experience: risks of disruptions to patient care or employees (e.g. payroll)- ministry is managing this risk through rigorous pre-transition check-in schedule, and close monitoring of any patient/employee impacts and media coverage. No major issues reported to date.
 - Delivery/implementation (e.g. IT issues, payroll issues): ministry is managing this risk through rigorous pre-transition check-in schedule and working with third party provider to ensure readiness of each LHIN, and is also carrying forward 'lessons learned' from LHIN to LHIN as they move forward with transition.
 - Longer-term stakeholder expectations: MOHLTC will need to manage stakeholder/public expectations for how quickly they can see broader 'transformation' and improvements in the health care system as a result of transition.

8. Fed-Prov Infrastructure

9. Cap and Trade/GHGIP/Green On

10. NAFTA/trade issues

11. Marijuana

12. Electricity Rate Mitigation

13. RER/ Transit

14. Changing Workplace Review

- JEP May 15th/Cabinet May 17th/ Potential Leg Intro June 1st
- Submission/minute not yet finalized
- Trade off of policy analysis for leg drafting
- Tight drafting timelines - OLC/Ministry resources?
- Additional Ministers invited for JEP?
- Ministry pre-briefings?