

Task

Subject: Fair Hydro implementation

Status: Not Started

Percent 0

Complete:

Total Work: 0

Actual Work: 0

Owner: Michael Boll

1. Gov't funding commitment
2. Stikeman opinion to IESO to support accounting decision
3. OPG / IESO implementation agreement
4. Risk matrix update