

Message

From: Anne Freer [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=9D4A7C0EC0BE4BEA9EB2CF31C0E9EB39-ANNE FREER]
Sent: 2017-04-10 4:15:25 PM
To: Susan Nicholson [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=f668e601bd2b4865a5c31dca531047c8-Susan Nicho]
Subject: FW: Finance Brainstorming - Action Items - April 5th

Fyi – audit was in notes – will remind him again.

From: Anne Freer
Sent: April 05, 2017 1:50 PM
To: Susan Nicholson; Natalie Schaus; Megan Filey
Cc: Bill Hipple
Subject: Finance Brainstorming - Action Items - April 5th

General Items

- Auditors
 - CRA – no update
 - KPMG complete – maybe changes on market side with Fair Hydro Plan
 - Internal Audit – BH to follow up with Julia – where did data fall apart
- ADP
 - Natalie to have access to Audrey's email – Anne provided ADP contact info to Natalie

MHC – AP invoice automation

- UAT – underway
 - Oritan – finding bugs –
 - Anna – difficulty setting her up – Kris investigating
- In service April 19th – unlikely at this point

Expense Automation

- Closure Report – final approval in Citadel

Payroll Processes and Tool Upgrade (includes Ceridian and Kronos)

- RFP – out by April 7th
- Anne working with E&Y on comments in Vendor demo package
- Demos rooms booked for May

GAM funded transactions transformations

- Team meeting scheduled for April 12th

BITs Replacement

- Tableau – Chad has completed 5.
- Can we remove BITS queries once Finance has tested and approved.
- Susan requested meetings with Gail and Natalie (M&M) and Chad and Megan to update them on priorities – scheduled for next week.

Essbase replacement – dashboard gears. After MHC – AP
Invoice Automation Schedule

- Discuss options

Please let me know if I missed anything.

Anne

Anne Freer, Project Manager, IESO| Station A, Box 4474, Toronto, Ontario, M5W 4E5
T: 905.403.6926 | Email: Anne.Freer@ieso.ca | Web: www.ieso.ca