

Message

From: Anthony Lovachis [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=42A8BB25D4B341B6AA9C16B1DDBC0790-ANTHY LOVAC]
Sent: 2017-08-17 11:10:31 AM
To: Tam Wagner [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=70ad853871354761a98848de59c4c792-Tam Wagner]; Darryl Yahoda [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=4e76e2e4e40a47a397cdbc912d5242f4-Darryl Yaho]; Jessica Savage [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=42171042a4154102bf27418f958141e3-Jessica Sav]; Jeannette Briggs [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=148095610f7242f48a5a9da24b1a8a87-Jeannette B]; Bashir Bhana [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=f7ca92bb3384495d95f56b96eed74290-Bashir Bhan]; Chuck Farmer [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=aa83ad66edf341b4a48c3f852b674355-Chuck Farme]; David Barrett [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=ef6f3b035ceb494099260e6fa7603f36-David Barre]; Andrew Dow [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=6268b334c119488b888395bba8b155d9-Andrew Dow]; Tabatha Bull [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=7cd4f94fa4514f689e33fbbcecb30371-Tabatha Bul]; Lia Kasic [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=73708c51cf2349cfb6fb2106d496b3ab-Lia Kasic]; Nik Schruder [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=fdeb9248bb1744b2aeebf2febcb782a99-Nik Schrude]; Carrie Aloussis [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=e34a6017e31243cea020cf50f759daaf-Carrie Alou]
CC: Reena Goyal [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=6d1f0afed717401ca4d972ddddd3217-Reena Goyal]; Alexander DeAngelis [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=98aa7a2d7069420da02cf8a091ee45d1-Alexander D]; Bronwen Smith [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=adb6b113ea4d46b3bdfd6e1bb805d047-Bronwen Smi]; Jordan Penic [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=7d23bcd450594583bb40b447b35485da-Jordan Peni]; Glenna Ford [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=e1c72b718a54474dacd4c68ae870f130-Glenna Ford]
Subject: RE: Follow up: Implementation Plan
Attachments: LTEP Update - ELT - August 24 2017 v2.pptx
Importance: High

Hi team,

Apologies for the delay in getting this out. Attached for your review is a draft deck for the update to ELT on the implementation plan. We are still targeting next week's ELT, given that the ministry will seek final approvals from Cabinet on August 31.

The deck focuses on key risks for the implementation plan, and proposed mitigation/actions. The intent is to get ELT to provide clear direction on accountabilities and responsibilities for the development of the implementation plan, and associated initiatives, which will help to kick off the development of the plan and other identified actions for the WG (regular reporting etc.).

Feedback is encouraged by end of day tomorrow so that the next draft can be circulated on Monday morning for review. We can also use tomorrow's WG meeting to discuss feedback/recommendations.

Please let me know if you have any questions.

Thanks,
Anthony

From: Anthony Lovachis

Sent: August 02, 2017 4:56 PM

To: Katherine Sparkes; Tam Wagner; Darryl Yahoda; Jessica Savage; Jeannette Briggs; Bashir Bhana; Jordan Penic; David Barrett; Andrew Dow; Glenna Ford; Tabatha Bull; Lia Kasic; Nik Schruder

Cc: Reena Goyal; Alexander DeAngelis; Bronwen Smith; Carrie Aloussis; Robert Doyle; Chuck Farmer; Luisa Da Rocha

Subject: RE: Follow up: Implementation Plan

Key takeaways from yesterday's meeting/ next steps are below:

- GA will create and circulate a template for the ELT deck; **the update to ELT will be on August 24**. The deck is expected to replicate the feedback received from WG members on the implantation plan discussion guide (deliverable, scope, timing, linkages, prioritization considerations, stakeholder engagement etc.).
- Several items remain outstanding and require further discussions between affected business units – they are:
 - o Scope for the bulk system planning process (item 6)
 - o Scope and timing for the transmission procurement process (item 8)
 - o Deliverable and scope for the review of technical criteria for customer reliability (item 9)
- WG members are asked to map out/prioritize directive items. We have a general sense of how long each item will take, but the next step will be to indicate when each of these initiatives will start/end. This is expected to help inform later conversations on resourcing etc.

We are targeting to send the draft template early next week for comment. A final product is due to ELT two-days in advance of their meeting, on August 22.

Let me know if there is anything I may have missed, or if there are any questions.

Anthony

From: Anthony Lovachis

Sent: July 31, 2017 4:24 PM

To: Katherine Sparkes; Tam Wagner; Darryl Yahoda; Jessica Savage; Jeannette Briggs; Bashir Bhana; Jordan Penic; David Barrett; Andrew Dow; Glenna Ford; Tabatha Bull; Lia Kasic; Nik Schruder

Cc: Reena Goyal; Alexander DeAngelis; Bronwen Smith; Carrie Aloussis; Robert Doyle; Chuck Farmer; Luisa Da Rocha

Subject: RE: Follow up: Implementation Plan

All,

Attached is a revised spreadsheet which now includes a "summary" tab with timelines for initiatives (as outlined below).

A revised timeline for next steps is also included below, based on updated information on the upcoming ELT meetings.

Cheers,
Anthony

July 26: Cabinet approval of LTEP initiatives
August 1: initial WG meeting to discuss implementation plan feedback
August 1-28: ongoing WG discussions and development of implementation plan outline for ELT
August 17: ELT meeting ***review of Board materials only***
August 30: IESO Board meeting
August 24 ~~31~~: ELT meeting ***recommended date for WG update on proposed outline of implementation plan***
August 31: Cabinet approval of LTEP outlooks and IESO/OEB implementation directives
September 7: tentative date for ELT meeting
September 13: LTEP release date
October 4: Stakeholder Advisory Committee meeting
December 31: implementation plan submitted to Minister for approval

From: Anthy Lovachis

Sent: July 31, 2017 12:36 PM

To: Katherine Sparkes; Tam Wagner; Darryl Yahoda; Jessica Savage; Jeannette Briggs; Bashir Bhana; Jordan Penic; David Barrett; Andrew Dow; Glenna Ford; Tabatha Bull; Lia Kotic; Nik Schruder

Cc: Reena Goyal; Alexander DeAngelis; Bronwen Smith; Carrie Aloussis; Robert Doyle; Chuck Farmer; Luisa Da Rocha

Subject: Follow up: Implementation Plan

Hi everyone,

Attached is a summary of the feedback received on the implementation directive from WG members. Please ensure all/any relevant sections are reviewed in advance of tomorrow's WG meeting.

The proposed agenda for tomorrow is below.

- Update on LTEP activities and meetings (updated timeline, Cabinet materials, ongoing meetings with ESC, OEB, ministry etc.) – **30 minutes**
- Discussion on implementation plan feedback; opportunity for WG members to clarify feedback, and revise as appropriate - **30 minutes**
- Discussion on timeline of proposed initiatives (*document for discussion to be circulated before WG meeting*) – **30 minutes**
- Next steps (*rough timeline provided below to facilitate this discussion*) – **30 minutes**

July 26: Cabinet approval of LTEP initiatives
August 1: initial WG meeting to discuss implementation plan feedback
August 1-28: ongoing WG discussions and development of implementation plan outline for ELT
August 17: ELT meeting
August 30: IESO Board meeting
August 31: ELT meeting ***recommended date for WG update on proposed outline of implementation plan***
August 31: Cabinet approval of LTEP outlooks and IESO/OEB implementation directives
September 13: LTEP release date
October 4: Stakeholder Advisory Committee meeting
December 31: implementation plan submitted to Minister for approval