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Glossary of Acronyms 

ABESA Atikokan Biomass Energy Supply Agreement 

ACES  Accelerated Clean Energy Supply Contract 

BPRIA  Bruce Power Rehabilitation Implementation Agreement 

CO  Commercial Operation  

COD  Commercial Operation Date 

CES  Clean Energy Supply Contract 

CHP  Combined Heat and Power (Cogeneration) 

CHP I  Combined Heat and Power Agreement (Tranche 1) 

CHP III Combined Heat and Power Agreement (Tranche 3) 

CHPSOP Combined Heat and Power Standard Offer Program 

Dx  Distribution Grid Connection (LDC embedded) 

EFW  Energy from Waste  

EMCES Early Mover Clean Energy Supply Contract 

FIT  Feed-in Tariff Program 

GS  Generating Station 

HCI  Hydroelectric Contract Initiative 

HESA  Hydroelectric Energy Supply Agreement 

HESOP Hydroelectric Standard Offer Program 

IESO  Independent Electricity System Operator 

KC   Korean Consortium Power Purchase Agreement 

LESA  Lennox Energy Supply Agreement 

microFIT micro Feed-in Tariff Program 

MCOD  Milestone Commercial Operation Date 

MW   Megawatts 

NTP  Notice-to-Proceed with Construction 

NUG  Non-Utility Generator 

NYRP  Northern York Region Peaking Generation Contract 

OEFC   Ontario Electricity Financial Corporation  

OPG   Ontario Power Generation 

Pre-NTP Pre-Notice to Proceed (contracts have been offered and accepted) 

RES I  Renewable Energy Supply Contract (Tranche 1) 

RES II  Renewable Energy Supply Contract (Tranche 2) 

RES III  Renewable Energy Supply Contract (Tranche 3) 

RESOP  Renewal Energy Standard Offer Program 

SC/CC  Simple Cycle/Combined Cycle 

TBESA  Thunder Bay Biomass Energy Supply Agreement 

Tx  Transmission Grid Connection 

UD  Under Development 
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Preface 

On January 1, 2015, the Ontario Power Authority (OPA) and the Independent Electricity System 

Operator (IESO) were merged into a single organization that combines the mandates of both its 

predecessors under the name of the IESO. All contractual obligations of the OPA have moved to 

the new organization.  

 

Together with its partners, the IESO ensures that electricity needs are met for the benefit of 

Ontario, both now and in the future. It procures electricity supply from diverse resources and 

facilitates the measures needed to achieve ambitious conservation targets, in accordance with 

ministerial direction. The IESO reliably operates the electricity system in real time and plans for 

a dependable, sustainable system for the long term. 

 

In accordance with Ontario Energy Board Order EB-2005-0489 dated March 3, 2006, the IESO 

posts regular updates on its website on the progress of procurement initiatives, including the 

progress of selected projects, subject to confidentiality constraints. Progress Report on Contracted 

Electricity Supply (found on this page: http://www.ieso.ca/Pages/Power-Data/Supply.aspx) is 

updated quarterly to provide the status of the IESO’s contracted electricity supply projects and 

procurement initiatives. The numbers and information provided in this report include only 

electricity projects and initiatives in Ontario contracted by the IESO. 

 

http://www.ieso.ca/Pages/Power-Data/Supply.aspx
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Parameters of Reported Contract Data 

The data in this report are drawn from different types of contracts for supply held by the IESO.1 

They provide the sum total of all contracts, classified by facilities that are grid-connected and 

embedded, and by facilities that have achieved commercial operation or are under 

development. 

 

These data may differ from IESO supply mix data2, which describe all grid-connected 

generation that has completed the market entry process and a small amount of embedded 

generation that participates in the IESO-administered market. While third parties sometimes 

use IESO contract data as part of their data inputs, they may lack the detailed information 

needed to reconcile accurately with figures reported here. Some of these important details could 

include: 

 contracted capacities are used in this report, not installed capacities3  

 the in-service forecasts made in this report are based on the Milestone Commercial 

Operation Date (MCOD), which is a contractual date 

 facilities reported as having achieved commercial operation have fulfilled their required 

contractual obligations to begin generating electricity. However, when the supplier is 

also a registered IESO market participant, it is not listed as a new facility in operation 

until it has completed commissioning and the market registration process.4 

 

Confidentiality Constraints 

The IESO is bound by confidentiality terms that differ between contracts, therefore the types of 

data that can be shared are not always the same.  

 

Assumptions and Caveats 

 Contract data may change as frequently as daily. The data used to construct this report 

are based on the information as of the end of the specified quarter 

 In some cases, mostly with hydroelectric projects, there are expansions to facilities that 

are already in commercial operation.  These expansion projects that are under 

                                                        
1 The data reflect the contractual obligations of the IESO which continue until contracts have ended (expired or 

terminated), or until facilities have been decommissioned and the contracts have been closed out. Contract data 

therefore do not change, whether facilities are not producing energy (offline) or are in a decommissioning stage. 
2 The supply mix data published on the IESO website are based on the IESO-18 Month Outlook which uses different, 

methodologies to define resource capabilities.  
3 Installed capacity refers to the maximum power that a generation facility can supply, in MW. Contracted capacity is 
the amount of power that the IESO has agreed to purchase from suppliers under contract for a fixed term. Contract 
capacities are sometimes different from installed capacities. Therefore, data in the IESO 18-Month Outlook and 
Generator Output and Capability Report may reflect capacity values that are different from data in this report. 
4 Generators registered as Market Participants are required to comply with obligations relating to connection to the 

IESO-controlled grid and to participation in the IESO-administered markets. For more information, see the IESO 
Market Rules – Chapter 4: Grid Connection Requirements. 

http://www.ieso.ca/Pages/Power-Data/Supply.aspx
http://www.ieso.ca/Pages/Participate/Reliability-Requirements/Forecasts-&-18-Month-Outlooks.aspx
http://reports.ieso.ca/public/GenOutputCapability/PUB_GenOutputCapability.xml
http://www.ieso.ca/Documents/marketRules/mr_marketRules.pdf
http://www.ieso.ca/Documents/marketRules/mr_marketRules.pdf
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development are counted as part of the original contract in order to avoid double 

counting of the total number of contracts 

 The number of contracts does always represent not the number of physical facilities. In 

some cases, a single contract may include multiple generating facilities (e.g. Site 1, Site 2) 

 Contracts executed with non-utility generators (NUGs) that are under contract with the 

Ontario Electricity Financial Corporation (OEFC) are not reported as an IESO contract 

until:  

o the IESO contract term has commenced 

o all conditions required for commercial operation approval have been satisfied.  

 The data in this report include all embedded generation under contract with the IESO. 

The IESO Current Supply Mix data do not include all embedded generation, as 

embedded generators generally do not participate in the IESO-administered market 

 All contracted assets that are connected to the transmission grid, regardless of size, are 

counted as transmission data in this report. 

Maps 
 All maps in this report are used for illustrative purposes only. All locations are 

approximate. The sizes of map pins are not to scale. 
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Background  

The Ontario government has been inviting investment in generation technologies and facilities 

to supply new generation capacity over the last decade. This additional electricity has been 

procured through fixed term contracts with suppliers for renewable energy, clean energy 

(natural gas and nuclear energy) and energy produced from municipal waste. The Ministry of 

Energy determines the procurement levels for each fuel type based on its Long-Term Energy 

Plan. The IESO administers each contract that has been executed under the specific 

procurements, programs or initiatives. The total amount of energy contracted by the IESO 

makes up a significant proportion of Ontario’s electricity supply mix5. About half of Ontario’s 

installed capacity is under contract to the IESO. 

 

The purpose of this report is to provide details about the IESO’s contracted supply capacity. The 

data in this report are limited to the capacities under contract to the IESO. The report does not 

include Ontario Power Generation (OPG) regulated assets,6 heritage assets, NUGs operating 

under contracts with the OEFC and market participants that sell energy on the open market and 

receive the hourly market price of electricity. 

 

This report provides information about contracted capacities using the following dimensions: 

1. timelines 

2. connection type 

3. fuel type 

4. contract type 

5. procurement type 

6. geography. 

 

Suppliers that have signed contracts with the IESO include, but are not limited to: private sector 

businesses, business partnerships, cooperatives, public sector organizations, municipal entities 

and governments, Aboriginal communities, community groups, school boards, farmers, and 

homeowners.  

 

  

                                                        
5 See the IESO Current Supply Mix for more information. 
6 Some OPG assets are under contract to the IESO and are included in this report. These are: the Upper and Lower 
Mattagami facilities, Portlands Energy Centre, Brighton Beach Power Station, Atikokan Generating Station (GS), 
Healey Falls GS, Lac Seul GS, Lennox GS, and Thunder Bay GS (Unit 3). See the OPG website for more information. 

http://www.ieso.ca/Pages/Power-Data/Supply.aspx
http://www.opg.com/Pages/home.aspx
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The generation facilities for many contracts are constructed specifically for the purpose of 

producing energy under these contracts. Some facilities, such as some hydroelectric plants, are 

legacy facilities built many decades ago but have only recently entered into contracts with the 

IESO. A number of legacy facilities, such as hydroelectric and nuclear, undergo equipment 

upgrades, capacity expansions or refurbishment work to increase their generation capabilities. 

These incremental upgrades are reported as projects undergoing development. In programs, 

such as the Feed-in Tariff (FIT) Program and microFIT Program, existing structures (such as 

commercial buildings, farms and homes) have been retrofitted with technology to produce 

renewable energy. 
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Overview 

This report summarizes the cumulative contract data for the third calendar quarter of 2015 

ending September 30, 2015 and changes occurring within the third quarter. As at September 30, 

2015, the IESO was managing 25,036 contracts, which have a combined capacity of 23,384 MW. 

This capacity was spread across eight fuel types7 and three fuel groups as shown in Figure 1. 

The total amount of contracted capacity in commercial operation was 19,599 MW, while 3,785 

MW remained under development.  

 

Figure 1: Total Contracted Capacity by Fuel Type 

 
* ‘Other’ consists of Energy-from-Waste fuel 

 

The total contracted capacity shown in Figure 1 can be subdivided into in-service capacity or in 

commercial operation (CO) capacity and capacity under development (UD). Please see Figure 2 

below for a breakdown by operational status. 

 

 

  

                                                        
7 Many CHP facilities use natural gas as the fuel source. Because the heat that is generated by CHP facilities is used 

as a fuel source for heating or cooling buildings, CHP is categorized as a separate fuel type that represents 
cogeneration technology. Facilities, such as Lennox GS, that use both natural gas and oil as fuel are included under 
the SC/CC natural gas category. 
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Figure 2: Total Contracted Capacity by Contract Status 

 
 

Table 1 below provides a summary of the cumulative contracted capacity and numbers of 

contracts by fuel type and project status. Table 6 provide a more comprehensive breakdown of 

the summary data. 

 

Table 1: Contracted Capacities by Fuel and Contract Status 

Categories UD CO Grand Total 

Fuel Group Fuel Category 
No. of 

Contracts 

Contract 
Capacity 

(MW) 

% of Total 
Contract 
Capacity 

(MW) 

No. of 
Contracts 

Contract 
Capacity 

(MW) 

% of Total 
Contract 
Capacity 

(MW) 

No. of 
Contracts 

Contract 
Capacity 

(MW) 

% of Total 
Contract 
Capacity 

(MW) 

Renewables 

Bio-energy 30 23.2 0.6 62 487.0 2.5 92 510.1 2.2 

Hydroelectricity 30 193.6 5.1 85 2,262.6 11.5 115 2,456.2 10.5 

Solar 1,236 477.2 12.6 23,422 2,006.2 10.2 24,658 2,483.4 10.6 

Wind 30 1,770.4 46.8 92 4,052.8 20.7 122 5,823.3 24.9 

Total 1,326 2,464.4 65.1 23,661 8,808.6 44.9 24,987 11,273.0 48.2 

Natural Gas 
and Other 
Fuels 

CHP 17 108.7 2.9 10 421.0 2.1 27 529.8 2.3 

Other 2 23.4 0.6 1 10.3 0.1 3 33.7 0.1 

SC/CC 2 1,189.0 31.4 16 7,359.1 37.5 18 8,548.1 36.6 

Total 21 1,321.1 34.9 27 7,790.4 39.7 48 9,111.5 39.0 

Nuclear 
Nuclear       1 3,000.0 15.3 1 3,000.0 12.8 

Total       1 3,000.0 15.3 1 3,000.0 12.8 

Grand Total 1,347 3,785.4 100.0 23,689 19,599.0 100.0 25,036 23,384.5 100.0 
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By 2020, the construction of most projects will be complete, and total in-service contracted 

capacities across Ontario are expected to be at their peak. Figure 3 below shows how the 

geographic distribution of total in-service contracted capacities would look like at this peak. In 

2021, in-service contracted capacities will begin to decline from this peak as contracts expire. 

 

Figure 3: Map of Total Contracted Capacity in Ontario 
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Changes to Contract Capacity (July 1 to Sept. 30, 2015) 

See Table 2 for a detailed account of the changes8 that occurred during the quarter. The main 

changes in contracted capacity and contract volumes to note are9: 

1. Capacity Changes 

 Total contract capacity increased by 168 MW  

 353 MW of combined capacity achieved contractual commercial operation as 

follows:10   

 312 MW from renewable energy:  

o 1 MW of bio-energy 

o 11 MW of hydroelectricity 

o 183 MW of solar energy 

o 118 MW of wind energy 

 41 MW from natural gas and other fuels: 

o 1 MW from combined heat and power 

o 30 MW from natural gas 

o 10 MW from energy from waste 

2. New Contracts 

 The total number of contracts managed increased by 742 contracts 

 92 MW of natural gas were contracted under the Combined Heat and Power 

Standard Offer Program (CHPSOP 2). 

3. Large Facilities Achieving Commercial Operation11 

 100 MW of solar energy came into commercial operation when the Kingston Solar 

Project, was commissioned on September 25, 2015. This facility forms part of the 

Korean Consortium group of projects and is located in Lennox and Addington 

County. 

  

                                                        
8 Changes are net of: terminations, capacity amendments (reductions, upgrades and expansions) and new contracts.  
9 Numbers are rounded and may not add up to the totals quoted in the text.  
10 Facilities reported as having achieved in commercial operation have fulfilled their contractual obligations required 

to begin generation.  
11 Consult the New and Retired Generation Since the IESO Market Opened in May 2002 list and the 18-Month Outlook 

– Section 2.2: Updates to Resources to determine whether generators registered as Market Participants have 
completed the IESO market registration process. Bear in mind that the capacities of the facilities in these resources 
are installed capacities and may not be equal to the contract capacities cited in this report. 

http://www.ieso.ca/Pages/Power-Data/Supply.aspx
http://www.ieso.ca/Pages/Participate/Reliability-Requirements/Forecasts-&-18-Month-Outlooks.aspx
http://www.ieso.ca/Pages/Participate/Reliability-Requirements/Forecasts-&-18-Month-Outlooks.aspx
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Table 2 below illustrates the net changes in contract activity. The following types of changes are 

represented in the table: 

 capacity reductions:  no change in contract numbers and a negative capacity change 

 capacity expansions: no change in contract numbers and a positive capacity change 

 facilities under development that achieved commercial operation: a decrease in under-

development capacity and number of  contracts and an increase in-service capacity and 

number of contracts 

 merged contract: a negative change in the total number of contracts and no change in 

total capacity.  
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Table 2: Net Changes in Contract Volume from July 1 to September 30, 2015 

Categories Change in the Number of Contracts Change in Capacity (MW) 

Fuel Group Fuel Category Contract Type UD CO Total UD CO Total 

Renewables 

Bio-energy 

ABESA             

CHP             

FIT -3 2 -1 -1.0 0.8 -0.3 

NUG             

RES             

RESOP             

TBESA             

Total -3 2 -1 -1.0 1 0 

Hydroelectricity 

FIT -5 1 -4 -25.9 10.0 -15.9 

HCI -3 -1 -1 0.9 -4.3 -3.4 

HESA -1           

HESOP -1 3 3 0.7 4.9 5.5 

RES             

RESOP             

Total -10 3 -2 -24.3 11 -14 

Solar 

FIT -126 235 109 -33.1 76.8 43.7 

KC -1 1   -100.0 100.0   

microFIT   621 621   5.9 5.9 

RESOP             

Total -127 857 730 -133.1 183 50 

Wind 

FIT -6 6   -118.3 118.3   

KC             

microFIT             

RES             

RESOP             

Total -6 6   -118.3 118   

Total -146 868 727 -276.7 312.3 35.6 

Natural Gas and 
Other Fuels 

CHP 

CHP             

CHPSOP 13   13 91.0 1.0 92.0 

Total 13   13 91.0 1.0 92.0 

SC/CC 

ACES             

CES             

EMCES             

LESA             

NUG   1 1   29.9 29.9 

Peaking             

Total   1 1   29.9 29.9 

Other 

EFW             

NUG   1 1   10.3 10.3 

Total   1 1   10.3 10.3 

Total 13 2 15 91.0 41.1 132.1 

Nuclear 
Nuclear 

BPRIA             

Total             

Total             

Grand Total -133 870 742 -185.7 353.4 167.7 
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Timelines – Historical and Projected 

The first agreements for contracted capacity were executed in 2004. These procurements began 

with competitive offers and bi-lateral negotiations, and subsequently, standard offer programs 

were introduced. Figure 4 illustrates the cumulative amount of capacity procured since 2004 

and the amount of capacity (gross) contracted annually. 

 

Figure 4: Timeline of Contracts Executed 

 

 

 

The timeline of programs and procurements launched as a result of ministerial directives 

includes: 

 2004 - RES I 

 2005 - BPRIA, ACES, RES II, EMCES 

 2006 - RESOP 

 2007 - HESA, RES III 

 2008 - CHP I 

 2009 - CHP III, HCI, FIT 1 and microFIT  

 2010 - ABESA, CHPSOP 

 2011 - microFIT, KC 
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 2012 - FIT 2/microFIT program review 

 2013 - HESOP, NUG 

 2014 - TBESA, FIT 3. 

 

The average term of an IESO contract is about 20 years. The normal range of contract terms is 

from five years to 50 years; however, pilot projects usually start with a term of two years. The 

general ranges of contract terms according to fuel types are: 

 bio-energy: five to 21 years 

 energy from waste: 20 years 

 hydroelectricity: 20 to 50 years 

 natural gas: 10 to 20 years 

 nuclear: 25 years 

 solar: 20 years 

 wind: 20 years 

  

Figure 5 illustrates the projected lifecycle of total contract capacities by applying the contract 

term lengths to the actual CODs and expected MCODs of the facilities.12  The resulting graph 

shows how contracted capacity is expected to increase and decrease of over the life of the 

contracts as facilities achieve commercial operation and contracts expire at the end of the term.13   

                                                        
12 Where the MCOD has passed and the project is not in commercial operation, the estimated commercial operation 

date is considered as being in the current year (for estimation purposes only). 
13 Annual capacity amounts are not prorated for years when the in-service capacity is only for a partial year.  
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Figure 5: Projected Lifecycle of Contracted Capacity for the Period 2005 to 2067 

 
 



Progress Report on Contracted Electricity Supply: Q3-2015 

 

December 14, 2015       Public Page 19 

                  

 

Capacity by Grid Connection 

This section summarizes the connection configuration of contracted generating facilities to the 

electrical grid. Contracted generating facilities are either: 

1. connected directly to the IESO-administered transmission grid (Tx)14 

2. embedded within the distribution network of local distribution companies (Dx).15 Embedded 

generators supply electricity to local distribution systems, helping to offset demand on the 

grid by supporting some of the needs of local communities.  

 

Generally, large capacity projects are connected to transmission grid and are dispatched by the 

IESO. Smaller capacity projects are usually connected to distribution networks. However, there are 

exceptions to both of these rules.  

 
Table 3: Connection Type by Fuel 

Categories UD CO Grand Total 

Connection Fuel Category 
No. of 

Contracts 

Contract 
Capacity 

(MW) 

% of Total 
Contract 
Capacity 

No. of 
Contracts 

Contract 
Capacity 

(MW) 

% of Total 
Contract 
Capacity 

No. of 
Contracts 

Contract 
Capacity 

(MW) 

% of Total 
Contract 
Capacity 

Dx 

Bio-energy 30 23.2 0.1 59 107.0 0.5 89 130.1 0.6 

CHP 17 108.7 0.5 8 100.6 0.4 25 209.4 0.9 

Hydroelectricity 20 61.4 0.3 79 263.9 1.1 99 325.3 1.4 

Other 2 23.4 0.1 1 10.3 0.0 3 33.7 0.1 

SC/CC       4 108.4 0.5 4 108.4 0.5 

Solar 1,230 337.2 1.4 23,416 1,766.2 7.6 24,646 2,103.4 9.0 

Wind 19 185.4 0.8 56 483.6 2.1 75 669.1 2.9 

Total 1,318 739.2 3.2 23,623 2,840.0 12.1 24,941 3,579.2 15.3 

Tx 

Bio-energy       3 380.0 1.6 3 380.0 1.6 

CHP       2 320.4 1.4 2 320.4 1.4 

Hydroelectricity 10 132.2 0.6 6 1,998.7 8.5 16 2,130.9 9.1 

Nuclear       1 3,000.0 12.8 1 3,000.0 12.8 

SC/CC 2 1,189.0 5.1 12 7,250.8 31.0 14 8,439.8 36.1 

Solar 6 140.0 0.6 6 240.0 1.0 12 380.0 1.6 

Wind 11 1,585.0 6.8 36 3,569.2 15.3 47 5,154.2 22.0 

Total 29 3,046.2 13.0 66 16,759.1 71.7 95 19,805.3 84.7 

Grand Total 1,347 3,785.4 16.2 23,689 19,599.0 83.8 25,036 23,384.5 100.0 
 

  

                                                        
14 All assets, regardless of size, that are connected to the transmission grid are included in transmission data. 
15 The embedded contracted capacity shown here are not included in the IESO supply mix data estimate unless the 

supplier participates in the IESO-administered market. See IESO Supply Overview - Current Supply Mix. 

http://www.ieso.ca/Pages/Power-Data/Supply.aspx
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Table 4: Connection Type by Contract Type 

Categories UD CO Grand Total 

Connection Contract Type 
No. of 

Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 
Contract 

Capacity (MW) 

Dx 

CES     1 90.0 1 90.0 

CHP     6 101.6 6 101.6 

CHPSOP 17 108.7 3 7.0 20 115.8 

EFW 2 23.4     2 23.4 

EMCES     3 18.4 3 18.4 

FIT 1,295 559.2 1,949 1,381.1 3,244 1,940.3 

HCI 0 7.4 50 99.0 50 106.4 

HESA     3 89.0 3 89.0 

HESOP 3 36.6 4 7.7 7 44.3 

microFIT     21,472 187.2 21,472 187.2 

NUG     2 15.3 2 15.3 

RES     4 17.3 4 17.3 

RESOP 1 4.0 126 826.5 127 830.4 

Total 1,318 739.2 23,623 2,840.0 24,941 3,579.2 

Tx 

ABESA     1 205.0 1 205.0 

ACES     3 2,030.6 3 2,030.6 

BPRIA     1 3,000.0 1 3,000.0 

CES 2 1,189.0 2 1,582.0 4 2,771.0 

CHP     3 360.4 3 360.4 

EMCES     2 985.3 2 985.3 

FIT 20 1,303.9 22 1,411.2 42 2,715.1 

HCI 0 11.7 4 993.3 4 1,005.0 

HESA 1 45.6 1 982.4 2 1,028.0 

KC 5 480.0 5 888.6 10 1,368.6 

LESA     1 2,000.0 1 2,000.0 

NUG     3 259.9 3 259.9 

NYRP     1 393.0 1 393.0 

RES 1 16.0 16 1,532.4 17 1,548.4 

TBESA     1 135.0 1 135.0 

Total 29 3,046.2 66 16,759.1 95 19,805.3 

Grand Total 1,347 3,785.4 23,689 19,599.0 25,036 23,384.5 
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Capacity by Procurement Method 

The procurement methodologies used to acquire contracted capacities are standard offer, bi-lateral 

negotiations or competitive bids. Table 5 provides a summary of the current total capacities 

contracted by the different procurement methods.  

 

Table 5: Capacities by Procurement 

Categories UD CO Grand Total 

Procurement Type Fuel Category 
No. of 

Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 
Contract 

Capacity (MW) 

Bi-lateral Negotiation 

Bio-energy     3 345.0 3 345.0 

Hydroelectricity 1 57.3 6 2,038.7 7 2,096.0 

Nuclear     1 3,000.0 1 3,000.0 

Other     1 10.3 1 10.3 

SC/CC     11 4,652.6 11 4,652.6 

Solar 2 100.0 2 200.0 4 300.0 

Wind 3 380.0 3 688.6 6 1,068.6 

Total 6 537.3 27 10,935.2 33 11,472.5 

Competitive 

Bio-energy     5 57.3 5 57.3 

CHP 17 108.7 10 421.0 27 529.8 

Hydroelectricity 1 16.0 2 31.0 3 47.0 

Other 2 23.4     2 23.4 

SC/CC 2 1,189.0 5 2,706.5 7 3,895.5 

Wind     15 1,509.4 15 1,509.4 

Total 22 1,337.1 37 4,725.2 59 6,062.3 

Standard Offer 

Bio-energy 30 23.2 54 84.7 84 107.8 

Hydroelectricity 28 120.3 77 192.9 105 313.2 

Solar 1,234 377.2 23,420 1,806.2 24,654 2,183.4 

Wind 27 1,390.4 74 1,854.8 101 3,245.3 

Total 1,319 1,911.1 23,625 3,938.6 24,944 5,849.7 

Grand Total 1,347 3,785.4 23,689 19,599.0 25,036 23,384.5 
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IESO Contracts and Contract Capacity 

Table 6: Number of Contracts and Contract Capacity 

Categories No. of Contracts 
Contract Capacity 

(MW) 
% of Total Contract 

Capacity 
No. of 

Contracts 

Contract 
Capacity 

(MW) 

% of Total 
Contract 
Capacity 

Fuel Group Fuel Category Contract Type UD CO UD CO UD CO Total Total Total 

Renewables 

Bio-energy 

ABESA   1   205.0   0.9 1 205.0 0.9 

CHP   2   48.0   0.2 2 48.0 0.2 

FIT 29 36 19.2 44.9 0.1 0.2 65 64.2 0.3 

NUG   1   5.0   0.0 1 5.0 0.0 

RES   3   9.3   0.0 3 9.3 0.0 

RESOP 1 18 4.0 39.7 0.0 0.2 19 43.7 0.2 

TBESA   1   135.0   0.6 1 135.0 0.6 

Total 30 62 23.2 487.0 0.1 2.1 92 510.1 2.2 

Hydroelectricity 

FIT 25 5 76.3 32.0 0.3 0.1 30 108.3 0.5 

HCI   54 19.1 1,092.3 0.1 4.7 54 1,111.4 4.8 

HESA 1 4 45.6 1,071.4 0.2 4.6 5 1,117.0 4.8 

HESOP 3 4 36.6 7.7 0.2 0.0 7 44.3 0.2 

RES 1 2 16.0 31.0 6.8 0.1 3 47.0 0.2 

RESOP   16   28.2   0.1 16 28.2 0.1 

Total 30 85 193.6 2,262.6 0.8 9.7 115 2,456.2 10.5 

Solar 

FIT 1,234 1,895 377.2 1,145.4 1.6 4.9 3,129 1,522.6 6.5 

KC 2 2 100.0 200.0 0.4 0.9 4 300.0 1.3 

microFIT   21,468   187.1   0.8 21,468 187.1 0.8 

RESOP   57   473.7   2.0 57 473.7 2.0 

Total 1,236 23,422 477.2 2,006.2 2.0 8.6 24,658 2,483.4 10.6 

Wind 

FIT 27 35 1,390.4 1,570.0 5.9 6.7 62 2,960.4 12.7 

KC 3 3 380.0 688.6 1.6 2.9 6 1,068.6 4.6 

microFIT   4   0.0   0.0 4 0.0 0.0 

RES   15   1,509.4   6.5 15 1,509.4 6.5 

RESOP   35   284.9   1.2 35 284.9 1.2 

Total 30 92 1,770.4 4,052.8 7.6 17.3 122 5,823.3 24.9 

Total 1,326 23,661 2,464.4 8,808.6 10.5 37.7 24,987 11,273.0 48.2 

Natural Gas 
and Other 
Fuels 

CHP 

CHP   7   414.0   1.8 7 414.0 1.8 

CHPSOP 17 3 108.7 7.0 0.5 0.0 20 115.8 0.5 

Total 17 10 108.7 421.0 0.5 1.8 27 529.8 2.3 

SC/CC 

ACES   3   2,030.6   8.7 3 2,030.6 8.7 

CES 2 3 1,189.0 1,672.0 5.1 7.2 5 2,861.0 12.2 

EMCES   5   1,003.6   4.3 5 1,003.6 4.3 

LESA   1   2,000.0   8.6 1 2,000.0 8.6 

NUG   3   259.9   1.1 3 259.9 1.1 

NYRP   1   393.0   1.7 1 393.0 1.7 

Total 2 16 1,189.0 7,359.1 5.1 31.5 18 8,548.1 36.6 

Other 

EFW 2   23.4   0.1   2 23.4 0.1 

NUG   1   10.3   0.0 1 10.3 0.0 

Total 2 1 23.4 10.3 0.1 0.0 3 33.7 0.1 

Total 21 27 1,321.1 7,790.4 5.6 33.3 48 9,111.5 39.0 

Nuclear 
Nuclear 

BPRIA   1   3,000.0   12.8 1 3,000.0 12.8 

Total   1   3,000.0   12.8 1 3,000.0 12.8 

Total   1   3,000.0   12.8 1 3,000.0 12.8 

Grand Total 1,347 23,689 3,785.4 19,599.0 16.2 83.8 25,036 23,384.5 100.0 
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Feed-in Tariff (FIT) Program 

The FIT Program was launched in 2009 with the enactment of the Ontario government’s Green 

Energy and Green Economy Act. FIT projects have capacities of more than 10 kilowatts. All FIT 

contracts are for renewable energy only, with the majority of contracts being for solar power. 

 

Contracted capacity under the FIT Program has grown from 13 MW in March 2010 to 4,655 MW 

in the current reporting period. Figure 6 shows the capacity signed to the FIT Program since its 

inception.16 

 

Figure 6: FIT Procurement by Year 

 

 

 

                                                        
16 The gap and low volume between the periods 2012 to 2013 corresponds to the FIT Program review. 



Progress Report on Contracted Electricity Supply: Q3-2015 

 

December 14, 2015       Public Page 24 

                  

 

Pre-NTP and NTP are stages in the development of a FIT project. Once a FIT contract is 

executed, it passes through the following stages:  

1. The Pre-NTP stage:  

 regulatory approvals (if required) 

 system/customer impact assessments 

 domestic content plan approval (if required) 

 financing plan approvals. 

2. The NTP Stage 

 notice to proceed with construction. 

 
FIT Program Size Division 

Table 7 summarizes FIT data by the capacity of the generating facility. FIT contracts can be 

divided into the following two categories: 

 Small FIT – less than or equal to 0.5 MW 

 Large FIT – greater than 0.5 MW 

 

Table 7: FIT Size Division: Small FIT vs. Large FIT  

Categories Number of Contracts Contract Capacity (MW) % Contract Capacity 
Number of 
Contracts 

Contract 
Capacity 

(MW) 

% 
Contract 
Capacity 

FIT Size Class Fuel Category UD CO UD CO UD CO Total Total Total 

Small FIT 

Bio-energy 27 30 8.4 10.5 0.2 0.2 57 18.9 0.4 

Hydroelectricity 9   2.1   0.0   9 2.1 0.0 

Solar 1,224 1,803 286.2 319.2 6.1 6.9 3,027 605.4 13.0 

Wind 3 1 0.8 0.5 0.0 0.0 4 1.3 0.0 

Total 1,263 1,834 297.4 330.2 6.4 7.1 3,097 627.6 13.5 

Large FIT 

Bio-energy 2 6 10.8 34.5 0.2 0.7 8 45.3 1.0 

Hydroelectricity 16 5 74.2 32.0 1.6 0.7 21 106.2 2.3 

Solar 10 92 91.0 826.2 2.0 17.7 102 917.2 19.7 

Wind 24 34 1,389.7 1,569.5 29.9 33.7 58 2,959.1 63.6 

Total 52 137 1,565.7 2,462.1 33.6 52.9 189 4,027.7 86.5 

Grand Total 1,315 1,971 1,863.1 2,792.3 40.0 60.0 3,286 4,655.4 100.0 
 

 

Table 8 further summarizes the FIT Program based on the procurement stream (FIT 1, FIT 2, 

and FIT 3), fuel type and stage in the FIT project development process. 
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Table 8: FIT Program Breakdown 

Categories 
UD 

CO 

Grand Total Pre-NTP NTP Total 

Contract 
Type 

Fuel Category 
Number 

of 
Contracts 

Contract 
Capacity 

(MW) 

Number 
of 

Contracts 

Contract 
Capacity 

(MW) 

Number 
of 

Contracts 

Contract 
Capacity 

(MW) 

Number 
of 

Contracts 

Contract 
Capacity 

(MW) 

Number 
of 

Contracts 

Contract 
Capacity 

(MW) 

FIT 1 

Bio-energy 6 1.5 4 11.0 10 12.6 33 43.9 43 56.5 

Hydroelectricity 18 40.6 5 35.5 23 76.1 5 32.0 28 108.1 

Solar 3 0.6 21 93.5 24 94.0 1,377 1,060.0 1,401 1,154.0 

Wind 14 824.1 12 566.3 26 1,390.4 35 1,570.0 61 2,960.3 

Total 41 866.8 42 706.2 83 1,573.1 1,450 2,705.9 1,533 4,279.0 

FIT 2 

Bio-energy 9 3.1     9 3.1 3 1.0 12 4.1 

Hydroelectricity 1 0.1     1 0.1     1 0.1 

Solar 43 7.9 340 54.5 383 62.5 515 84.8 898 147.3 

Total 53 11.2 340 54.5 393 65.7 518 85.8 911 151.6 

FIT 3 

Bio-energy 10 3.5     10 3.5     10 3.5 

Hydroelectricity 1 0.1     1 0.1     1 0.1 

Solar 650 177.7 177 43.0 827 220.7 3 0.5 830 221.2 

Wind 1 0.1     1 0.1     1 0.1 

Total 662 181.3 177 43.0 839 224.3 3 0.5 842 224.8 

Grand Total 756 1,059.3 559 803.8 1,315 1,863.1 1,971 2,792.3 3,286 4,655.4 
 

 

 
Figure 7: FIT Contracts by Fuel Category, Fuel Sub-type and Contract Status 
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Figure 8 illustrates the timeline for installed FIT capacity and the projected implementation 

schedule by year. The graph displays: 

 capacity that is already in commercial operation 

 capacity that is currently under development.17 

 

Figure 8: Incremental and Cumulative FIT Capacity: In-Service and Scheduled 

 
 
 

 

  

                                                        
17 Where facilities are under development but the MCOD of the contract has passed, the capacity is brought forward 
into the current year (for estimation purposes only). 
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FIT Program Equity Participation Projects 

Aboriginal Participation Projects 

Under the rules of the FIT Program, contract-holders receive price adders if projects have 

Aboriginal equity participation. Table 9 below provides a summary of Aboriginal participation 

projects by fuel type and contract status. The map in Figure 9 shows the approximate locations 

of these projects. 

 

Table 9: Aboriginal Participation 

Categories UD CO Grand Total 

Contract Type Fuel Category 
No. of 

Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 
Contract 

Capacity (MW) 

FIT 1 

Hydroelectricity 7 47.9 4 26.5 11 74.4 

Solar 2 20.0 4 30.0 6 50.0 

Wind 2 400.0 7 199.0 9 599.0 

Total 11 467.9 15 255.5 26 723.4 

FIT 2 
Solar 57 13.2 111 23.1 168 36.3 

Total 57 13.2 111 23.1 168 36.3 

FIT 3 
Solar 372 89.0     372 89.0 

Total 372 89.0     372 89.0 

Grand Total 440 570.1 126 278.6 566 848.6 
 

 

Community Participation FIT Projects 

FIT Program contract holders receive price adders if projects have community equity 

participation. Table 10 provides a summary of community participation projects by fuel type 

and contract status. The map in Figure 10 shows the approximate locations of these projects. 

 

Table 10: Community Participation 

Fuel Category 

UD CO Grand Total 

No. of Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 
Contract 

Capacity (MW) 
No. of 

Contracts 

Contract 
Capacity 

(MW) 

Bio-energy 16 5.0 23 11.0 39 16.0 

Hydroelectricity 1 5.0     1 5.0 

Solar 147 41.2 122 24.9 269 66.2 

Wind 5 34.1 6 33.6 11 67.7 

Grand Total 169 85.3 151 69.5 320 154.8 
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Figure 9: Map of FIT Aboriginal Participation Projects 
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Figure 10: Map of FIT Community Participation Projects  
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microFIT Program 

The micro Feed-in Tariff Program (microFIT) was launched in 2009 at the same time as the FIT 

Program. It is an ongoing program, and each month the number of contracts and capacity in the 

program increases. microFIT projects have contracted capacities of 10 kilowatts or less. All 

microFIT contracts are for renewable energy. Contracts for microFIT projects are offered only 

after the projects have been built and are ready to go into commercial operation. Table 11 below 

shows that virtually all microFIT contracts are either ground-mounted or rooftop-mounted 

solar mounted projects.  

 

The number of contracts executed annually has varied and there have been different contract 

prices offered for contract versions. Figure 11 below illustrates the number of microFIT 

contracts that were executed at each price level along with the growth in microFIT capacity. 

Figure 12 illustrates the geographic distribution of microFIT contracts throughout Ontario. 

 
Table 11: Number of microFIT Contracts and Capacity by Fuel Type 

Fuel Category No. of Contracts Contract Capacity (MW) 

Solar 21,468 187.14 

Wind 4 0.02 

Grand Total 21,472 187.16 
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Figure 11: Number of microFIT Contracts by Price and Capacity Growth 
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Figure 12: Map of microFIT Contracted Capacities in Ontario 
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Figure 13: microFIT Contracted Capacities in Southern Ontario 
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Non-Renewable Fuel 

This section provides a synopsis of the fuel types including clean energy (natural gas and 

nuclear energy) and energy from waste. The charts below illustrate the contract capacities 

added each year as well as the total growth in capacity for the particular fuel type. Figure 16 

maps the approximate location of facilities that run on non-renewable fuel. 

 

Natural Gas 

IESO-contracted natural gas capacity is categorized into two groups based on technology: 

1. simple and combined cycle (SC/CC) 

2. cogeneration or combined heat and power (CHP). 

 

Please refer to Table 1 and Table 6 for details on natural gas and other fuel capacity. Figure 14 

and Figure 15 illustrate the timeline of natural gas facilities achieving commercial operation.  
 

Figure 14: SC/CC - Natural Gas Capacity Added into Service by Year  
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Figure 15: Cogeneration - Natural Gas Capacity Added into Service by Year 

 

 
 

Energy from Waste 

The energy-from-waste category of contracts comprises facilities that produce energy from the 

incineration of municipal garbage and/or waste. See the fuel type ”Other” in Table 6 for further 

details about energy-from-waste capacity and the map in Figure 16 for the location of these 

facilities. 

 

Nuclear  

The IESO had 3,000 MW of nuclear energy supply capacity under contract (Bruce A Restart and 

Refurbishment Projects); 1,500 MW were from the restart of units 1 and 2, which was completed 

at the end of October 2012. The other 1,500 MW were from units 3 and 4, which were in 

operation prior to contract execution and continued operations during the reporting period.  
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Figure 16:  Map of Non-Renewable Fuel Facilities (CO and UD) 
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Renewable Fuel 

This section provides a synopsis of contracts for renewable fuels, which include bio-energy, 

hydroelectricity, solar and wind energy. The charts illustrate the capacities added each year as 

well as the total growth in capacity for each fuel type.  

 

Bio-energy 

Please refer to Table 1 and Table 6 for details on bio-energy capacity. Figure 17 below illustrates 

the timeline of bio-energy capacities achieving commercial operation. Figure 18 maps the 

approximate location of bio-energy facilities and displays whether the project is in commercial 

operation or under development. The map in Figure 19 illustrates the geographic distribution of 

bio-energy capacity across the province. 

 
Figure 17: Bio-energy Capacity Added into Service by Year 
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Figure 18: Map of Bio-energy Project Locations 
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Figure 19: Map of Bio-energy Capacity In-Service 
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Hydroelectricity 

Please refer to Table 1 and Table 6 for details on contracted hydroelectric capacity. Figure 20 

below illustrates the timeline of hydroelectric capacities achieving commercial operation. Figure 

21 maps the approximate location of hydroelectric facilities and displays whether the project is 

in commercial operation or under development. The map in Figure 22 illustrates the geographic 

distribution of hydroelectric capacity across the province. 

 
Figure 20: Hydroelectric Capacity Added into Service by Year 
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Figure 21: Map of Hydroelectric Project Locations 
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Figure 22: Map of Hydroelectric Capacity In-Service 
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Solar 

Please refer to Table 1 and Table 6 for details on contracted solar capacity. Figure 23 below 

illustrates the timeline of solar capacities achieving commercial operation. Figure 24 maps the 

approximate location of solar facilities and displays whether the project is in commercial 

operation or under development. The map in Figure 25 illustrates the geographic distribution of 

solar capacity across the province. 

 
Figure 23: Solar Capacity Added into Service by Year 
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Figure 24: Map of Solar Project Locations (excluding microFIT) 
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Figure 25: Map of Solar Capacity In-Service (excluding microFIT) 
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Wind 

Please refer to Table 1 and Table 6 for details on contracted wind capacity. Figure 26 below 

illustrates the timeline of wind capacities achieving commercial operation. Figure 27 maps the 

approximate location of wind facilities and displays whether the project is in commercial 

operation or under development. The map Figure 27 illustrates the geographic distribution of 

wind capacity across the province. 

 
Figure 26: Wind Capacity Added into Service by Year 
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Figure 27: Map of Wind Project Locations 
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Figure 28: Map of Wind Capacity In-Service 
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Additional Details and Related Links 

Aboriginal participation: 

http://www.aboriginalenergy.ca/aboriginal-energy-partnerships-program-qas 

 

Bruce A Restart Project: 

http://powerauthority.on.ca/nuclear/bruce-restart-and-refurbishment-project-3000-mw-tiverton  

http://www.brucepower.com 

 

IESO’s electricity supply projects: 

http://www.powerauthority.on.ca/current-electricity-contracts  

 

IESO’s FIT programs:  

http://fit.powerauthority.on.ca  

 

IESO supply overview: 

http://www.ieso.ca/Pages/Power-Data/Supply.aspx 

 

Ministry of Energy Directives:  

http://www.powerauthority.on.ca/about-us/directives-opa-minister-energy-and-infrastructure 

 

http://www.aboriginalenergy.ca/aboriginal-energy-partnerships-program-qas
http://powerauthority.on.ca/nuclear/bruce-restart-and-refurbishment-project-3000-mw-tiverton
http://www.brucepower.com/
http://www.powerauthority.on.ca/current-electricity-contracts
http://fit.powerauthority.on.ca/
http://www.ieso.ca/Pages/Power-Data/Supply.aspx
http://www.powerauthority.on.ca/about-us/directives-opa-minister-energy-and-infrastructure
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