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Preface

On January 1, 2015, the Ontario Power Authority (OPA) and the Independent Electricity System
Operator (IESO) were merged into a single organization that combines the mandates of both its
predecessors under the name of the IESO. All contractual obligations of the OPA have moved to the
new organization.

Together with its partners, the IESO ensures that electricity needs are met for the benefit of Ontario,
both now and in the future. It procures electricity supply from diverse resources and facilitates the
measures needed to achieve ambitious conservation targets, in accordance with ministerial direction.
The IESO reliably operates the electricity system in real time and plans for a dependable, sustainable
system for the long term.

In accordance with Ontario Energy Board Order EB-2005-0489 dated March 3, 2006, the IESO posts
regular updates on its website on the progress of procurement inttiatives, including the progress of
selected projects, subject to confidentialty constraints. The Progress Report on Contracted Electricity
Supply is updated quarterly to provide the status of the IESO’s contracted electricity supply projects
and procurement initiatives. The numbers and information provided in this report include only
electrictty projects and initiatives in Ontario contracted by the IESO.

Parameters of Reported Contract Data

The data in this report are drawn from different types of contracts for supply held by the IESO.! They
provide the sum total of all contracts, classified by facilities that are grid-connected and embedded,
and by facilties that have achieved commercial operation or are under development.

These data may differ from IESO supply mix data?, which describe all grid-connected generation that
has completed the market entry process and a small amount of embedded generation that
participates in the IESO-administered market. While third parties sometimes use IESO contract data
as part of their data inputs, they may lack the detailed information needed to reconcile accurately
with figures reported here. Some of these important details could include:

e contracted capacities are used in this report, not installed capacities®

e thein-service forecasts madein this report are based on the Miestone Commercial Operation
Date (MCOD), which is a contractual date

o facilties reported as having achieved commercial operation have fuffiled their required
contractual obligations to begin generating electricity. However, when the supplier is also a

1 The data reflect the contractual obligations of the IESO which continue until contracts have ended (expired or terminated),
or until facilities have been decommissioned and the contracts have been closed out. Contract data therefore do not change,
whether facilities are not producing energy (offline) or are in a decommissioning stage.

2 The supply mix data are based on the IESO-18 Month Outlook which uses different, methodologies to define resource
capabilities.

3 Installed capacity refers to the maximum power that a generation facility can supply, in MW. Contracted capacity is the
amount of power that the IESO has agreed to purchase from suppliers under contract for a fixed term. Contract capacities
are sometimes different from installed capacities. Therefore, data in the IESO 18-Month Outlook and Generator Output and
Capability Report may reflect capacity values that are different from data in this report.
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registered IESO market participant, it is not listed as a new facilty in operation until it has
completed commissioning and the market registration process.*

Confidentiality Constraints

The IESO is legally bound by confidentiality terms that differ between contracts, therefore the ty pes
of data that can be shared are not always the same.

Assumptions and Caveats

1.

Maps

Contract data may change as frequently as daily. The data used to construct this report are
based on the information as of the end of the specified quarter

. In some cases, mostly with hydroelectric projects, there are expansions to facilties that are

already in commercial operation. These expansion projects that are under development are
counted as part of the original contract in order to avoid double counting of the total number
of contracts

. The number of contracts does not always represent the number of physical facilties. In some

cases, a single contract may include multiple generating facilties (e.g. Site 1)

. Contracts executed with non-utility generators (NUGSs) that are under contract with the

Ontario Electricity Financial Corporation (OEFC) are not reported as an IESO contract until:
a. the IESO contract term has commenced
b. all conditions required for commercial operation approval have been satisfied.

The data in this report include all embedded generation under contract with the IESO. The
IESO Current Supply Mix data do notinclude all embedded generation, as embedded
generators generally do not participate in the IESO-administered market

. All contracted assets that are connected to the transmission grid, regardless of size, are

counted as transmission data in this report

. Some numbers are rounded and may not add up to the totals quoted in the text.

All maps in this report are used for illustrative purposes only. All locations are approximate.
The sizes of map pins are not to scale.

4 Generators registered as Market Participants are required to comply with obligations relating to connection to the IESO-
controlled grid and to participation in the IESO-administered markets. For more information, see the IESO Market Rules —
Chapter 4: Grid Connection Reqguirements.
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Background

The Ontario government has been inviting investment in generation technologies and facilities to
supply new generation capacity over the last decade. This additional electricity has been procured
through fixed term contracts with suppliers for renewable energy, clean energy (natural gas and
nuclear energy) and energy produced from municipal waste. The Ministry of Energy determines the
procurement levels for each fuel type based on its Long-Term Energy Plan. The IESO administers
each contract that has been executed under the specific procurements, programs or initiatives. The
total amount of energy contracted by the IESO makes up a significant proportion of Ontario’s
electricity supply mix>. About half of Ontario’s installed capacity is under contract to the IESO.

The purpose of this reportis to provide details about the IESO’s contracted supply capacity. The data
in this report are limited to the capacities under contract to the IESO. The report does not include
Ontario Power Generation (OPG) regulated assets,® heritage assets, NUGs operating under contracts
with the OEFC and market participants that sell energy on the open market and receive the hourly
market price of electricity.

This report provides information about contracted capacities using the following dimensions:
timelines

connection type

fuel type

contract type

uaua A W N =

procurement type
6. geography.

Suppliers that have signed contracts with the IESO include, but are not limited to: private sector
businesses, business partnerships, cooperatives, public sector organizations, municipal entities and
governments, Indigenous communities, community groups, school boards, farmers, and homeowners.
The generation facilities for many contracts are constructed specifically for the purpose of producing
energy under these contracts. Some facilties, such as some hydroelectric plants, are legacy facilities
buit many decades ago but have only recently entered into contracts with the IESO. A number of
legacy facilties, such as hydroelectric and nuclear, undergo equipment upgrades, capacity expansions
or refurbishment work to increase their generation capabilties. These incremental upgrades are
reported as projects undergoing development. In programs, such as the Feed-in Tariff (FIT) Program
and microFIT Program, existing structures (such as commercial buidings, farms and homes) have
been retrofitted with technology to produce renewable energy.

> See the IESO Current Supply Mix for more information.

6 Some Ontario Power Generation Inc. (OPG) assets are under contract to the IESO and are included in this report. These
are: the Upper and Lower Mattagami facilities, Portlands Energy Centre, Brighton Beach Power Station, Atikokan Generating
Station (GS), Healey Falls GS, Lac Seul GS, Lennox GS, and Thunder Bay GS (Unit 3). See the OPG website for more
information.
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Overview

This report summarizes the cumulative contract data for the third quarter of 2020 ending September
2020 and changes occurring within the quarter. At the end of the quarter, the IESO was managing
33,708 contracts, which have a combined capacity of 26,749 MW. This capacity was spread across
seven fuel types and three fuel groups as shown in Figure 1. The total amount of contracted capacity
in commercial operation was 26,555 MW, while 195 MW remained under development.

Figure 1: Total Contracted Capacity by Fuel Type
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The total contracted capacity shown in Figure 1 can be subdivided into in-service capactty orin
commercial operation (CO) capacity and capacity under development (UD).

A Progress Report on Contracted Electricity Supply, 30/September/2020 | Public 9



Figure 2: Total Contracted Capacity by Contract Status
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Table 1 below provides a summary of the cumulative contracted capacity and numbers of contracts
by fuel type and project status. Table 2 provides a more comprehensive breakdown of the summary

data.

Table 1: Contracted Capactties by Fuel and Contract Status

Categories ub co Grand Total
No. of Contract % No. of Contract % No. of Contract %
FuelGroup | Fuel Category c nt. s Capacty | Contract c nt. s Capacity | Contract C nt. s Capacity | Contract
ontrac (MW) Capaciy ontrac (MW) Capacity ontrac (MW) Capactiy
Bioenergy 1 4.0 0.0% 77 355.2 1.3% 78 359.2 1.3%
Hydroelectricity 6 33.8 0.1% 96 2,375.5 8.9% 102 2,409.3 9.0%
Renewables | Solar 59 28.8 0.1% 33,308 2,644.3 9.9% 33,367 2,673.1 10.0%
Wind 1 99.8 0.4% 111 5433.3 20.3% 112 5,533.1 20.7%
Total 67 166.3 0.6% 33,592 | 10,808.4 40.4% 33,659 | 10,974.7 41.0%
Gas 3 27.8 0.1% 43 9,422.3 35.2% 46 9,450.0 35.3%
Gas and
Other Fuels Waste 2 24.2 0.1% 2 24.2 0.1%
Total 3 27.8 0.1% 45 9,446.5 35.3% 48 9,474.2 35.4%
Uranium 1 6,300.0 23.6% 1 6,300.0 23.6%
Nuclear
Total 1 6,300.0 23.6% 1 6,300.0 23.6%
Grand Total 70 194.1 0.7% 33,638 | 26,554.8 99.3% 33,708 | 26,748.9 [ 100.0%
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By 2020, the construction of most projects wil be complete, and total in-service contracted capacities
across Ontario are expected to be at a peak. Figure 3 below shows how the geographic distribution of
total in-service contracted capacities would look like at this peak. In 2021, in-service contracted
capacities will begin to decline from this peak as contracts expire.

Figure 3: Map of Total Contracted Capacity in Ontario
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IESO Contracts and Contract Capacity

Table 2: Number of Contracts and Contract Capacity

. Contract Capacity % Contract No. of Contrgd %

Categories No. of Contracts (MW) Capacity Contracts Capacity Contrgct
(MW) Capacity

FuelGroup | FuelCategory %‘I’;ga“ ) co uD co ) co Total Total | Total
ABESA 1 205 0.8% 1 205 0.8%
CHP 2 48 0.2% 2 48 0.2%
FIT 52 50 0.2% 52 50 0.2%
microFIT 1 0 0.0% 1 0 0.0%
Bioenergy NUG 1 5 0.0% 1 0.0%
PPA 1 4 0.0% 1 0.0%
RES 3 9 0.0% 3 0.0%
RESOP 17 38 0.1% 17 38 0.1%
Total 1 77 4 355 0.0% 1.3% 78 359 1.3%
CFC 1 1 27 12 0.1% 0.0% 2 39 0.1%
FIT 3 12 1 69 0.0% 0.3% 15 70 0.3%
HCI 54 1,119 4.2% 54 1,119 4.2%
Hy droelectriciy HESA 5 1,063 4.0% 5 1,063 4.0%
HESOP 2 5 6 37 0.0% 0.1% 7 43 0.2%
RES 3 47 0.2% 3 47 0.2%
Renewables RESOP 16 28 0.1% 16 28 0.1%
Total 6 96 34 2,375 0.1% 8.9% 102 2,409 9.0%
FIT 59 3,071 29 1,491 0.1% 5.6% 3,130 1,520 5.7%
GEIA 4 300 1.1% 4 300 1.1%
LRP 4 120 0.4% 4 120 0.4%
Solar microFIT 30,169 259 1.0% 30,169 259 1.0%
RESOP 60 474 1.8% 60 474 1.8%
Total 59 | 33,308 29 2,644 0.1% 9.9% 33,367 2,673 10.0%
FIT 51 2,512 9.4% 51 2,512 9.4%
GEIA 6 1,068 4.0% 6 1,068 4.0%
LRP 1 1 100 60 0.4% 0.2% 160 0.6%
Wind microFIT 4 0 0.0% 4 0 0.0%
RES 15 1,509 5.6% 15 1,509 5.6%
RESOP 34 285 1.1% 34 285 1.1%
Total 1 111 100 5,433 0.4% | 20.3% 112 5,533 20.7%
Total 67 | 33,592 166 | 10,808 0.6% | 40.4% 33,659 10,975 41.0%
ACES 3 2,031 7.6% 3 2,031 7.6%
CES 5 2,886 10.8% 5 2,886 10.8%
CHP 7 419 1.6% 7 419 1.6%
CHPSOP 3 12 28 52 0.1% 0.2% 15 79 0.3%
EMCES 5 1,004 3.8% 5 1,004 3.8%
Gas LESA 1 2,000 7.5% 1 2,000 7.5%
Gas and NUG 7 537 2.0% 7 537 2.0%
Other Fuels NUGEDC 2 101 0.4% 2 101 0.4%
NYRP 1 393 1.5% 1 393 1.5%
Total 3 43 28 9,422 0.1% | 35.2% 46 9,450 35.3%
EFW 1 14 0.1% 1 14 0.1%
Waste NUG 1 10 0.0% 1 10 0.0%
Total 2 24 0.1% 2 24 0.1%
Total 3 45 28 9,446 0.1% | 35.3% 48 9,474 35.4%
_ ABPRIA 1 6,300 23.6% 1 6,300 23.6%
Nuclear Uranium Total 1 6,300 23.6% 1 6,300 23.6%
Total 1 6,300 23.6% 1 6,300 23.6%
Grand Total 70 | 33,638 194 | 26,555 0.7% | 99.3% 33,708 26,749 | 100.0%
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Changes to Contract Capacity in Q3-2020

See Table 3 for a detaied account of the changes’ that occurred during the quarter. The main
changesin contracted capacity and contract volumes to note are®:

1. Capacity Changes
e Total net contracted capacity decreased by 0.1 MW. This included the following:
= 0.1 MW reduction in solar energy
e 0.4 MW of combined capacity achieved contractual commercial operation include:
= 0.4 MW of solar energy
2. Changesin the Number of Contracts
e The total net number of contracts managed decreased by 13
3. Large Facilties Achieving Contractual Commercial Operation® 1°

e None

7 Changes are net of : terminations, capacity amendments (reductions, upgrades and expansions) and new contracts.
8 Numbers are rounded and may not add up to the totals quoted in the text.

9 Facilities that have achieved commercial operation have fulfiled the contractual obligations required to operate
under their IESO contracts and receive the contract price. Until then, facilities that are grid-connected and that have
completed the market participant registration and physical commissioning process can offer energy into the market
at the Hourly Ontario Energy Price (HOEP). The review and final authorization of commissioning documentation can
be a lengthy process and may result in the contractual status trailing the actual operational status of the facility. In
such cases the contractual commercial operation date will be backdated after contractual due diligience is completed.
10 syppliers must register with the IESO if they are participating in the IESO-administered markets or programs, or if
connecting a physical facility to the IESO-controlled grid. Market registration is a separate process from
commissioning and in some cases may be completed after the contractual commercial operation date has occurred.
See Market Registration for more information. Consult the New and Retired Generation Since the IESO Market
Opened in May 2002 list and the 18-Month Outlook — Section 2.2: Updates to Resources to determine whether
generators registered as Market Participants have completed the IESO market registration process. Bear in mind that
the capacities of the facilities in these resources are installed capacities and may not be equal to the contract
capacities cited in this report.
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Table 3: Net Changes in Contracted Capacity in Q3-2020

Categories

Net Changesin the Number of

Contracts

Net Changesin Contracted Capacity (MW)

Fuel Group

Fuel Category

Contract Type

ub

co

Total

ub

Cco

Total

Renewables

Bioenergy

ABESA

CHP

FIT

microFIT

NUG

PPA

RES

RESOP

Total

Hydroelectricity

CFC

FIT

HCI

HESA

HESOP

RES

RESOP

Total

Solar

FIT

-0.5

0.5

0.0

GEIA

LRP

microFIT

-15

-15

-0.11

-0.11

RESOP

0.0

0.0

Total

-12

-13

-0.5

0.4

-0.1

Wind

FIT

GEIA

LRP

microFIT

RES

RESOP

Total

Total

-12

-13

-0.5

0.4

-0.1

Gas and
Other Fuels

Gas

ACES

CES

CHP

CHPSOP

EMCES

LESA

NUG

NUGEDC

NYRP

Total

Waste

EFW

NUG

Total

Total

Nuclear

Uranium

ABPRIA

Total

Total

Grand Total

-12

-13

-0.5

0.4

-0.1

A Progress Report on Contracted Electricity Supply, 30/September/2020 | Public

14




Timelines — Historical and Projected

The first agreements for contracted capacity were executed in 2004. These procurements
began with competitive offers and bi-lateral negotiations, and subsequently, standard offer
programs were introduced. Figure 4 illustrates the cumulative amount of capacity procured
since 2004 and the amount of capacity (gross) that were contracted annually.

Figure 4: Timeline of Contracts Executed
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The timeline of programs and procurements executed as a result of ministerial directives
includes:

e 2004-RESI

e 2005 - BPRIA, ACES, RES II, EMCES

e 2006 - RESOP

e 2007 - HESA, RESII

e 2008 -CHPI, NYRP

e 2009-CHPII, HCI, FIT 1 and microFIT

e 2010- ABESA, CHPSOP

e 2011 - microFIT, GEIA

e 2012 - FIT 2/microFIT program review, LESA
e 2013 - HESOP, NUG
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e 2014 - TBESA, FIT 3
e 2016 - ABPRIA, CFC, LRP I, FIT 4
e 2017-FIT 5, NUGEDC

e 2019 - PPA.

The average term of an IESO contract is about 20 years. The range of contract terms is from
five years to 50 years; however, pilot projects usually start with a term of two years. The
general ranges of contract terms according to fuel types are:

e bio-energy: five to 21 years

e energy from waste: 20 years

e hydroelectricity: 20 to 50 years

e natural gas: 4 to 20 years

e nuclear: 31 to 57 years (amended)
e solar: 20 years

e wind: 20 years

Figure 5 illustrates the projected lifecycle of total contract capacities by applying the contract
term lengths to the actual commercial operation dates and expected MCODs of the facilities.**
The resulting graph shows how contracted capacity is expected to increase and decrease of
over the life of the contracts as facilties achieve commercial operation and contracts expire at
the end of the term.!?

11 Where the MCOD has passed and the project is not in commercial operation, the estimated commercial operation
date is considered as being in the current year (for estimation purposes only).
12 Annual capacity amounts are not prorated for years when the in-service capacity is only for a partial year.
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Contract Capacity (MW)

Figure 5: Projected Lifecycle for Contracted Capacity
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Capacity by Grid Connection

This section summarizes the connection configuration of contracted generating facilties to the
electrical grid. Contracted generating facilties are:

1. connected directly to the IESO-administered transmission grid (Tx)!3

2. embedded within the distribution network of local distribution companies (Dx).*
Embedded generators supply electricity to local distribution systems, helping to offset
demand on thegrid by supporting some of the needs of local communities

3. remotely located communities that are isolated from, and not connected to the Ontario
bulk electric system.

Generally, large capacity projects are connected to transmission grid and are dispatched by the
IESO. Smaller capacity projects are usually connected to distribution networks. However, there
are exceptions to both of these rules.

Table 4: Connection Type by Fuel

Categories ub Cco Grand Total
% % %
Connection | Fuel Category No. of ggs;rc?glt Contract No. of ggg;‘;?ét Contract No. of gg;;::?;t Contract
Contracts (MW) Capacity | Contracts (MW) Capacity | Contracts (MW) Capacity
(Mw) (MW) (Mw)
Bioenergy 75 110 0.4% 75 110 0.4%
Gas 3 28 14.3% 22 299 1.1% 25 327 1.2%
Hydroelectricty 6 34 17.4% 84 297 1.1% 90 331 1.2%
Dx - Solar 59 29 14.8% 33,294 2,166 8.2% 33,353 2,195 8.2%
Embedded
Waste 2 24 0.1% 2 24 0.1%
Wind 65 590 2.2% 65 590 2.2%
Total 68 90 46.5% 33,542 3,488 13.1% 33,610 3,578 13.4%
Bioenergy 2 245 0.9% 2 245 0.9%
Gas 21 9,123 34.4% 21 9,123 34.1%
Hydroelectriciy 12 2,078 7.8% 12 2,078 7.8%
Tx-Grid g 14 478 1.8% 14 478 1.8%
Connected
Uranium 1 6,300 23.7% 1 6,300 23.6%
Wind 1 100 51.4% 46 4,843 18.2% 47 4,943 18.5%
Total 1 100 51.4% 96 23,067 86.9% 97 23,167 86.6%
gff'giid Bioenergy 1 4 2.1% 1 4 0.0%
emote
Area Total 1 4 2.1% 1 4 0.0%
Grand Total 70 194 | 100.0% 33,638 26,555 100.0% 33,708 26,749 | 100.0%

13 Al assets, regardless of size, that are connected to the transmission grid are included in transmission data.
14 The embedded contracted capacity shown here are not included in the IESO supply mix data estimate unless the
supplier participates in the IESO-administered market. See Transmission-Connected Generation.
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Table 5: Connection Type by Contract Type

Categories ub CcoO Grand Total
9 0 0
Connection Contract [ No.of ggg;::fyt Con/tora_lct No. of gg;;::afyt Con/(t)rar_t No. of ggg;::fyt Con/(t)ract
Type Contracts (MW) Capacity | Contracts (MW) Capacty | Contracts (MW) Capacty
(MW) (MW) (MW)
CES 1 90 0.3% 1 90 0.3%
CFC 1 27 13.91% 1 12 0.0% 2 39 0.1%
CHP 6 102 0.4% 6 102 0.4%
CHPSOP 3 28 14.32% 12 52 0.2% 15 79 0.3%
EFW 1 14 0.1% 1 14 0.1%
EMCES 3 18 0.1% 3 18 0.1%
FIT 62 29 15.14% 3,151 1,807 6.8% 3,213 1,836 6.9%
Dx - Embedded HCI 50 112 0.4% 50 112 0.4%
HESA 2 60 0.2% 2 60 0.2%
HESOP 2 6 3.17% 5 37 0.1% 7 43 0.2%
LRP 2 22 0.1% 2 22 0.1%
microFIT 30,174 260 1.0% 30,174 260 1.0%
NUG 3 61 0.2% 3 61 0.2%
RES 4 17 0.1% 4 17 0.1%
RESOP 127 825 3.1% 127 825 3.1%
Total 68 90 46.54% 33,542 3,488 13.1% 33,610 3,578 13.4%
ABESA 1 205 0.8% 1 205 0.8%
ABPRIA 1 6,300 23.7% 1 6,300 23.6%
ACES 3 2,031 7.6% 3 2,031 7.6%
CES 4 2,796 10.5% 4 2,796 10.5%
CHP 3 366 1.4% 3 366 1.4%
EMCES 2 985 3.7% 2 985 3.7%
FIT 35 2,315 8.7% 35 2,315 8.7%
GEIA 10 1,368 5.1% 10 1,368 5.1%
Tx - Grid Connected | HCI 4 1,008 3.8% 4 1,008 3.8%
HESA 3 1,003 3.8% 3 1,003 3.7%
LESA 1 2,000 7.5% 1 2,000 7.5%
LRP 1 100 51.40% 3 158 0.6% 4 258 1.0%
NUG 6 491 1.9% 6 491 1.8%
NUGEDC 2 101 0.4% 2 101 0.4%
NYRP 1 393 1.5% 1 393 1.5%
RES 17 1,548 5.8% 17 1,548 5.8%
Total 1 100 51.40% 96 23,067 86.9% 97 23,167 86.6%
Off-grid Remote PPA 1 41 2.06% 1 4| 0.0%
Area Total 1 4 2.06% 1 4 0.0%
Grand Total 70 194 | 100.00% 33,638 26,555 | 100.0% 33,708 26,749 | 100.0%
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Capacity by Procurement

The procurement methodologies used to acquire contracted capacities are standard offer, bi-
lateral negotiations or competitive bids. Table 6 provides a summary of the current total
capacities contracted by the different procurement methods.

Table 6: Capactties by Procurement

Categories ub Cco Grand Total
Contract Contract Contract
Tpe | FueGrow | I o | oY | coniol | Capacty | conill | Capacy
ABESA 1 205.0 1 205.0
CFC 1 27.0 1 12.0 2 39.0
GEIA 10 1,367.5 10 1,367.5
Renewables HCI 2 980.0 2 980.0
HESA 5 1,062.6 5 1,062.6
NUG 1 5.0 1 5.0
Bi-lateral PPA 1 4.0 1 4.0
Negotiation ACES 2 1,389.1 2 1,389.1
EMCES 5 1,003.6 5 1,003.6
Gas and Other " ga 1| 20000 1| 20000
NUG 8 547.5 8 547.5
NUGEDC 2 101.1 2 101.1
Nuclear ABPRIA 1 6,300.0 1 6,300.0
Total 2 31.0 39 14,973.4 41 15,004.4
CHP 48.0 48.0
Renewables LRP 1 99.8 180.0 279.8
RES 21 1,565.7 21 1,565.7
ACES 1 641.5 1 641.5
CES 5 2,886.0 5 2,886.0

Competitive
Gas and Other | CHP 7 419.2 7 419.2
Fuels CHPSOP 3 27.8 12 51.6 15 79.4
EFW 1 13.9 1 13.9
NYRP 1 393.0 1 393.0
Total 4 127.5 55 6,198.9 59 6,326.5
FIT 62 29.4 3,186 4,121.5 3,248 4,150.9
HCI 52 139.4 52 139.4
Standard Offer Renewables HESOP 2 6.2 5 37.3 7 43.5
microFIT 30,174 259.5 30,174 259.5
RESOP 127 824.8 127 824.8
Total 64 355 33,544 5,382.5 33,608 5418.1
Grand Total 70 194.1 33,638 26,554.8 33,708 26,748.9
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Feed-in Tariff (FIT) Program

The FIT Program was launched in 2009 with the enactment of the Ontario government'’s Green
Energy and Green Economy Act. FIT projects have capacities of more than 10 kiowatts. All FIT
contracts are for renewable energy only, with the majority of contracts being for solar power.

Contracted capacity under the FIT Program has grown from 13 MW in March 2010to 4,151 MW
in the current reporting period. Figure 6 shows the capacities that are currently under contract
under the FIT Program.!®

Figure 6: FIT Procurements by Year
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15 The gap and low volume between the periods 2012 to 2013 corresponds to the FIT Program review.
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Pre-NTP and NTP are stages in the development of a FIT project. Oncea FIT contractis

executed, it

passes through the following stages:

1. The Pre-NTP stage:

regulatory approvals (if required)
system/customer impact assessments
domestic content plan approval (if required)

financing plan approvals.

2. The NTP Stage

FIT Pr

notice to proceed with construction.

ogram Size Division

Table 7 summarizes FIT data by the capacity of the generating facility. FIT contracts can be

divided into

the folowing two categories:

e Small FIT —less than or equal to 0.5 MW

e Large FIT — greater than 0.5 MW

Table 7: FIT Size Division: Small FIT vs. Large FIT
0
Categories No. of Contracts Contrzc\:;v(\Z/a)lpacity u/z: gs:cti;s(:t ngt.rgcf:ts gg;;::alcyt Con/tt)re_x:t
(MwW) Capacity
Eg;ize FuelCategory | UD co uD co uD co Total | Total | Total
Bioenergy 45 14.3 0.3% 45 14.3 0.3%
Hydroelectriciy 3 1 0.6 0.5 0.0% 0.0% 4 1.1 0.0%
Small FIT Solar 59 2,969 28.8 574.0 0.7% 13.8% 3,028 602.8 14.5%
Wind 2 1.0 0.0% 2 1.0 0.0%
Total 62 3,017 29.4 589.9 0.7% 14.2% 3,079 619.3 14.9%
Bioenergy 7 35.5 0.9% 7 35.5 0.9%
Hydroelectriciy 11 68.5 8.0% 11 68.5 1.6%
Large FIT Solar 102 917.2 8.9% 102 917.2 22.1%
Wind 49 2,510.6 9.8% 49 [ 2,510.6 60.5%
Total 169 3,531.6 85.1% 169 | 3,531.6 85.1%
Grand Total 62 3,186 294 | 4,121.5 0.7% 99.3% 3,248 | 4,150.9 | 100.0%
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Table 8 further summarizes the FIT Program based on the procurement stream (FIT 1, FIT 2,
and FIT 3 and FIT 4), fuel type and stage in the FIT project development process.

Table 8: FIT Contracts by Program Stream

ubD co
Categories Grand Total
Pre-NTP NTP Total
Contract No. of Contra}ct No. of Contra.c:t No. of Contra'ct No. of Contrz?ct No. of Contrz?ct
T Fuel Category Contract Capacity Contract Capacity Contract Capacity Contract Capacity Contract Capacity
ype ontracts (MW) ontracts (MW) ontracts (MW) ontracts (MW) ontracts (MW)
Bioenergy 35 45.1 35 45.1
Hydroelectricity 3 0.6 3 0.6 12 69.0 15 69.6
FIT1 Solar 1,397 1,153.1 1,397 1,153.1
Wind 50 2,511.1 50 2,511.1
Total 3 0.6 3 0.6 1,494 3,778.2 1,497 3,778.8
Bioenergy 7 2.4 7 2.4
FIT2 Solar 860 141.0 860 141.0
Total 867 143.4 867 143.4
Solar 564 144.7 564 144.7
FIT3
Total 564 144.7 564 144.7
Bioenergy 8 1.9 8 1.9
Solar 36 18.0 36 18.0 238 48.5 274 66.5
FIT4
Wind 1 0.5 1 0.5
Total 36 18.0 36 18.0 247 50.9 283 68.9
Bioenergy 2 0.5 2 0.5
FITS Solar 23 10.8 23 10.8 12 3.9 35 14.6
Total 23 10.8 23 10.8 14 4.4 37 15.1
Grand Total 3 0.6 59 28.8 62 29.4 3,186 4,121.5 3,248 4,150.9
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Figure 7: FIT Contracts by Fuel Category, Fuel Sub-type and Contract Status
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Figure 8 illustrates the timeline for installed FIT capacity and the projected implementation
schedule by year. The graph displays:

e capacity in commercial operation
e capacity

e under development.i¢

16 Where facilities are under development, but the MCOD of the contract has passed, the capacity is counted in the
current reporting year (for estimation purposes only).

A Progress Report on Contracted Electricity Supply, 30/September/2020 | Public 24



Figure 8: Incremental and Cumulative FIT Capacity: In-Service and Scheduled
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FIT Program Equity Participation Projects

Indigenous Participation Projects

FIT contract-holders receive price adders if projects have the required level of Indigenous
equity participation.

Table 9: FIT Indigenous Participation Projects

Categories ub Cco Grand Total
Contract Contract Contract
Type | FuelCamony | conil | Copacy | conil | Capacy | coni | Capacly
Hydroelectriciy 6 45.4 6 45.4
FIT1 Solar 8 70.0 8 70.0
Wind 9 817.3 9 817.3
FIT2 Solar 157 33.6 157 33.6
FIT3 Solar 265 59.2 265 59.2
FIT4 Solar 13 5.0 13 5.0
FITS5 Solar 7 3.3 4 1.8 1 5.0
Grand Total 7 3.3 462 1,032.3 469 1,035.5

Community Participation FIT Projects

FIT Program contract holders receive price adders if projects have the required level of
community equity participation.

Table 10: Community Participation

Categories ub (ef0) Grand Total
Contract Contract Contract

Contract No. of . No. of . No. of -

Fuel Category Capacity Capacity Capacity
Type Contracts (MW) Contracts (MW) Contracts (MW)

Bioenergy 24 111 24 11.1

Hydroelectriciy 2 5.5 2 5.5
FIT1

Solar 26 4.8 26 4.8

Wind 5 23.6 5 23.6

Bioenergy 1 0.5 1 0.5
FIT2

Solar 108 22.8 108 22.8
FIT3 Solar 104 29.6 104 29.6

Solar 21 10.5 34 8.6 55 19.1
FIT 4

Wind 1 0.5 1 0.5
FIT5 Solar 1 0.5 1 0.5
Grand Total 22 11.0 305 107.0 327 118.0
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Figure 9: Map of FIT Indigenous Participation Projects
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Large Renewable Procurement (LRP) Program

On June 12, 2013, the Minister of Energy directed the IESO to end the procurement of large
projects greater than 500 kW under the FIT program and replace it with a new competitive
bidding process. As a result, the Large Renewable Procurement (LRP) program was created for
renewable energy projects using on-shore wind, solar PV, bio-energy and Hydroelectricity. The
LRP program has been designed to provide municipalities with a stronger voice and additional
opportunities to participate in the development of renewable energy projects. The LRP program
was launched in April 2016 with the initial execution of 454.9 MW in renewable energy
contracts. As a competitive procurement program, LRP is also designed to encourage cost-
efficient renewable energy projects to provide value for ratepayers. See Table 2 for more
information on LRP.

microFIT Program

The micro Feed-in Tariff Program (microFIT) was launched in 2009 and the application window
for new microFIT contracts was closed in December 2017. Projects under the microFIT program
have contracted capacities of 10 kiowatts or less. Al microFIT contracts are for renewable
energy. Contracts for microFIT projects are offered only after the projects have been buitt and
are ready to go into commercial operation. Table 11 below shows that virtually all microFIT
contracts are either ground-mounted or rooftop-mounted solar mounted projects.

The number of contracts executed annually has varied and there have been different contract
prices offered for contract versions. Figure 11 below illustrates the number of microFIT
contracts that were executed at each price level along with the growth in microFIT capactty.
Figure 12 ilustrates the geographic distribution of microFIT contracts throughout Ontario.

Table 11: Number of microFIT Contracts and Capacity by Fuel Type

Fuel Category No. of Contracts | ContractCapacity (MW)
Bioenergy 1 0.01
Solar 30,169 259.47
Wind 4 0.02
Grand Total 30,174 259.51
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Figure 11: Number of microFIT Contracts by Price and Capacity Growth
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Figure 12: Map of microFIT Contracted Capacties in Ontario
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Figure 13: microFIT Contracted Capacities in Southern Ontario
A G T R, S
5‘{% a/%
.

y

\\\ 4

Contract Capacity (MW)

151 15.94

A Progress Report on Contracted Electricity Supply, 30/September/2020 | Public 31



Non-Renewable Fuel

This section provides a synopsis of the fuel types including clean energy (gas and nuclear
energy) and energy from waste. Figure 15 maps the approximate location of facilties that run
on non-renewable fuel.

Gas
IESO-contracted gas capactty includes:
1. natural gas
2. by-product gas.
Please refer to Table 1 and Table 2 for details on gas contracts.

Figure 14 ilustrates thetimeline of gas facilties achieving commercial operation.

Figure 14: Gas Capacity Added in Service by Year
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Energy from Waste

The energy-from-waste category of contracts comprises facilties that produce energy from the
incineration of municipal garbage and/or waste. See Table 2 for further details about energy -
from-waste capacity and the map in Figure 15 for the location of these facilties.

Nuclear

The IESO has 6,300 MW of nuclear capacity under contract from Bruce Power LP. The Amended
and Restated Bruce Power Refurbishment Implementation Agreement (ABPRIA) took effect on
January 1, 2016. Under the ABPRIA an additional 3,300 MW were contracted (Units 5-8). The
ABPRIA also includes the refurbishment of six of the eight nuclear units on-site over a 14-year
period, starting in 2020. The Bruce Power nuclear site is located on Lake Huron in Tiverton,
Ontario and is one of the largest nuclear sites in the world. The site supplies Ontario with base
load generation of over 50 terawatt hours annually, which is approximately one third of
Ontario’s demand.
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Figure 15: Map of Non-Renewable Fuel Faciltties (C_O and UD)
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Renewable Fuel

This section provides a synopsis of contracts for renewable fuels, which include bioenergy,
hydroelectricity, solar and wind energy.

Bioenergy

Please refer to Table 12 below for details on bio-energy capacity fuel type. Figure 16 below

illustrates the timeline of bio-energy capacities achieving commercial operation. Figure 17 maps

the approximate location of bio-energy facilties and displays whether the projectis in

commercial operation or under development. The map in Figure 18 illustrates the geographic

distribution of bio-energy capactty across the province.

Table 12: Number of Bioenergy Contracts and Contract Capacity

% Contract % Contract
Categories C(I)\lr?t.rgits Contract | Capacity Clo\lr?t.rths Contract | Capacity
Capacity (MW) Capacity (MW)
Fuel Type ContractType Co Cco Cco Total Total Total
FIT 23 3.6% 12.7 23 3.6% 12.7
Biogas RES 1 0.5% 1.6 1 0.5% 1.6
RESOP 1.7% 6.2 1.7% 6.2
] FIT 24 1.6% 5.5 24 1.6% 5.5
Biogas (On-Farm)
microFIT 1 0.0% 0.0 1 0.0% 0.0
ABESA 1 57.7% 205.0 1 57.7% 205.0
CHP 2 13.5% 48.0 2 13.5% 48.0
Biomass
FIT 1 5.0% 17.8 1 5.0% 17.8
NUG 1 1.4% 5.0 1 1.4% 5.0
FIT 4 3.9% 13.8 4 3.9% 13.8
Landfill Gas RES 2 2.2% 7.7 2 2.2% 7.7
RESOP 10 9.0% 31.9 10 9.0% 31.9
Grand Total 77 100.0% 355.2 77 100.0% 355.2
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Figure 16: Bioenergy Capacity in Service by Year
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Figure 17: Map of Bioenergy Project Locations
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Figure 18: Map of Bioenergy Capacity In-Service
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Hydroelectricity

Please refer to Table 1 and Table 2 for details on contracted hydroelectric capacity. Figure 19
below illustrates the timeline of hydroelectric capacities achieving commercial operation. Figure
20 maps the approximate location of hydroelectric facilities and displays whether the project is
in commercial operation or under development. The map in Figure 20 illustrates the geographic
distribution of hydroelectric capacity across the province.

Figure 19: Hydroelectric Capacity Added in Service by Year
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Figure 20: Map of Hydroelectric Project Locations
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Figure 21: Map of Hydroelectric Capacity In-Service
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Solar

Please refer to Table 1 and Table 2 for details on contracted solar capacity. Figure 22 below
illustrates the timeline of solar capacities achieving commercial operation. Figure 23 maps the
approximate location of solar facilties and displays whether the project is in commercial
operation or under development. The map in Figure 24 illustrates the geographic distribution of
solar capactty across the province.

Figure 22: Solar Capacity Added in Service by Year
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Figure 23: Map of Solar Project Locations (excluding microFIT)
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Figure 24: Map of Solar Capacity In-Service (excluding microFIT)
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Wind

Please refer to Table 1 and Table 2 for details on contracted wind capacity. Figure 25 below
illustrates the timeline of wind capacities achieving commercial operation. Figure 26 maps the
approximate location of wind facilties and displays whether the project is in commercial
operation or under development. The map Figure 26 illustrates the geographic distribution of
wind capacity across the province.

Figure 25: Wind Capacity Added into Service by Year
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Figure 26: Map of Wind Project Locations
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Figure 27: Map of Wind Capacity In-Service
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