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Thu 27/09/12^-fina!ize date of meeting : : 

04 Nov.'.l: 11 Nov ;i 2 .1.8 Nov '12 ..2.5..Noy .'12 02 Dec '12 .0?. 

finalize date of meeting Thu 27709/12 

"book & confirm meeting location Fri 28/09/12 Fri 28/09/12! book & confirm meeting location 

book briefings w/ Minister Wynne. Cllr Parker. Cllr Robinson (Don Valley West. Ward 26 Ward 25) Fri 28/09/12 Fri 28/09/12| ook briefings w/ Minister Wynne, Cllr Parker, Cllr Robinson (Don Valley West, Ward 26 Ward 25) 

consultants prepare 1st draft presentation deck Fri 28/09/12 Mon 01/10/12] ^-consultants prepare 1st draft presentation deck 

Project Management; Review and comment on draft one Tue 02/10/12 Fri 05/10/12! 'roject Management; Review and comment on draft one 

Design ads for open house Mon 01/10/12 Tue 02/10/12 ! ads for open house lesign 

de sremine #, print and deliver unaddressed flyers to Canada Post deteremine #, print and deliver unaddressed flyers to Canada Post Wed 03/10/12 Fri 05/10/1: 

Ads appear 2 weeks before meeting in the Metro daily commuter papers and Mutlicom community papers Mon 68/10/12 Fri 12/16/12! Ads appear 2 weeks before meeting in the Metro daily commuter papers and Mutlicom community papers 

Notice appears on Crosstown website Mon 08/10/12 Fri 12/16/12! Notice appears on Crosstown website 

Email blast of notice to Don Valley Stakeholder list Wed 10/10/12 Wed 10/10/12] Email blast of notice to Don Valley Stakeholder list 

F'eople receive Open House flyers in post Wed 10/10/12 Thu 11/10/1: People receive Open House flyers in post 

consultants prepare 2nd draft deck for comment and review Tue 09/10/12 Thu 11/10/12] insultants prepare 2nd draft deck for comment and review 

Deck finalized Mon 15/10/12 Tue 16/10/12! Deck finalized 

briefings w/ Minister Wynne, Cllr F>arker, Cllr Robinson Wed 17/10/12 Fri 19/10/12! briefings w/ Minister Wynne, Cllr Parker, Cllr Robinson 

Consultants print board Mon 22/10/12 Wed 24/10/12] lonsultants print board 

'OPEN HOUSE Fri 26/16/12 Fri 26/10/12! OPEN HOUSE 

Presentation posted on-iine with electroni feedback form Fri 26/10/12 Fri 62/11/12] 'resentation posted on-line with electroni feedback form 

on-iine consultation closes Mon 05/11/12 Mon057ll7l2! in-line consultation closes 

Draft #1 consulation report written (Argyle) Tue 06/11/12 Fri69/11/12! ( Draft #1 consulation report written (Argyle) 

Open House consultation report finalized Mon 12/11/12 Fri 16/11/12! Open House consultation report finalized 

Final report posted online Mon 19/11/12 Fri 23/11/12] Final report posted online 
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Project: EA_openhouse 
Date: Fri 28/09/12 Project Summary 
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