
Name 30 Sep'12 07 Oct'12 14 Oct'12 21 Oct'12 28 Oct '12 04 Nov'12 11 Nov'12 Nov'12 25 Nov'12 02 Dec'12 09 

[finalize date of meeting I nalize date of meeting 

[book & confirm meeting location book & confirm meeting location 

[book briefings w/ Minister Wynne, Cllr Parker, Cllr Robinson (Don Valley West, Ward 26 Ward 25) -book briefings w/ Minister Wynne, Cllr Parker, Cllr Robinson (Don Valley West, Ward 26 Ward 25) 

[consultants prepare 1st draft presentation deck ^ consultants prepare 1st draft presentation deck 

[Project Management; Review and comment on draft one Management; Review and comment on draft one 

[Design ads for open house Design < ds for open house 

[deteremine #, print and deliver unaddressed flyers to Canada Post eteremine #, print and deliver unaddressed flyers to Canada Post 

[Ads appear 2 weeks before meeting in the Metro daily commuter papers and Mutlicom community papers Ads appear 2 weeks before meeting in the Metro daily commuter papers and Mutlicom community papers 

[Notice appears on Crosstown website Notice appears on Crosstown website 

[Email blast of notice to Don Valley Stakeholder list -frcn Email blast of notice to Don Valley Stakeholder list 

[People receive Open House flyers in post People receive Open House flyers in post 

insultants prepare 2nd draft deck for comment and review onsultants prepare 2nd draft deck for comment and review 

[Deck finalized leek finalized 

[briefings w/ Minister Wynne, Cllr Parker, Cllr Robinson ; briefings w/ Minister Wynne, Cllr Parker, Cllr Robinson 

[Consultants print board ^ Consultants print board 

[OPEN HOUSE OPEN HOUSE 

[Presentation posted on-line with electroni feedback form 'resentation posted on-line with electroni feedback form 

in-line consultation closes in-line consultation closes 

[Draft #1 consulation report written (Argyle) Iraft #1 consulation report written (Argyle) 

20 [Open House consultation report finalized ipen House consultation report finalized 

[Final report posted online Final report posted online 

Task Milestone Rolled Up Task ® 

V Rolled Up Milestone O 

Rolled Up Progress 

Split 

External Tasks Group By Summary W 

Deadline 
Project: EA_openhouse 
Date: Fri 28/09/12 Progress Summary Project Summary 
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