

Program Type	Start Year	Region	Highway	Location	Type of Work	Highway Program Status	Target Completion	Contract #	Project Length	Estimated Cost Range	Engineering Status	Delivery Method
Expansion	2026-2027	Northeastern	69	North of Hwy 559, northerly, Nobel	Two to four-lane widening	Planned	Not available	Not available	12.2	Over \$80 million	Design in procurement	Design-Bid-Build
Expansion	2026-2027	Northeastern	69	North of the north junction of Hwy 529, northerly, Britt	Two to four-lane widening	Planned	Not available	Not available	20.4	Over \$80 million	Design underway	Design-Build
Expansion	Upcoming expansion	Northeastern	69	Patrol yard on Hwy 529 interchange, Pointe Au Baril	New facility	Planned	Not available	Not available	0.0	\$8 to \$20 million	Design upcoming	To be determined
Expansion	Upcoming expansion	Northeastern	69	Hwy 69 connection to Sudbury southeast bypass, Sudbury	Two to four-lane widening	Planned	Not available	Not available	6.2	Over \$80 million	Design upcoming	Design-Bid-Build
Expansion	Upcoming expansion	Northeastern	69	South junction of Hwy 529 northerly, Pointe au Baril	Two to four-lane widening, New bridge, New culvert	Planned	Not available	Not available	15.0	Over \$80 million	Design upcoming	Design-Bid-Build
Expansion	Upcoming expansion	Northeastern	652	Cochrane Bypass, extension of Hwy 652, Genier Rd. to Hwy 11, Cochrane	New two-lane highway	Planned	Not available	Not available	4.5	\$15 to \$50 million	Design underway	To be determined
Expansion	Upcoming expansion	Northeastern	69	North Hwy 7182 (Shebeshegong Rd.), northerly, Pointe au Baril	Two to four-lane widening	Planned	Not available	Not available	11.0	Over \$80 million	Design upcoming	Design-Bid-Build
Expansion	2022	Northwestern	11/17	Hwy 587 easterly to Pearl Lake including Pearl River Bridges, Shuniah	Two to four-lane widening, New bridge, Illumination	Underway	2026	2021-6049	14.0	Over \$80 million	Design complete	Design-Bid-Build
Expansion	2022	Northwestern	11/17	Coughlin Rd. westerly to Hwy 582 east junction including Valley Creek Culvert, west of Red Rock	Two to four-lane widening, New culvert, Culvert replacement, Illumination	Underway	2025	2022-6003	6.5	\$40 to \$100 million	Design complete	Design-Bid-Build
Expansion	2022	Northwestern	17	Ontario and Manitoba border easterly to west of Hwy 673, west of Kenora	Two to four-lane widening, Illumination	Underway	2024	2021-6052	5.8	\$15 to \$50 million	Design complete	Design-Bid-Build
Expansion	2024	Northwestern	527	Hwy 527 and 811 rest area, north of Shuniah	New facility, Parking lot	Underway	2024	2023-6074	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Expansion	2025	Northwestern	11/17	McGuire Road westerly to Coughlin Rd. including Black Sturgeon River Bridges, Red Rock	Two to four-lane widening, New bridge, Bridge removal, Illumination	Planned	Not available	2024-6011	5.0	\$40 to \$100 million	Design underway	Design-Bid-Build
Expansion	2025	Northwestern	17	West of Hwy 673 easterly including Moth Lake culverts, west of Kenora	Two to four-lane widening, New culvert, Illumination	Planned	2026-2027	2024-6013	9.0	Over \$80 million	Planning / environmental assessment underway	To be determined
Expansion	2026-2027	Northwestern	11/17	Pearl Lake easterly to west of CPR overhead at Ouimet, Shuniah	Two to four-lane widening	Planned	Not available	Not available	7.6	Over \$80 million	Design underway	To be determined

Program Type	Start Year	Region	Highway	Location	Type of Work	Highway Program Status	Target Completion	Contract #	Project Length	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2022	Northeastern	592	CNR overhead and Ragged Creek Bridge, north of Novar	Bridge replacement	Underway	2024	2021-5161	0.0	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2022	Northeastern	To be assigned	Spanish River Bridge, Massey	Bridge rehabilitation	Underway	2024	2022-5016	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2022	Northeastern	17	West of north junction of Hwy 11/17 westerly, west of North Bay	Bridge rehabilitation, Culvert rehabilitation, Resurfacing	Underway	2024	2021-5167	17.8	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2022	Northeastern	631	South of Hornepayne northerly to Nagagamis Narrows Bridge, Hornepayne	Resurfacing, Bridge replacement, Culvert replacement, Paved shoulders, Bridge rehabilitation	Underway	2025	2021-5168	31.7	\$40 to \$100 million	Design complete	Design-Build
Rehab	2022	Northeastern	144	North of Hwy 560 northerly to Hwy 661, Gogama	Resurfacing	Underway	2024	2021-5171	22.1	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2023	Northeastern	129	2.25 km south of the junction with Hwy 556 and 8.5 km north of junction with Hwy 556, Rollins Township	Culvert replacement, Culvert rehabilitation	Underway	2024	2022-5127	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northeastern	69	CNR overhead at Cranberry Lake, French River	Bridge rehabilitation	Underway	2024	2023-5030	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northeastern	17	Thessalon to Iron Bridge	Culvert replacement, Resurfacing, Intersection improvements, Culvert rehabilitation	Underway	2025	2023-5001	33.3	\$40 to \$100 million	Design complete	Design-Build
Rehab	2023	Northeastern	11, 520, To be assigned	Hwy 518 interchange northerly, Emsdale to Burk's Falls	Resurfacing, Hazard rock removal	Underway	2024	2022-5017	17.8	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2023	Northeastern	11	Driftwood River Bridge, east of Smooth Rock Falls	Bridge replacement	Underway	2024	2022-5019	0.0	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11	Birches Rd. overpasses and CNR overheads, south of North Bay	Bridge rehabilitation	Underway	2025	2024-5012	0.0	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11	Englehart River Bridge northerly to Hwy 112, Englehart	Paved shoulders, Culvert replacement, Resurfacing	Underway	2025	2024-5005	21.1	\$40 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11	North junction of Hwy 65 northerly to Hwy 569, north of New Liskeard	Resurfacing, Paved shoulders	Underway	2025	2022-5037	11.0	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	17	Rest area, 2.5 km east of Hwy 563, Batchewana	Facility improvements	Planned	2025	2023-5011	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	69	4.4 km north of Hwy 7182 northerly to 1.1 km south of Beckanon Rd., Pointe au Baril	Resurfacing	Planned	2025	2024-5073	36.5	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11	Matheson to the west junction of Hwy 101, east of Timmins	Paved shoulders, Culvert replacement, Culvert rehabilitation, Resurfacing	Underway	2025	2023-5003	6.4	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	69	2.3 km south of Nelson Rd. to 1.3 km south of Crown Ridge Rd., Sudbury	Resurfacing	Underway	2025	2024-5016	18.0	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	101	Highway 7172 (Foleyet) westerly, Foleyet	Resurfacing	Planned	2024	2024-5017	29.5	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11	17.4 km north of the west junction of Hwy 583 to Hwy 663, Calstock	Resurfacing	Planned	2024	2024-5018	16.9	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11	CNR overhead, Earleton	Bridge replacement	Underway	2026	2024-5009	0.0	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	559	Hwy 400 westerly to end of Hwy, north of Nobel	Resurfacing, Paved shoulders	Planned	2026-2027	2024-5020	17.4	\$15 to \$50 million	Design underway	Design-Bid-Build
Rehab	2024	Northeastern	141	Brad River, west of Rosseau	Bridge rehabilitation	Underway	2025	2024-5010	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11	McCarthy St. underpass, McFadden Line underpass and Hwy 522 underpass, Trout Creek	Bridge rehabilitation	Underway	2026	2024-5011	0.0	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	17, 17B	Garden River to Echo Bay	Resurfacing	Planned	2026-2027	2023-5007	18.0	\$40 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	101	Mattawassa River Bridge and Ghost River Bridge, east of Matheson	Bridge rehabilitation	Planned	2026-2027	2024-5007	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2024	Northeastern	11	Kapuskasung easterly to west of Fauquier	Resurfacing, Culvert rehabilitation, Paved shoulders	Underway	2025	2023-5095	24.8	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	630	Unnamed culvert, 15.6 km south of Hwy 17, Eau Claire	Culvert replacement	Planned	2024	2024-5022	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	64	Bay of the French River Bridge, east of Alton	Bridge rehabilitation	Planned	2024	2023-5008	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	532, 556	Hwy 552 easterly to Hwy 532, east of Heyden and Hwy 556 northerly to Searchmont	Resurfacing	Underway	2025	2023-5097	26.5	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	11, 631	West of Hwy 631 easterly, west of Hearst	Resurfacing, Paved shoulders	Underway	2025	2023-5130	22.2	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	592	Little East River Bridge, north of Hwy 11, Novar	Bridge replacement	Underway	2025	2024-5014	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	535	Neqowassi River Bridge, south of Hwy 17, Hagar	Bridge rehabilitation	Planned	2024	2024-5023	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	805	Grassy Lake Bridge, north of River Valley	Bridge replacement	Planned	2025	2023-5012	0.0	\$0 to \$10 million	Design complete	Design-Build
Rehab	2024	Northeastern	129	Hwy 17 to Hwy 554, Wharnciffe	Resurfacing	Underway	2025	2024-5006	29.9	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	539, 539A, 805	Hwy 539 Warren northerly to Hwy 539A, River Valley	Resurfacing	Underway	2025	2024-5013	23.6	\$15 to \$50 million	Design complete	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type of Work	Highway Program Status	Target Completion	Contract #	Project Length	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2021	Northwestern	11	Windy Point Bridge, 11 km west of Hwy 502, east of Fort Frances	Bridge rehabilitation	Underway	2024	2021-6003	0.0	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2021	Northwestern	72	CNR overhead, 8 km north of Hwy 664, Sioux Lookout	Bridge rehabilitation	Underway	2024	2020-6064	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2022	Northwestern	17	17 km west of Schreiber westerly to Pays Plat First Nation	Reconstruction, Truck climbing lane, Realignment, Hazard rock removal, Paved shoulders	Underway	2024	2020-6034	7.0	\$40 to \$100 million	Design complete	Design-Bid-Build
Rehab	2022	Northwestern	588	Kaministiquia River Bridges (north, south channels), 2 km south of Hwy 11/17, Oliver Paipoonge	Bridge rehabilitation	Underway	2025	2022-6018	0.0	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	588	4.0 km west of Hwy 590 westerly, west of Gillies	Resurfacing	Underway	2024	2023-6039	15.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	11, 602	Rainy River Tributary Bridge, 4 km east of Hwy 11 east junction and Hwy 11, west of Fort Frances westerly, Alberta	Bridge rehabilitation, Paved shoulders	Underway	2024	2023-6006	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	61	Arthur St. intersection, Thunder Bay	Drainage improvements	Underway	2024	2022-6032	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	17A	Two locations 6 km west of Hwy 658 and 4 km west of Hwy 671, Kenora	Hazard rock removal, Safety improvements	Underway	2024	2022-6025	0.9	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	17	Crocker Lake West Culvert, 10 km west of Hwy 631, west of White River	Culvert replacement	Underway	2024	2023-6008	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	61	21 km north of Canada/US border northerly, Neebing, Oliver Paipoonge	Resurfacing, Paved shoulders, Safety improvements	Underway	2024	2023-6003	18.8	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	11	Seine River Bridge, 54 km west of Hwy 118, Atikokan	Bridge rehabilitation	Underway	2024	2023-6004	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	599	67 km north of Hwy 516 to south limit of Mishkeegamaane First Nation, south of Pickle Lake	Reconstruction	Underway	2024	2023-6014	30.0	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2023	Northwestern	673	2 km south of Hwy 17 southerly, west of Kenora	Reconstruction, Realignment	Underway	2024	2021-6056	6.0	\$8 to \$20 million	Design complete	Single Source
Rehab	2024	Northwestern	17	West of Schreiber and Terrace Bay municipality limit	Hazard rock removal	Planned	2025	2024-6045	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2024	Northwestern	11, 17	Hwy 17 northerly, Nipigon	Resurfacing, Realignment, Paved shoulders	Underway	2024	2023-6018	24.6	\$15 to \$50 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	17, 17A	Hwy 17A and Hwy 17, Various Locations (9), Kenora, east of Kenora	Hazard rock removal	Planned	2024	2024-6034	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	17	45 km west of Hwy 627, west of Marathon	Hazard rock removal	Planned	2024	2024-6033	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	642, 664	Hwy 642 and Goose Lake Road/Frenchman's Road, Sioux Lookout, east of Sioux Lookout	Resurfacing	Planned	2025	2024-6029	18.5	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	594, 596, 601, 611	Hwy 601, 611 north and south, 594 and 596, various locations, Dryden, Alberta, Machin, west of Kenora	Resurfacing	Planned	2025	2024-6030	86.8	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	588	West of Hwy 595 westerly and 11km west of Hwy 593 westerly, Gillies, west of Gillies	Resurfacing	Planned	2025	2024-6031	18.9	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	11, 584	Hwy 584 north of Geratton, various locations (7) and Hwy 11 between Jellicoe and Hwy 584, various locations (1), Greenstone	Culvert replacement	Planned	2024	2024-6012	0.0	\$0 to \$10 million	Design complete	Single Source
Rehab	2024	Northwestern	17	Weys Creek Culvert, 27 km west of Hwy 627, west of Marathon	Culvert replacement	Underway	2024	2024-6018	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	11, 625	Various locations, Greenstone, east of Greenstone	Culvert replacement	Planned	2025	2023-6034	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2024	Northwestern	17, 614, 627, To be assigned	Various locations between Nipigon and White River	Culvert replacement	Planned	2025	2023-6035	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2024	Northwestern	17	5.0 km west of Hwy 599 easterly, Ignace, east of Ignace	Resurfacing	Planned	2025	2024-6019	19.4	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2024	Northwestern	72	Hwy 17 northerly to 3 km north of Kathryn Lake Rd., south of Sioux Lookout	Resurfacing	Planned	2026-2027	2024-6001	35.5	\$40 to \$100 million	Design underway	Design-Bid-Build
Rehab	2024	Northwestern	11	Rest Area, Klotz Lake, east of Greenstone	Parking lot	Planned	2025	2024-6058	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	11	Noden Causeway, 20 km west of Hwy 502 westerly, east of Fort Frances	Reconstruction	Underway	2024	2023-6041	2.7	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	17	New rest area parking, Terrace Bay	Parking lot	Planned	2025	2024-6020	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	17	West of Sawmill Bay Rd. westerly to west of Upsala, east of Ignace	Resurfacing, Bridge rehabilitation	Planned	2025	2023-6068	29.8	\$8 to \$20 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	11	Wild Goose rest area, 25 km west of Hwy 584, Greenstone	New facility, Parking lot	Underway	2024	2023-6076	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	11	Eastbound Current River Bridge, west of Hodder Ave., Thunder Bay	Bridge rehabilitation	Underway	2024	2023-6012	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	17	CPR eastbound overhead, 6 km east of Hwy 527, Thunder Bay	Bridge rehabilitation	Planned	2025	2023-6009	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	11	Various locations east of Beardmore, Greenstone	Culvert replacement	Planned	2024	2024-6024	0.0	\$0 to \$10 million	Design complete	Single Source
Rehab	2024	Northwestern	17	Various locations, east of Nipigon	Culvert replacement	Planned	2024	2024-6025	0.0	\$0 to \$10 million	Design complete	Single Source
Rehab	2024	Northwestern	17, 627	Hwy 17 and 627, various locations, Marathon, east/south of Marathon	Culvert replacement	Planned	2024	2024-6026	0.0	\$0 to \$10 million	Design complete	Single Source
Rehab	2024	Northwestern	17, 614	Hwy 17 and 614, various locations, east of Marathon, south of Manitouwadge	Culvert replacement	Planned	2024	2024-6027	0.0	\$0 to \$10 million	Design complete	Single Source
Rehab	2024	Northwestern	11	CNR overhead, 4 km west of Hwy 130, Oliver Paipoonge	Bridge rehabilitation	Underway	2024	2024-6016	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	130	Kaministiquia River Bridge, 10 km north of Hwy 61, Oliver Paipoonge	Bridge rehabilitation	Underway	2024	2023-6013	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	622	Turtle and Little Turtle River Bridges, 44 and 79 km south of Hwy 17, north of Atikokan	Bridge rehabilitation	Underway	2024	2023-6037	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Northwestern	627	Pic River Culvert, 5 km south of Hwy 17, Marathon	Culvert replacement	Underway	2024	2023-6022	0.0	\$0 to \$10 million	Design complete	Single Source
Rehab	2024	Northwestern	599	English River Bridge northerly to Hwy 642 at Silver Dollar, north of Ignace	Resurfacing	Planned	2025	2024-6006	27.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2024	Northwestern	11, 17	Polemounted variable message signs, various locations (15), Nipigon to Fort Frances, Dryden to Kenora	Signage rehabilitation	Planned	2025	2023-6067	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type of Work	Highway Program Status	Target Completion	Contract #	Project Length	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2025	Northeastern	553, 810	River aux Sables Bridges, Cameron Creek Bridge, north of Hwy 17, north of Massey	Bridge replacement	Planned	2026-2027	2023-5009	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	11	Rest area at Hwy 11, Marten River	New facility	Planned	2026-2027	2023-5010	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	560	West of west junction of Hwy 65, west of Elk Lake	Culvert replacement	Planned	2025	2022-5009	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	64	Holdridge Creek Bridge, Martin River	Bridge replacement	Planned	2025	2025-5006	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	6	High Falls Culvert, south of Little Current	Culvert rehabilitation	Planned	2025	Not available	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northeastern	11	9.6 km south of Hwy 534 northerly 4.6 km, Trout Creek	Bridge rehabilitation, Resurfacing, Culvert rehabilitation	Planned	2025	Not available	4.6	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	69	4.6 km north of Shebeshekong Rd., northerly 26.5 km, Pointe au Baril	Resurfacing, Culvert rehabilitation	Planned	2026-2027	Not available	26.5	\$15 to \$50 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northeastern	592	Little East River Bridges 2, 3 and 4, north of Hwy 11, Navar	Bridge replacement	Planned	2026-2027	Not available	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	17	Montreal River Bridge, Montreal River	Bridge replacement	Planned	2026-2027	2025-5005	0.0	\$15 to \$50 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	17	Sault Ste. Marie to Heyden	Culvert rehabilitation, Resurfacing, Paved shoulders	Planned	2026-2027	2024-5114	14.5	\$15 to \$50 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	60	Madawaska River Bridge north branch, west of Whitney	Bridge rehabilitation	Planned	2025	Not available	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	124, 520	Whitestone Lake Bridge at Dunchurch and Whitestone River Bridge at Whitestone	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	11	0.1 km south of Lakeshore Dr., northerly 0.7 km, Temagami	Resurfacing	Planned	2025	Not available	0.7	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	69	Hwy 400 northerly to north of Hwy 7182, Shawanaga southerly	Bridge rehabilitation, Resurfacing	Planned	2026-2027	Not available	19.6	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	141, To be assigned	North of Muskoka Rd. 169 northerly 10.6 km and Hwy 7289/Hwy 141 westerly 0.9 km, Gordon Bay	Resurfacing	Planned	2025	2025-5004	11.5	\$15 to \$50 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	17	Hwy 69 overpass, eastbound and westbound lanes, Sudbury	Bridge rehabilitation	Planned	2025	Not available	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	546	Kindogami River Bridge, Camp 8 Creek Bridge, Skunk Creek Bailey Bridge, Little White River Bridge, north of Elliot Lake	Bridge rehabilitation, Bridge replacement	Planned	2025	2024-5024	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type of Work	Highway Program Status	Target Completion	Contract #	Project Length	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2025	Northwestern	71	10 km south of Hwy 17 southerly, Sioux Narrows - Nestor Falls	Reconstruction, Paved shoulders	Planned	2025	2025-6001	37.0	\$15 to \$50 million	Design in procurement	To be determined
Rehab	2025	Northwestern	11	CHR Rainy Lake overhead, 2 km east of Hwy 502, east of Fort Frances	Bridge rehabilitation	Planned	2025	2023-6016	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	622	Seine River Bridge, 21 km north of Hwy 118, north of Atikokan	Bridge rehabilitation	Planned	2025	2025-6002	0.0	\$0 to \$10 million	Planning / environmental assessment underway	Design-Bid-Build
Rehab	2025	Northwestern	11, 61	Various intersections and locations, east of Balsam St. southerly to Harbour Expressway and Hwy 61 southerly, Thunder Bay	Resurfacing, Intersection improvements	Planned	2025	2023-6007	15.7	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	17	Thunder Creek Bridge, Hwy 17, east of Dryden	Bridge rehabilitation	Planned	2025	2024-6047	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Northwestern	17	Hwy 11, 17, 502, 594, 601, 665 and 605, various locations, Machin, east/west/south of Dryden, east of Fort Frances	Culvert replacement	Planned	2025	Not available	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	105	Hwy 105, 125, 609, 618, 657, 647, and 804, various locations, Machin, north of Machin, Ear Falls, west/north/south of Ear Falls, Red Lake	Culvert replacement	Planned	2025	Not available	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	17	Hwy 11, 71, 600, 602, 611, 613, 615, 617, 619 and 621, various locations, Sioux Narrows-Nestor Falls, Lake of the Woods, Dawson, Morley, Chapple, Emo, La Vallee, Alberton	Culvert replacement	Planned	2025	Not available	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	671	24 km north of Hwy 17A northerly, north of Kenora	Safety improvements, Guide rail improvements, Realignment	Planned	2025	2023-6015	1.5	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	17	East of Hwy 631 westerly, White River	Resurfacing, Paved Shoulders	Planned	2026-2027	2025-6003	52.9	\$15 to \$50 million	Planning / environmental assessment underway	Design-Bid-Build
Rehab	2025	Northwestern	130	Twin City Cross Rd. and Arthur St. intersection, Oliver	Intersection improvements	Planned	2025	2023-6019	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	619	Pinewood River Bridge, 3 km north of Hwy 11, Dawson	Bridge rehabilitation	Planned	2025	2024-6014	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	613, 621	Eleanor Bay and McCool River Bridges, 8 km north of Hwy 619 and 5 km north of Hwy 11, Lake of the Woods, La Vallee	Bridge rehabilitation	Planned	2025	2025-6004	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	602	Lyon Creek Culvert No 1, 1.0 km south of Hwy 11, Emo	Culvert replacement	Planned	2025	2023-6036	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Northwestern	72	Frog Rapids Bridge, 3 km north of Hwy 664, Sioux Lookout	Bridge rehabilitation	Planned	2025	2025-6005	0.0	\$0 to \$10 million	Design in procurement	Design-Bid-Build
Rehab	2025	Northwestern	17	New rest area building, Terrace Bay	New facility	Planned	2025	2024-6021	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	61	Pigeon River Bridge at Canada/USA International Border, Neebing	Bridge rehabilitation	Planned	2025	2024-6015	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Northwestern	71	Sioux Narrows Bridge and Nestor Falls Bridge, Sioux Narrows-Nestor Falls	Bridge rehabilitation	Planned	2025	2024-6002	0.0	\$0 to \$10 million	Design in procurement	Design-Bid-Build
Rehab	2025	Northwestern	105	English River Bridge, Ear Falls and Perrault Falls Culvert, south of Ear Falls	Bridge rehabilitation, Culvert rehabilitation	Planned	2026-2027	2024-6003	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	11	Wild Goose Creek and Blind Creek Culverts - eastbound lane, 5 and 7 km east of Hwy 527, Shunish	Culvert rehabilitation	Planned	2025	2025-6010	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	Design-Bid-Build
Rehab	2025	Northwestern	11	Partridge Lake Culvert, 32 km west of Hwy 584, Greenstone	Culvert rehabilitation	Planned	2025	2025-6014	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	599	Medcalf Lake Narrows Bridge, 85 km north of Hwy 516, south of Pickle Lake	Bridge rehabilitation	Planned	2025	2025-6009	0.0	\$0 to \$10 million	Design in procurement	Design-Bid-Build
Rehab	2025	Northwestern	11	Angle Creek Culvert, 7 km east of Hwy 580, Greenstone	Culvert rehabilitation	Planned	2025	Not available	0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	811	Gull River Culverts, 17 km west of Hwy 527, north of Thunder Bay	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment underway	Design-Bid-Build
Rehab	2025	Northwestern	61	State River Bridges, 3 and 7 km north of Hwy 608, Oliver	Bridge rehabilitation	Planned	2026-2027	2023-6010	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	17	CPR overhead at Martin, 9 km west of English River, east of Ignace	Bridge replacement	Planned	2026-2027	2025-6011	0.0	\$8 to \$20 million	Design in procurement	Design-Bid-Build
Rehab	2025	Northwestern	17	CPR overhead, Terrace Bay	Bridge replacement	Planned	2025	2022-6010	0.0	\$8 to \$20 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	588	2 km south of Hwy 11/17 westerly, including Silver Creek Culvert, Oliver Paipoonge, O'Connor, Gillies	Reconstruction, Culvert rehabilitation	Planned	2025	Not available	13.4	\$0 to \$10 million	Planning / environmental assessment underway	Design-Bid-Build
Rehab	2025	Northwestern	11	Millers Creek Culvert, 9 km west of Hwy 621, Rainy River	Culvert replacement	Planned	2025	2025-6015	0.0	\$0 to \$10 million	Design in procurement	Design-Bid-Build
Rehab	2025	Northwestern	17A	CPR overhead, 2 km east of Hwy 671, east of Kenora	Bridge rehabilitation	Planned	2025	2025-6007	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	Design-Bid-Build
Rehab	2025	Northwestern	17	22 km east of Terrace Bay easterly	Realignment, Truck climbing lane, Paved shoulders	Planned	2026-2027	2023-6038	4.1	\$15 to \$50 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	17	8 km west of Schreiber westerly including Hewitson Creek Culvert	Culvert replacement, Realignment	Planned	2026-2027	Not available	2.2	\$15 to \$50 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	105	Hwy 618 southerly, Red Lake	Reconstruction	Planned	2025	Not available	17.0	\$8 to \$20 million	Planning / environmental assessment underway	Design-Bid-Build
Rehab	2025	Northwestern	502	47 km north of Hwy 11 northerly, east of Fort Frances	Resurfacing	Planned	2025	2025-6008	19.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	599	Hwy 642 at Silver Dollar northerly, north of Ignace	Reconstruction	Planned	2026-2027	Not available	41.0	\$8 to \$20 million	Planning / environmental assessment upcoming	Design-Bid-Build
Rehab	2025	Northwestern	125	Chukuni River Bridge, 4 km east of Hwy 105, south of Balmertown, Red Lake	Bridge replacement	Planned	2026-2027	Not available	0.0	\$8 to \$20 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	Not applicable	Fort Severn Modular Bridge, Fort Severn Remote Northern Airport	Bridge replacement	Planned	2025	2024-6008	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	11, 628	Hwy 11/17 easterly, Red Rock, and Hwy 11/17, 3.0 km west of Hwy 11 westerly, Nipigon	Resurfacing, Paved shoulders	Planned	2025	2025-6012	10.8	\$0 to \$10 million	Planning / environmental assessment complete	Design-Bid-Build
Rehab	2025	Northwestern	102	CPR Kamistiquia and CHR overheads, 4 km east of Hwy 17 at Siston's Corners, west of Oliver-Paipoonge	Bridge rehabilitation, Bridge removal	Planned	2026-2027	2024-6017	0.0	\$15 to \$50 million	Design upcoming	Design-Bid-Build
Rehab	2025	Northwestern	17	Ruby and Fire Hill Creek Culverts, 4 and 10 km east of Hwy 11, east of Nipigon	Culvert rehabilitation	Planned	2025	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment underway	Design-Bid-Build
Rehab	2025	Northwestern	11	Omer Lake Culvert, 46 km north of Hwy 17, Greenstone	Culvert rehabilitation	Planned	2025	2025-6013	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northwestern	11	Oliver Rd., Kakabeka to Hwy 11, Shabakwa, Oliver Paipoonge, Conmee, west of Conmee	Resurfacing, Paved shoulders	Planned	2026-2027	Not available	38.2	\$15 to \$50 million	Design in procurement	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type of Work	Highway Program Status	Target Completion	Contract #	Project Length	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2026-2027	Northeastern	11	Rest area at Hwy 655 and 11, Calder	New facility	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	11	Rest area at Hwy 11 and 631, east of Nagagami	New facility	Planned	2026-2027	Not available	0.0	\$8 to \$20 million	Planning / environmental assessment underway	To be determined
Rehab	2026-2027	Northeastern	11	Straight Creek Culvert, south of Latchford	Culvert replacement	Planned	2026-2027	2024-5002	0.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2026-2027	Northeastern	17	Rest area, Agawa Bay	New facility	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	69	Richard Lake Creek, Sudbury	Culvert replacement	Planned	Not available	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11, 65	Hwy 11, Hwy 118 to Roland Rd., south of New Liskeard northerly and Hwy 65, Armstrong St. northerly to north junction Hwy 11/65 at New Liskeard	Resurfacing	Planned	2026-2027	Not available	20.9	\$8 to \$20 million	Design in procurement	To be determined
Rehab	2026-2027	Northeastern	518	Bear Lake Culvert, west of Sprucedale	Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17	Junction Creek Bridge, 8.9 km west of Sudbury Municipal Rd. 80 Middle Interchange	Bridge replacement	Planned	Not available	Not available	2.3	\$8 to \$20 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	To be assigned	Portage Creek Bridge, north of MacTier	Bridge replacement	Planned	Not available	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	400, To be assigned	Mill Lake Bridge northerly 16.3 km, Parry Sound	Resurfacing	Planned	Not available	Not available	16.3	\$15 to \$50 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11, 531	Mountain Rd. and Derland Rd. overpasses, Burford Creek and Pepin Creek, Callander	Bridge rehabilitation, Culvert rehabilitation	Planned	Not available	Not available	0.0	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	637, To be assigned	Wanapeit River Bridge and Mahenzaing River Bridge, Wapusk	Bridge rehabilitation	Planned	Not available	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11	Jacobs Hill Rd. northerly 20.1 km, Nellie Lake	Culvert replacement, Resurfacing, Paved shoulders	Planned	2026-2027	Not available	20.1	\$15 to \$50 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	101	Groundhog River and Cripple Creek, east of Foleyet	Bridge replacement, Bridge rehabilitation	Planned	Not available	Not available	0.0	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	65	Unnamed culvert, south of Elk Lake	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	65	Elk Lake northerly 18.5 km	Resurfacing	Planned	2026-2027	Not available	18.5	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17	0.7 km north of Frater Rd. northerly 25.3 km, Montreal River	Resurfacing, Bridge replacement, Culvert replacement, Paved shoulders	Planned	Not available	Not available	25.3	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	17	Everett Lake Tributary Culvert, Iron Bridge	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	17, 548	Stobie Creek Bridge, Richardson Creek Bridge and Walker Creek Culvert, Richards Landing	Bridge replacement, Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	To be assigned	Root River #1 Culvert and Root River #2 Culvert, Sault Ste. Marie	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	17	1 km east of Hwy 548 westerly 16.8 km, Echo Bay	Culvert rehabilitation, Resurfacing, Bridge rehabilitation, Bridge replacement	Planned	Not available	Not available	16.8	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	638	Bar River Bridge #1, Bar River Bridge #2 and Bar River Bridge #3, Echo Bay	Bridge replacement	Planned	2026-2027	Not available	0.0	\$8 to \$20 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	11	1 km north of Hwy 520 northerly 8.7 km, Burk's Falls	Resurfacing	Planned	2026-2027	Not available	8.7	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	535, 64	Hwy 528 northerly 21.7 km, Noxville	Resurfacing	Planned	Not available	Not available	21.7	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	631	Nagamis Lake Bridge northerly 31.2 km, Hornepayne	Resurfacing	Planned	2026-2027	Not available	31.2	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17	Depew River Bridge, Chain Lake Culvert, CPR overhead South White River and South White River Bridges, south of White River	Bridge replacement, Culvert rehabilitation	Planned	Not available	Not available	0.0	\$40 to \$100 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	11	Sand Dam Rd. northerly to Ellesmere Rd., North Bay	Safety improvements, Resurfacing, Passing lane	Planned	2026-2027	Not available	13.8	Over \$80 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	652	Lawagamu River Bridge, Floodwood River Bridge and Little Abitibi River Bridge, north of Cochrane	Bridge replacement	Planned	2026-2027	Not available	0.0	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	144	North of Hwy 661 northerly, north of Gogama	Resurfacing, Culvert rehabilitation	Planned	Not available	Not available	28.1	\$40 to \$100 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	60	Opeongo River Bridge, Madawaska River Bridge and Poverty Creek Culvert, Madawaska	Bridge replacement, Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2026-2027	Northeastern	101	East of north junction Hwy 101 easterly, east of Chapleau	Resurfacing	Planned	2026-2027	Not available	21.8	\$8 to \$20 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	11	Goreville Rd. underpass, South River	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	124, 520	Magpetawan South River Bridge and Shadow River Culvert,	Culvert rehabilitation, Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11, To be assigned	1 km north of Stirling Creek Rd. to Muskoka Rd. overpass, Sundridge	Resurfacing	Planned	2026-2027	Not available	9.0	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	124	West junction of Hwy 520 to McKellar	Resurfacing	Planned	2026-2027	Not available	17.8	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17	South of Hwy 101 southerly, south of Wawa	Resurfacing, Bridge rehabilitation, Paved shoulders	Planned	2026-2027	Not available	21.6	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	518, 592	Star Lake Rd. to the junction of Hwy 11/518 and Deer Lake Rd. to the north junction of Hwy 11, Emisdale	Resurfacing	Planned	2026-2027	Not available	4.3	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	575, 64	Sturgeon Falls to Field	Resurfacing, Culvert replacement	Planned	2026-2027	Not available	20.9	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	17	West of Muskatasy easterly to Hagar	Resurfacing, Paved shoulders, Bridge rehabilitation	Planned	2026-2027	Not available	20.4	\$15 to \$50 million	Design in procurement	To be determined
Rehab	2026-2027	Northeastern	101, 547	East of Michipicoten River Bridge to Hwy 547 and Hwy 101 northerly, Hawk Junction	Resurfacing, Culvert rehabilitation	Planned	Not available	Not available	20.1	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	69	Pikereal River Bridge, Bigwood	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11	Trout Creek Bridges	Bridge rehabilitation	Planned	Not available	Not available	0.0	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	579	Clute Creek Culverts, north of Cochrane	Culvert replacement	Planned	2026-2027	2024-5019	0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	11	19.6 km to 24.7 km north of North Bay	Resurfacing	Planned	2026-2027	Not available	5.1	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17	8.6 km east of Hwy 630 to Hwy 531, Bonfield	Resurfacing	Planned	Not available	Not available	25.6	\$15 to \$50 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17, To be assigned	East junction of Regional Rd. 55 to Hwy 69, Sudbury	Resurfacing	Planned	2026-2027	Not available	12.5	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	6	South Baymouth northerly 23.8 km	Resurfacing	Planned	2026-2027	Not available	23.8	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	94	Callander to Hwy 17	Resurfacing	Planned	2026-2027	Not available	9.3	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	101, 17	East of Hwy 17 easterly to Hwy 547, Wawa easterly and Catfish Creek Culvert 2, north of Wawa	Resurfacing, Culvert rehabilitation	Planned	2026-2027	2023-5096	18.0	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	17	South junction of Hwy 11/17 to 0.5 km west of Gormanville Rd.	Resurfacing	Planned	2026-2027	Not available	2.1	\$0 to \$10 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	101	Salve (Painkiller) Creek Bridge, Matheson	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	101	Hwy 344 easterly to Government Rd., Timmins westerly	Resurfacing	Planned	2026-2027	Not available	15.2	\$8 to \$20 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	101	ONR crossing easterly, Timmins	Resurfacing	Planned	2026-2027	Not available	22.9	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11	Unnamed culvert, 3.4 km north of Hwy 560, Englehart	Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17	Serpent River easterly to Massey	Resurfacing, Culvert replacement, Bridge rehabilitation	Planned	2026-2027	Not available	22.0	\$15 to \$50 million	Design in procurement	To be determined
Rehab	2026-2027	Northeastern	569	Moose Creek Culvert, Couttville	Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	66	Crooked Creek Culvert, Kenogami	Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	101, 129	South junction of Hwy 101/129 northerly to Chapleau and easterly of north junction of Hwy 101/129, Chapleau easterly and Poulin Creek Culvert, south of Chapleau	Culvert replacement, Resurfacing	Planned	2026-2027	Not available	34.4	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	11	Net Lake Bridge, Temagami	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	101	Scorch River Culvert, Foleyet	Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	655	14 km south of Hwy 11 to Hwy 11, Driftwood	Resurfacing	Planned	2026-2027	Not available	14.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11	6.5 km to 18.3 km north of Hwy 570, Seseikinka	Resurfacing	Planned	2026-2027	Not available	13.3	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11	Driftwood to 2.9 km north of Hwy 634, Smooth Rock Falls	Resurfacing	Planned	2026-2027	Not available	25.9	\$15 to \$50 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	11	Hwy 663 to 7.7 km east of Hwy 631, Calstock	Resurfacing, Paved shoulders	Planned	2026-2027	Not available	21.1	\$15 to \$50 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	17	Hwy 563 to Maminise Harbour Rd. and Pancake River Bridge, Batchawana Bay	Bridge rehabilitation, Resurfacing	Planned	2026-2027	Not available	22.6	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	548, 638	Hwy 548 to Base Line Rd., Hilton Beach and Lakeview Rd. to Echo Bay	Resurfacing	Planned	2026-2027	Not available	12.5	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	69	North junction of Hwy 529 to Hwy 522, Still River	Resurfacing	Planned	2026-2027	Not available	18.0	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	60	Renfrew-Nipissing boundary to Hwy 523, Madawaska	Resurfacing	Planned	2026-2027	Not available	13.5	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	6	CPR Swing Bridge (North Channel), north of Little Current	Bridge replacement	Planned	Not available	Not available	0.0	Over \$80 million	Planning / environmental assessment complete	To be determined
Rehab	2026-2027	Northeastern	63	16.7 km south of Hwy 533 northerly, Balsam Creek	Resurfacing	Planned	2026-2027	Not available	17.8	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northeastern	562	Unknown creek culvert, 4.9 km west of Hwy 11, Earltown	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2026-2027	Northeastern	11	Poplar Rapids River Bridge, 13.5 km west of Hwy 634, Smooth Rock Falls	Bridge replacement	Planned	Not available	2024-5008	0.0	\$8 to \$20 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	129	Missisagi River Bridge, Wharmcliffe	Bridge replacement	Planned	2026-2027	Not available	0.0	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northeastern	101, 129	South junction of Hwy 129 westerly to Lawson Lake, Chapleau	Resurfacing, Culvert replacement	Planned	2026-2027	Not available	26.8	\$8 to \$20 million	Design underway	To be determined

Program Type	Start Year	Region	Highway	Location	Type of Work	Highway Program Status	Target Completion	Contract #	Project Length	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2026-2027	Northwestern	11	38 km west of Hwy 118 westerly, west of Atikokan	Resurfacing, Paved shoulders	Planned	2026-2027	Not available	21.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Hwy 17, 17A, 71, 525, 596, 641, 658, 671 and 7059, various locations, Kenora, east/west/north of Kenora, north of Sioux Narrows-Nestor Falls	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northwestern	17	13 km west of Hwy 11 at Shabagua Corners westerly, west of Conmee	Resurfacing, Paved shoulders	Planned	2026-2027	Not available	26.5	\$15 to \$50 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	1 km west of Peninsula Rd. easterly, Marathon	Resurfacing, Paved shoulders	Planned	2026-2027	Not available	18.0	\$8 to \$20 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17, 17A, 71	West limit of Kenora westerly to Hwy 17A west connection, and 11.0 km east of Hwy 71 westerly to east limit of Kenora including Hwy 71 junction	Resurfacing	Planned	2026-2027	2026-6001	26.5	\$15 to \$50 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Little Pic River Bridge westerly, east of Nipigon	Resurfacing, Truck climbing lane, Paved shoulders	Planned	Not available	Not available	25.9	\$15 to \$50 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11	Postagoni River Culvert, 26 km west of Hwy 580, Greenstone	Bridge replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Revell River No. 3 Bridge, 1 km east of Hwy 622, west of Ignace	Bridge rehabilitation	Planned	2026-2027	2026-6002	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11	6.0 km east of Hwy 102 easterly, Thunder Bay, Shuniah	Paved shoulders, Resurfacing	Planned	2026-2027	2026-6003	35.5	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Crocker Lake East Culvert, 8 km west of Hwy 631, west of White River	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	1.0 km east of Hwy 72 at Dinorwic westerly, Dryden	Resurfacing	Planned	2026-2027	2026-6004	27.0	\$8 to \$20 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	597	Moore's Creek Modular Bridge, 9 km south of Hwy 608, Neebing	Bridge replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11	Bullrush Lake Culvert, 30 km north of Hwy 17, south of Greenstone	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11, 17, 595, 614	Hawk Lake Subway, 50th Creek Culvert # 3, Maki Creek Culvert, Little Ozono Creek Culvert, Barbara Creek Culvert, east of Kenora, Gillies, north and east of Nipigon, south of Manitouwadge	Bridge rehabilitation, Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	585	Bas Creek Bailly Bridge, 13 km north of Hwy 11/17, north of Nipigon	Bridge replacement	Planned	2026-2027	2026-6005	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	585	Fraser River Bridge, 16 km north of Hwy 11/17, north of Nipigon	Bridge replacement	Planned	2026-2027	2026-6006	0.0	\$8 to \$20 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11, 11B, 622	West of Hwy 118 easterly, Hwy 118 and Hwy 622 northerly, Atikokan	Resurfacing, Paved shoulders	Planned	2026-2027	Not available	28.4	\$8 to \$20 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	808	Pineimuta River Modular Bridge, 141 km north of Hwy 599, Central Patricia	Bridge replacement	Planned	2026-2027	2026-6007	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11	Oskondaga River Bridge, east of Hwy 11/17 west junction at Shabagua Corners, west of Conmee	Bridge rehabilitation	Planned	2026-2027	2026-6008	0.0	\$0 to \$10 million	Planning / environmental assessment in procurement	To be determined
Rehab	2026-2027	Northwestern	17	Schreiber to Terrace Bay	Resurfacing	Planned	2026-2027	Not available	16.2	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Gulliver River Bridge, 10 km east of Hwy 599, east of Ignace	Bridge rehabilitation	Planned	2026-2027	2026-6009	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	582	Bruner Creek Culvert, 5 km south of Hwy 11 east junction, north of Dorion	Culvert replacement	Planned	2026-2027	2026-6010	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	105	26 km north of Hwy 657 northerly, Ear Falls, north of Ear Falls	Resurfacing	Planned	2026-2027	Not available	25.9	\$8 to \$20 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Beaver Creek Bridge, 9 km west of Hwy 605, Machin	Bridge rehabilitation	Planned	2026-2027	2026-6011	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Gravel River Bridge, 24 km west of Rossport, east of Nipigon	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11	West of Hwy 613 westerly, La Vallée, Emo, Chapple	Resurfacing, Paved shoulders	Planned	2026-2027	2026-6012	24.0	\$8 to \$20 million	Design upcoming	To be determined
Rehab	2026-2027	Northwestern	17	East of Hwy 105 at Vermilion Bay westerly, Machin	Resurfacing	Planned	2026-2027	2026-6013	35.1	\$15 to \$50 million	Design upcoming	To be determined
Rehab	2026-2027	Northwestern	61	Kaministiquia River Bridge, 7 km south of Hwy 11/17, Thunder Bay	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	2 km west of Hwy 614 westerly, east of Marathon	Resurfacing, Paved shoulders, Hazard rock removal, Safety improvements	Planned	2026-2027	2025-6006	20.8	\$15 to \$50 million	Planning / environmental assessment underway	To be determined
Rehab	2026-2027	Northwestern	11	Wolf River and Coldwater Creek Bridges, 4 and 6 km west of Hwy 582 south junction, Dorion	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	125	Hwy 105 northerly to north limit of Cochenour, Red Lake	Reconstruction	Planned	2026-2027	Not available	13.6	\$0 to \$10 million	Planning / environmental assessment underway	To be determined
Rehab	2026-2027	Northwestern	11	Nipigon River Bridge at Nipigon	Bridge rehabilitation	Planned	2026-2027	2026-6014	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Melgund Creek, Osagoon River, Shoshowae Creek East and Sison Creek Culverts, west of Hwy 603, 11 km west of Hwy 599, 8 km west of Hwy 665 and 66 km east of Hwy 599, east and west of Ignace	Culvert rehabilitation	Planned	2026-2027	2026-6015	0.0	\$0 to \$10 million	Planning / environmental assessment underway	To be determined
Rehab	2026-2027	Northwestern	11, Not applicable	John St. Culvert and McIntyre Creek Drainage Culvert, north of 11/17 and 1 km west of Hwy 102, Thunder Bay	Culvert rehabilitation, Culvert replacement	Planned	2026-2027	2026-6016	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11	Shamrock Lake Culvert, 31 km north of Hwy 17, Greenstone	Culvert rehabilitation	Planned	2026-2027	2026-6017	0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026-2027	Northwestern	17	CPR and Hwy 641 overhead, west of Kenora	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	2.0 km west of the junction of 17/17A westerly to Rush Bay Rd., west of Kenora	Resurfacing	Planned	2026-2027	Not available	22.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	595	Pine River Bridge, west of Hwy 597, Neebing	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment underway	To be determined
Rehab	2026-2027	Northwestern	17	Rest Creek Culvert, 24 km west of Raith, west of Conmee	Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment underway	To be determined
Rehab	2026-2027	Northwestern	11	McVicar's and Corbett Creek Culverts, 6 km west of Holder Ave. and 5 km west of Hwy 130, Thunder Bay, Oliver Paipoonge	Culvert rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	Little Pic River Bridge westerly, west of Marathon	Realignment, Truck climbing lane, Paved shoulders	Planned	2026-2027	Not available	4.5	\$15 to \$50 million	Planning / environmental assessment complete	To be determined
Rehab	2026-2027	Northwestern	11	12 km west Hwy 802 westerly, east of Atikokan	Resurfacing, Paved shoulders	Planned	2026-2027	Not available	29.8	\$15 to \$50 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	McKellar and Ripple Creek Culverts, 36 and 38 km west of Marathon	Culvert rehabilitation	Planned	2026-2027	2024-6004	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	664, 72	36 km north of Hwy 17 northerly to Sioux Lookout including Ariano Bypass and Hwy 664 westerly to Hudson, Sioux Lookout	Resurfacing	Planned	Not available	2024-6005	49.3	\$15 to \$50 million	Design underway	To be determined
Rehab	2026-2027	Northwestern	599	Hwy 17 at Ignace northerly to English River Bridge, north of Ignace	Reconstruction	Planned	2026-2027	Not available	32.5	\$8 to \$20 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	600, 617	Lahe Mill Culvert, west of Hwy 621 and Pinewood River Tributary Culvert, 6 km north of Hwy 11, Lake of the Woods, Morley	Culvert replacement	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	584	10 km north of Geraldton northerly, Greenstone	Reconstruction	Planned	2026-2027	Not available	27.0	\$8 to \$20 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	808	Otoskwin River Bridge, 60 km north of Hwy 599, north of Pickle Lake	Bridge replacement	Planned	2026-2027	Not available	0.0	\$15 to \$50 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	17	13 km west of Upsala westerly, east of Ignace	Resurfacing, Paved shoulders	Planned	Not available	Not available	35.3	\$15 to \$50 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	11	1 km west of Vibert Rd. westerly to Oliver Rd., Oliver Paipoonge	Resurfacing	Planned	2026-2027	Not available	13.2	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined
Rehab	2026-2027	Northwestern	Not applicable	Marguerite St. Bridge, west of Hwy 17, Dryden	Bridge rehabilitation	Planned	2026-2027	Not available	0.0	\$0 to \$10 million	Planning / environmental assessment upcoming	To be determined