



A Progress Report on Contracted Electricity Supply

Third Quarter 2022

Contents

Preface..... 5

Background 7

Overview 8

IESO Contracts and Contract Capacity..... 11

Changes to Contract Capacity in Q3-2022..... 12

Timelines..... 14

Capacity by Grid Connection..... 17

Capacity by Procurement 19

Feed-in Tariff (FIT) Program 20

FIT Program Size Division 21

FIT Program Equity Participation Projects..... 24

Large Renewable Procurement (LRP) Program 27

microFIT Program 27

Non-Renewable Fuel..... 31

Renewable Fuel..... 34

List of Figures

Figure 1: Total Contracted Capacity by Fuel Type.....	8
Figure 2: Total Contracted Capacity by Contract Status	8
Figure 3: Map of Total Contracted Capacity in Ontario	10
Figure 4: Timeline of Contracts Executed	14
Figure 5: Projected Lifecycle for Contracted Capacity	16
Figure 6: FIT Procurements by Year	20
Figure 7: FIT Contracts by Fuel Category, Fuel Sub-type and Contract Status.....	23
Figure 8: Incremental and Cumulative FIT Capacity: In-Service and Scheduled	23
Figure 9: Map of FIT Indigenous Participation Projects.....	26
Figure 10: Map of FIT Community Participation Projects.....	26
Figure 11: Number of microFIT Contracts by Price and Capacity Growth	28
Figure 12: Map of microFIT Contracted Capacities in Ontario	29
Figure 13: microFIT Contracted Capacities in Southern Ontario	30
Figure 14: Gas Capacity Added in Service by Year.....	31
Figure 15: Map of Non-Renewable Fuel Facilities.....	33
Figure 16: Bioenergy Capacity in Service by Year	35
Figure 17: Map of Bioenergy Project Locations.....	36
Figure 18: Map of Bioenergy Capacity In-Service	37
Figure 19: Hydroelectric Capacity Added in Service by Year	38
Figure 20: Map of Hydroelectric Project Locations	39
Figure 21: Map of Hydroelectric Capacity In-Service	40
Figure 22: Solar Capacity Added in Service by Year.....	41
Figure 23: Map of Solar Project Locations (excluding microFIT)	42
Figure 24: Map of Solar Capacity In-Service (excluding microFIT).....	43
Figure 25: Wind Capacity Added into Service by Year	44
Figure 26: Map of Wind Project Locations.....	45
Figure 27: Map of Wind Capacity In-Service	46

List of Tables

Table 1: Contracted Capacities by Fuel and Contract Status 9

Table 2: Number of Contracts and Contract Capacity 11

Table 3: Net Changes in Contracted Capacity in Q3-2022..... 13

Table 4: Connection Type by Fuel..... 17

Table 5: Connection Type by Contract Type 18

Table 6: Capacities by Procurement 19

Table 7: FIT Size Division: Small FIT vs. Large FIT 21

Table 8: FIT Contracts by Program Stream..... 22

Table 9: FIT Indigenous Participation Projects..... 24

Table 10: Community Participation..... 25

Table 11: Number of microFIT Contracts and Capacity by Fuel Type 27

Table 12: Number of Bioenergy Contracts and Contract Capacity 34

Glossary of Acronyms

ABESA	Atikokan Biomass Energy Supply Agreement
ACES	Accelerated Clean Energy Supply Contract
ABPRIA	Amended and Restated Bruce Power Rehabilitation Implementation Agreement
BPRIA	Bruce Power Rehabilitation Implementation Agreement
CFC	Chaudière Falls Contract
CO	Commercial Operation
CES	Clean Energy Supply Contract
CHP	Combined Heat and Power (Cogeneration)
CHP I	Combined Heat and Power Agreement (Tranche 1)
CHP III	Combined Heat and Power Agreement (Tranche 3)
CHPSOP	Combined Heat and Power Standard Offer Program
Dx	Distribution Grid Connection (LDC embedded)
EFW	Energy from Waste
EMCES	Early Mover Clean Energy Supply Contract
FIT	Feed-in Tariff Program
GS	Generating Station
GEIA	Green Energy Investment Agreement Power Purchase
HCI	Hydroelectric Contract Initiative
HESA	Hydroelectric Energy Supply Agreement
HESOP	Hydroelectric Standard Offer Program
IESO	Independent Electricity System Operator
LESA	Lennox Energy Supply Agreement
LRP I	Large Renewable Procurement Program (Tranche 1)
microFIT	micro Feed-in Tariff Program
MCOD	Milestone Commercial Operation Date
MW	Megawatts
NTP	Notice-to-Proceed with Construction
NUG	Non-Utility Generator
NUGEDC	Non-Utility Generator Enhanced Dispatch Contract
NYRP	Northern York Region Peaking Generation Contract
OEFC	Ontario Electricity Financial Corporation
Pre-NTP	Pre-Notice to Proceed (contracts have been offered and accepted)
PPA	Power Purchase Agreement
RES I	Renewable Energy Supply Contract (Tranche 1)
RES II	Renewable Energy Supply Contract (Tranche 2)
RES III	Renewable Energy Supply Contract (Tranche 3)
RESOP	Renewal Energy Standard Offer Program
TBESA	Thunder Bay Biomass Energy Supply Agreement
Tx	Transmission Grid Connection
UD	Under Development

Preface

On January 1, 2015, the Ontario Power Authority (OPA) and the Independent Electricity System Operator (IESO) were merged into a single organization that combines the mandates of both its predecessors under the name of the IESO. All contractual obligations of the OPA were moved to the new organization.

Together with its partners, the IESO ensures that electricity needs are met for the benefit of Ontario, both now and in the future. It procures electricity supply from diverse resources and facilitates the measures needed to achieve ambitious conservation targets, in accordance with ministerial direction. The IESO reliably operates the electricity system in real time and plans for a dependable, sustainable system for the long term.

In accordance with Ontario Energy Board Order EB-2005-0489 dated March 3, 2006, the IESO posts regular updates on its website on the progress of procurement initiatives, including the progress of selected projects, subject to confidentiality constraints. The Progress Report on Contracted Electricity Supply is updated quarterly to provide the status of the IESO's contracted electricity supply projects and procurement initiatives. The numbers and information provided in this report include only electricity projects and initiatives in Ontario contracted by the IESO.

Parameters of Reported Contract Data

The data in this report are drawn from different types of contracts for supply held by the IESO.¹ They provide the sum total of all contracts, classified by facilities that are grid-connected and embedded, and by facilities that have achieved commercial operation or are under development.

These data may differ from IESO supply mix data², which describe all grid-connected generation that has completed the market entry process and a small amount of embedded generation that participates in the IESO-administered market. While third parties sometimes use IESO contract data as part of their data inputs, they may lack the detailed information needed to reconcile accurately with figures reported here. Some of these important details could include:

- contracted capacities are used in this report, not installed capacities³
- the in-service forecasts made in this report are based on the Milestone Commercial Operation Date (MCOD), which is a contractual date
- facilities reported as having achieved commercial operation have fulfilled their required contractual obligations to begin generating electricity. However, when the supplier is also a registered IESO market participant, it is not listed as a new facility in operation until it has completed commissioning and the market registration process.⁴

Confidentiality Constraints

The IESO is legally bound by confidentiality terms that differ between contracts, therefore the types of data that can be shared are not always the same.

¹ The data reflect the contractual obligations of the IESO which continue until contracts have ended (expired or terminated), or until facilities have been decommissioned and the contracts have been closed out. Contract data therefore do not change, whether facilities are not producing energy (offline) or are in a decommissioning stage.

² The [supply mix](#) data are based on the [IESO-18 Month Outlook](#) which uses different, methodologies to define resource capabilities.

³ Installed capacity refers to the maximum power that a generation facility can supply, in MW. Contracted capacity is the amount of power that the IESO has agreed to purchase from suppliers under contract for a fixed term. Contract capacities are sometimes different from installed capacities. Therefore, data in the IESO 18-Month Outlook and [Generator Output and Capability Report](#) may reflect capacity values that are different from data in this report.

⁴ Generators registered as Market Participants are required to comply with obligations relating to connection to the IESO-controlled grid and to participation in the IESO-administered markets. For more information, see the [IESO Market Rules – Chapter 4: Grid Connection Requirements](#).

Assumptions and Caveats

1. Contract data may change as frequently as daily. The data used to construct this report are based on the information as of the end of the specified quarter
2. In some cases, mostly with hydroelectric projects, there are expansions to facilities that are already in commercial operation. These expansion projects that are under development are counted as part of the original contract in order to avoid double counting of the total number of contracts
3. The number of contracts does not always represent the number of physical facilities. In some cases, a single contract may include multiple generating facilities (e.g. Site 1)
4. Contracts executed with non-utility generators (NUGs) that are under contract with the Ontario Electricity Financial Corporation (OEFC) are not reported as an IESO contract until:
 - a. the IESO contract term has commenced
 - b. all conditions required for commercial operation approval have been satisfied.
5. The data in this report include all embedded generation under contract with the IESO. The IESO Current Supply Mix data do not include all embedded generation, as embedded generators generally do not participate in the IESO-administered market
6. All contracted assets that are connected to the transmission grid, regardless of size, are counted as transmission data in this report
7. Some numbers are rounded and may not add up to the totals quoted in the text.

Maps

- All maps in this report are used for illustrative purposes only. All locations are approximate. The sizes of map pins are not to scale.

Background

The Ontario government has been inviting investment in generation technologies and facilities to supply new generation capacity over the last decade. This additional electricity has been procured through fixed term contracts with suppliers for renewable energy, clean energy (natural gas and nuclear energy) and energy produced from municipal waste. The Ministry of Energy determines the procurement levels for each fuel type based on its Long-Term Energy Plan. The IESO administers each contract that has been executed under the specific procurements, programs or initiatives. The total amount of energy contracted by the IESO makes up a significant proportion of Ontario's electricity supply mix⁵. About half of Ontario's installed capacity is under contract to the IESO.

The purpose of this report is to provide details about the IESO's contracted supply capacity. The data in this report are limited to the capacities under contract to the IESO. The report does not include Ontario Power Generation (OPG) regulated assets,⁶ heritage assets, NUGs operating under contracts with the OEFC and market participants that sell energy on the open market and receive the hourly market price of electricity.

This report provides information about contracted capacities using the following dimensions:

1. timelines
2. connection type
3. fuel type
4. contract type
5. procurement type
6. geography.

Suppliers that have signed contracts with the IESO include, but are not limited to: private sector businesses, business partnerships, cooperatives, public sector organizations, municipal entities and governments, Indigenous communities, community groups, school boards, farmers, and homeowners. The generation facilities for many contracts are constructed specifically for the purpose of producing energy under these contracts. Some facilities, such as some hydroelectric plants, are legacy facilities built many decades ago but have only recently entered into contracts with the IESO. A number of legacy facilities, such as hydroelectric and nuclear, undergo equipment upgrades, capacity expansions or refurbishment work to increase their generation capabilities. These incremental upgrades are reported as projects undergoing development. In programs, such as the Feed-in Tariff (FIT) Program and microFIT Program, existing structures (such as commercial buildings, farms and homes) have been retrofitted with technology to produce renewable energy.


⁵ See the [IESO Current Supply Mix](#) for more information.

⁶ Some Ontario Power Generation Inc. (OPG) assets are under contract to the IESO and are included in this report. These are: the Upper and Lower Mattagami facilities, Portlands Energy Centre, Brighton Beach Power Station, Atikokan Generating Station (GS), Healey Falls GS, Lac Seul GS, Lennox GS, and Thunder Bay GS (Unit 3). See the [OPG website](#) for more information.

Overview

This report summarizes the cumulative contract data for the third quarter of 2022 ending September 30th and changes occurring within the quarter. At the end of the quarter, the IESO was managing 33,570 contracts, which have a combined capacity of 26,940 MW. This capacity was spread across seven fuel types and three fuel groups as shown in Figure 1. The total amount of contracted capacity in commercial operation was 26,936 MW, while 4 MW remained under development.

Figure 1: Total Contracted Capacity by Fuel Type



The total contracted capacity shown in Figure 1 can be subdivided into in-service capacity or in commercial operation (CO) capacity and capacity under development (UD).

Figure 2: Total Contracted Capacity by Contract Status





Table 1 below provides a summary of the cumulative contracted capacity and numbers of contracts by fuel type and project status. Table 2 provides a more comprehensive breakdown of the summary data.

Table 1: Contracted Capacities by Fuel and Contract Status

Categories		UD			CO			Grand Total		
Fuel Group	Fuel Category	No. of Contracts	Contract Capacity (MW)	% Contract Capacity	No. of Contracts	Contract Capacity (MW)	% Contract Capacity	No. of Contracts	Contract Capacity (MW)	% Contract Capacity
Renewables	Bioenergy	1	4.0	0.0%	78	379.2	1.4%	79	383.2	1.4%
	Hydroelectricity				100	2,411.5	9.0%	100	2,411.5	9.0%
	Solar				33,231	2,649.3	9.8%	33,231	2,649.3	9.8%
	Wind				112	5,533.1	20.5%	112	5,533.1	20.5%
	Total	1	4.0	0.0%	33,521	10,973.1	40.7%	33,522	10,977.1	40.7%
Gas and Other Fuels	Gas				45	9,439.2	35.0%	45	9,439.2	35.0%
	Waste				2	24.2	0.1%	2	24.2	0.1%
	Total				47	9,463.4	35.1%	47	9,463.4	35.1%
Nuclear	Uranium				1	6,500.0	24.1%	1	6,500.0	24.1%
	Total				1	6,500.0	24.1%	1	6,500.0	24.1%
Grand Total		1	4.0	0.0%	33,569	26,936.4	100.0%	33,570	26,940.4	100.0%

Total in-service contracted capacity across Ontario reached a peak in 2021. Figure 3 below shows the geographic distribution of total in-service contracted capacities across Ontario. Figure 5 illustrates how in-service contracted capacities will decline from this peak as contracts expire.

Figure 3: Map of Total Contracted Capacity in Ontario



IESO Contracts and Contract Capacity

Table 2: Number of Contracts and Contract Capacity

Categories			No. of Contracts		Contract Capacity (MW)		% Capacity		No. of Contracts	Contract Capacity (MW)	% Capacity
Fuel Group	Fuel Category	Contract Type	UD	CO	UD	CO	UD	CO	Total	Total	Total
Renewables	Bioenergy	ABESA		1		205.0		0.8%	1	205.0	0.8%
		CHP		2		48.0		0.2%	2	48.0	0.2%
		FIT		52		49.8		0.2%	52	49.8	0.2%
		microFIT		1		0.0		0.0%	1	0.0	0.0%
		NUG		2		29.0		0.1%	2	29.0	0.1%
		PPA	1		4.0		0.01%		1	4.0	0.0%
		RES		3		9.3		0.0%	3	9.3	0.0%
		RESOP		17		38.1		0.1%	17	38.1	0.1%
		Total	1	78	4.0	379.2	0.01%	1.4%	79	383.2	1.4%
	Hydroelectricity	CFC		2		39.0		0.1%	2	39.0	0.1%
		FIT		12		69.0		0.3%	12	69.0	0.3%
		HCI		58		1,128.3		4.2%	58	1,128.3	4.2%
		HESA		5		1,062.6		3.9%	5	1,062.6	3.9%
		HESOP		4		37.4		0.1%	4	37.4	0.1%
		RES		3		47.0		0.2%	3	47.0	0.2%
		RESOP		16		28.2		0.1%	16	28.2	0.1%
		Total		100		2,411.5		9.0%	100	2,411.5	9.0%
	Solar	FIT		3,081		1,496.9		5.6%	3,081	1,496.9	5.6%
		GEIA		4		300.0		1.1%	4	300.0	1.1%
		LRP		4		120.0		0.4%	4	120.0	0.4%
		microFIT		30,067		258.7		1.0%	30,067	258.7	1.0%
		RESOP		75		473.8		1.8%	75	473.8	1.8%
		Total		33,231		2,649.3		9.8%	33,231	2,649.4	9.8%
	Wind	FIT		51		2,511.6		9.3%	51	2,511.6	9.3%
		GEIA		6		1,067.5		4.0%	6	1,067.5	4.0%
		LRP		2		159.8		0.6%	2	159.8	0.6%
		microFIT		4		0.0		0.0%	4	0.0	0.0%
		RES		15		1,509.4		5.6%	15	1,509.4	5.6%
		RESOP		34		284.8		1.1%	34	284.8	1.1%
		Total		112		5,533.1		20.5%	112	5,533.1	20.5%
	Total		1	33,521	4.0	10,973.2	0.01%	40.7%	33,522	10,977.2	40.7%
Gas and Other Fuels	Gas	ACES		3		2,030.6		7.5%	3	2,030.6	7.5%
		CES		5		2,886.0		10.7%	5	2,886.0	10.7%
		CHP		7		419.2		1.6%	7	419.2	1.6%
		CHPSOP		15		79.4		0.3%	15	79.4	0.3%
		EMCES		4		997.0		3.7%	4	997.0	3.7%
		LESA		1		2,000.0		7.4%	1	2,000.0	7.4%
		NUG		7		537.2		2.0%	7	537.2	2.0%
		NUGEDC		2		96.9		0.4%	2	96.9	0.4%
		NYRP		1		393.0		1.5%	1	393.0	1.5%
		Total		45		9,439.2		35.0%	45	9,439.2	35.0%
	Waste	EFW		1		13.9		0.1%	1	13.9	0.1%
		NUG		1		10.3		0.0%	1	10.3	0.0%
		Total		2		24.2		0.1%	2	24.2	0.1%
	Total			47		9,463.4		35.1%	47	9,463.4	35.1%
Nuclear	Uranium	ABPRIA		1		6,500.0		24.1%	1	6,500.0	24.1%
		Total		1		6,500.0		24.1%	1	6,500.0	24.1%
	Total			1		6,500.0		24.1%	1	6,500.0	24.1%
Grand Total			1	33,569	4.0	26,936.4	0.01%	100.0%	33,570	26,940.4	100.0%

Changes to Contract Capacity in Q3-2022

See Table 3 for a detailed account of the changes⁷ that occurred during the quarter. The main changes in contracted capacity and contract volumes to note are⁸:

1. Capacity Changes

- Total net contracted capacity decreased by 0.1 MW. This included the following:
 - 0.1 MW increase in solar energy

2. Changes in the Number of Contracts

- The total net number of contracts managed decreased by 13

3. Large Facilities Achieving Contractual Commercial Operation^{9 10}

- None

4. Contract Renewals

- GTAA Cogeneration Plant – 90 MW (natural gas), located in the vicinity of Mississauga in Peel Region. This contract was renewed under the first medium-term RFP¹¹.

5. Contract Extensions

- None

⁷ Changes are net of: terminations, capacity amendments (reductions, upgrades and expansions) and new contracts.

⁸ Numbers are rounded and may not add up to the totals quoted in the text.

⁹ Facilities that have achieved commercial operation have fulfilled the contractual obligations required to operate under their IESO contracts and receive the contract price. Until then, facilities that are grid-connected and that have completed the market participant registration and physical commissioning process can offer energy into the market at the Hourly Ontario Energy Price (HOEP). The review and final authorization of commissioning documentation can be a lengthy process and may result in the contractual status trailing the actual operational status of the facility. In such cases the contractual commercial operation date will be backdated after contractual due diligence is completed.

¹⁰ Suppliers must register with the IESO if they are participating in the IESO-administered markets or programs, or if connecting a physical facility to the IESO-controlled grid. Market registration is a separate process from commissioning and in some cases may be completed after the contractual commercial operation date has occurred. See [Market Registration](#) for more information. Consult the [New and Retired Generation Since the IESO Market Opened in May 2002](#) list and the [18-Month Outlook – Section 2.2: Updates to Resources](#) to determine whether generators registered as Market Participants have completed the IESO market registration process. Bear in mind that the capacities of the facilities in these resources are installed capacities and may not be equal to the contract capacities cited in this report.

¹¹ The [Medium-Term RFP](#) is being used by the IESO to procure capacity that is off-contract or coming off contract.


Table 3: Net Changes in Contracted Capacity in Q3-2022

Categories			Number of Contracts			Contracted Capacity (MW)			
Fuel Group	Fuel Category	Contract Type	UD	CO	Total	UD	CO	Total	
Renewables	Bioenergy	ABESA							
		CHP							
		FIT							
		microFIT							
		NUG							
		PPA							
		RES							
		RESOP							
		Total							
	Hydroelectricity	CFC							
		FIT							
		HCI							
		HESA							
		HESOP							
		RES							
		RESOP							
		Total							
	Solar	FIT							
		GEIA							
		LRP							
		microFIT		-13	-13		-0.1	-0.1	
		RESOP							
		Total							
	Wind	FIT							
		GEIA							
		LRP							
		microFIT							
		RES							
		RESOP							
		Total							
	Total								
Gas and Other Fuels	Gas	ACES							
		CES							
		CHP							
		CHPSOP							
		EMCES							
		LESA							
		NUG							
		NUGEDC							
		NYRP							
		Total							
	Waste	EFW							
		NUG							
		Total							
	Total								
Nuclear	Uranium	ABPRIA							
		Total							
	Total								
Grand Total				-13	-13		-0.1	-0.1	

Timelines

The first agreements for contracted capacity were executed in 2004. These procurements began with competitive offers and bi-lateral negotiations, and subsequently, standard offer programs were introduced. Figure 4 illustrates the cumulative amount of capacity procured since 2004 and the amount of capacity (gross) that were contracted annually.

Figure 4: Timeline of Contracts Executed



The timeline of programs and procurements executed as a result of ministerial directives includes:

- 2004 - RES I
- 2005 - BPRIA, ACES, RES II, EMCES
- 2006 - RESOP
- 2007 - HESA, RES III
- 2008 - CHP I, NYRP
- 2009 - CHP III, HCI, FIT 1 and microFIT
- 2010 - ABESA, CHPSOP
- 2011 - microFIT, GEIA
- 2012 - FIT 2/microFIT program review, LESA
- 2013 - HESOP, NUG

- 2014 - TBESA, FIT 3
- 2016 - ABPRIA, CFC, LRP I, FIT 4
- 2017 - FIT 5, NUGEDC
- 2019 - PPA

The average term of an IESO contract is about 20 years. The range of contract terms is from five years to 50 years; however, pilot projects usually start with a term of two years. The general ranges of contract terms according to fuel types are:


- bio-energy: five to 21 years
- energy from waste: 20 years
- hydroelectricity: 20 to 50 years
- natural gas: 4 to 20 years
- nuclear: 31 to 57 years (amended)
- solar: 20 years
- wind: 20 years

Figure 5 illustrates the projected lifecycle of total contract capacities by applying the contract term lengths to the actual commercial operation dates and expected MCODs of the facilities.¹² The resulting graph shows how contracted capacity is expected to increase and decrease over the life of the contracts as facilities achieve commercial operation and contracts expire at the end of the term.¹³

¹² Where the MCOD has passed and the project is not in commercial operation, the estimated commercial operation date is considered as being in the current year (for estimation purposes only).

¹³ Annual capacity amounts are not prorated for years when the in-service capacity is only for a partial year.

Figure 5: Projected Lifecycle for Contracted Capacity



Capacity by Grid Connection

This section summarizes the connection configuration of contracted generating facilities to the electrical grid. Contracted generating facilities are:

1. connected directly to the IESO-administered transmission grid (Tx)¹⁴
2. embedded within the distribution network of local distribution companies (Dx).¹⁵
Embedded generators supply electricity to local distribution systems, helping to offset demand on the grid by supporting some of the needs of local communities
3. remotely located communities that are isolated from, and not connected to the Ontario bulk electric system.

Generally, large capacity projects are connected to transmission grid and are dispatched by the IESO. Smaller capacity projects are usually connected to distribution networks. However, there are exceptions to both of these rules.

Table 4: Connection Type by Fuel

Categories		UD			CO			Grand Total		
Connection	Fuel Category	No. of Contracts	Contract Capacity (MW)	% Contract Capacity (MW)	No. of Contracts	Contract Capacity (MW)	% Contract Capacity (MW)	No. of Contracts	Contract Capacity (MW)	% Contract Capacity (MW)
Dx	Bioenergy				75	110.2	0.4%	75	110.2	0.4%
	Gas				24	320.4	1.2%	24	320.4	1.2%
	Hydroelectricity				87	333.0	1.2%	87	333.0	1.2%
	Solar				33,217	2,171.3	8.1%	33,217	2,171.3	8.1%
	Waste				2	24.2	0.1%	2	24.2	0.1%
	Wind				65	590.5	2.2%	65	590.5	2.2%
	Total				33,470	3,549.6	13.2%	33,470	3,549.6	13.2%
Tx	Bioenergy				3	269.0	1.0%	3	269.0	1.0%
	Gas				21	9,118.8	33.9%	21	9,118.8	33.8%
	Hydroelectricity				13	2,078.4	7.7%	13	2,078.4	7.7%
	Solar				14	478.0	1.8%	14	478.0	1.8%
	Uranium				1	6,500.0	24.1%	1	6,500.0	24.1%
	Wind				47	4,942.6	18.3%	47	4,942.6	18.3%
	Total				99	23,386.8	86.8%	99	23,386.8	86.8%
Off-grid	Bioenergy	1	4.0	100.0%				1	4.0	0.0%
	Total	1	4.0	100.0%				1	4.0	0.0%
Grand Total		1	4.0	100.0%	33,569	26,936.4	100.0%	33,570	26,940.4	100.0%

¹⁴ All assets, regardless of size, that are connected to the transmission grid are included in transmission data.

¹⁵ The embedded contracted capacity shown here are not included in the IESO supply mix data estimate unless the supplier participates in the IESO-administered market. See [Transmission-Connected Generation](#).

Table 5: Connection Type by Contract Type

Categories		UD			CO			Grand Total		
Connection	Contract Type	No. of Contracts	Contract Capacity (MW)	% Contract Capacity (MW)	No. of Contracts	Contract Capacity (MW)	% Contract Capacity (MW)	No. of Contracts	Contract Capacity (MW)	% Contract Capacity (MW)
Dx	CES				1	90.0	0.3%	1	90.0	0.3%
	CFC				2	39.0	0.1%	2	39.0	0.1%
	CHP				6	101.6	0.4%	6	101.6	0.4%
	CHPSOP				15	79.4	0.3%	15	79.4	0.3%
	EFW				1	13.9	0.1%	1	13.9	0.1%
	EMCES				2	11.7	0.0%	2	11.7	0.0%
	FIT				3,161	1,812.4	6.7%	3,161	1,812.4	6.7%
	HCI				53	120.7	0.4%	53	120.7	0.4%
	HESA				2	59.7	0.2%	2	59.7	0.2%
	HESOP				4	37.4	0.1%	4	37.4	0.1%
	LRP				2	22.0	0.1%	2	22.0	0.1%
	microFIT				30,072	258.7	1.0%	30,072	258.7	1.0%
	NUG				3	61.0	0.2%	3	61.0	0.2%
	RES				4	17.3	0.1%	4	17.3	0.1%
	RESOP				142	824.9	3.1%	142	824.9	3.1%
	Total				33,470	3,549.6	13.2%	33,470	3,549.6	13.2%
Tx	ABESA				1	205.0	0.8%	1	205.0	0.8%
	ABPRIA				1	6,500.0	24.1%	1	6,500.0	24.1%
	ACES				3	2,030.6	7.5%	3	2,030.6	7.5%
	CES				4	2,796.0	10.4%	4	2,796.0	10.4%
	CHP				3	365.6	1.4%	3	365.6	1.4%
	EMCES				2	985.3	3.7%	2	985.3	3.7%
	FIT				35	2,314.8	8.6%	35	2,314.8	8.6%
	GEIA				10	1,367.5	5.1%	10	1,367.5	5.1%
	HCI				5	1,007.6	3.7%	5	1,007.6	3.7%
	HESA				3	1,002.9	3.7%	3	1,002.9	3.7%
	LESA				1	2,000.0	7.4%	1	2,000.0	7.4%
	LRP				4	257.8	1.0%	4	257.8	1.0%
	NUG				7	515.5	1.9%	7	515.5	1.9%
	NUGEDC				2	96.9	0.4%	2	96.9	0.4%
	NYRP				1	393.0	1.5%	1	393.0	1.5%
	RES				17	1,548.4	5.7%	17	1,548.4	5.7%
	Total				99	23,386.8	86.8%	99	23,386.8	86.8%
Off-grid	PPA	1	4.0	100.0%				1	4.0	0.0%
	Total	1	4.0	100.0%				1	4.0	0.0%
Grand Total		1	4.0	100.0%	33,582	26,936.5	100.0%	33,583	26,940.5	100.0%

Capacity by Procurement

The procurement methodologies used to acquire contracted capacities are standard offer, bi-lateral negotiations or competitive bids. Table 6 provides a summary of the current total capacities contracted by the different procurement methods.

Table 6: Capacities by Procurement


Categories			UD		CO		Grand Total	
Procurement Type	Fuel Group	Contract Type	No. of Contracts	Contract Capacity (MW)	No. of Contracts	Contract Capacity (MW)	No. of Contracts	Contract Capacity (MW)
Bi-lateral Negotiation	Renewables	ABESA			1	205.0	1	205.0
		CFC			2	39.0	2	39.0
		GEIA			10	1,367.5	10	1,367.5
		HCI			3	980.0	3	980.0
		HESA			5	1,062.6	5	1,062.6
		NUG			2	29.0	2	29.0
		PPA	1	4.0			1	4.0
	Gas and Other Fuels	ACES			2	1,389.1	2	1,389.1
		EMCES			4	997.0	4	997.0
		LESA			1	2,000.0	1	2,000.0
		NUG			8	547.5	8	547.5
		NUGEDC			2	96.9	2	96.9
	Nuclear	ABPRIA			1	6,500.0	1	6,500.0
	Total		1	4.0	41	15,213.5	42	15,217.5
Competitive	Renewables	CHP			2	48.0	2	48.0
		LRP			6	279.8	6	279.8
		RES			21	1,565.7	21	1,565.7
	Gas and Other Fuels	ACES			1	641.5	1	641.5
		CES			5	2,886.0	5	2,886.0
		CHP			7	419.2	7	419.2
		CHPSOP			15	79.4	15	79.4
		EFW			1	13.9	1	13.9
		NYRP			1	393.0	1	393.0
	Total				59	6,326.5	59	6,326.5
Standard Offer	Renewables	FIT			3,196	4,127.2	3,196	4,127.2
		HCI			55	148.3	55	148.3
		HESOP			4	37.4	4	37.4
		microFIT			30,072	258.7	30,072	258.7
		RESOP			142	824.9	142	824.9
	Total				33,469	5,396.5	33,469	5,396.5
Grand Total			1	4.0	33,569	26,936.4	33,570	26,940.4

Feed-in Tariff (FIT) Program

The FIT Program was launched in 2009 with the enactment of the Ontario government's *Green Energy and Green Economy Act*. FIT projects have capacities of more than 10 kilowatts. All FIT contracts are for renewable energy only, with the majority of contracts being for solar power.

Contracted capacity under the FIT Program has grown from 13 MW in March 2010 to 4,151 MW in the current reporting period. Figure 6 shows the capacities that are currently under contract under the FIT Program.¹⁶

Figure 6: FIT Procurements by Year



¹⁶ The gap and low volume between the periods 2012 to 2013 corresponds to the FIT Program review.

FIT Program Size Division

Table 7 summarizes FIT data by the capacity of the generating facility. FIT contracts can be divided into the following two categories:

- Small FIT – less than or equal to 0.5 MW
- Large FIT – greater than 0.5 MW

Table 7: FIT Size Division: Small FIT vs. Large FIT

Categories		No. of Contracts	Contract Capacity (MW)	% Contract Capacity
FIT Size Class	Fuel Category	CO	CO	CO
Small FIT	Bioenergy	45	14.35	0.3%
	Hydroelectricity	1	0.50	0.0%
	Solar	2,979	579.72	14.0%
	Wind	2	1.00	0.0%
	Total	3,027	595.57	14.4%
Large FIT	Bioenergy	7	35.46	0.9%
	Hydroelectricity	11	68.45	1.7%
	Solar	102	917.15	22.2%
	Wind	49	2,510.57	60.8%
	Total	169	3,531.63	85.6%
Grand Total		3,196	4,127.20	100.0%

Table 8 further summarizes the FIT Program based on the procurement stream (FIT 1, FIT 2, and FIT 3 and FIT 4), fuel type and stage in the FIT project development process.

Table 8: FIT Contracts by Program Stream

Categories		No. of Contracts	Contract Capacity (MW)	% Contract Capacity (MW)
Contract Type	Fuel Category	CO	CO	CO
FIT 1	Bioenergy	35	45.1	1.1%
	Hydroelectricity	12	69.0	1.7%
	Solar	1,395	1,152.8	27.9%
	Wind	50	2,511.1	60.8%
	Total	1,492	3,777.9	91.5%
FIT 2	Bioenergy	7	2.4	0.1%
	Solar	860	141.0	3.4%
	Total	867	143.4	3.5%
FIT 3	Solar	563	144.7	3.5%
	Total	563	144.7	3.5%
FIT 4	Bioenergy	8	1.9	0.0%
	Solar	238	48.8	1.2%
	Wind	1	0.5	0.0%
	Total	247	51.1	1.2%
FIT 5	Bioenergy	2	0.5	0.0%
	Solar	25	9.6	0.2%
	Total	27	10.1	0.2%
Grand Total		3,196	4,127.2	100.0%

Figure 7: FIT Contracts by Fuel Category, Fuel Sub-type and Contract Status





Figure 8 illustrates the timeline for installed FIT capacity and the projected implementation schedule by year. The graph displays:

- capacity in commercial operation
- capacity
- under development.¹⁷

Figure 8: Incremental and Cumulative FIT Capacity: In-Service and Scheduled



¹⁷ Where facilities are under development, but the MCOD of the contract has passed, the capacity is counted in the current reporting year (for estimation purposes only).

FIT Program Equity Participation Projects

Indigenous Participation Projects

FIT contract-holders receive price adders if projects have the required level of Indigenous equity participation.

Table 9: FIT Indigenous Participation Projects

Categories		No. of Contracts	Contract Capacity (MW)
Contract Type	Fuel Category	CO	CO
FIT 1	Hydroelectricity	6	45.4
	Solar	8	70.0
	Wind	9	817.3
	Total	23	932.7
FIT 2	Solar	157	33.6
	Total	157	33.6
FIT 3	Solar	264	59.2
	Total	264	59.2
FIT 4	Solar	12	4.7
	Total	12	4.7
FIT 5	Solar	10	4.5
	Total	10	4.5
Grand Total		466	1,034.7

Community Participation FIT Projects

FIT Program contract holders receive price adders if projects have the required level of community equity participation.

Table 10: Community Participation

Categories		No. of Contracts	Contract Capacity (MW)
Contract Type	Fuel Category	CO	CO
FIT 1	Bioenergy	24	11.1
	Hydroelectricity	2	5.5
	Solar	26	4.8
	Wind	5	23.6
	Total	57	45.1
FIT 2	Bioenergy	1	0.5
	Solar	108	22.8
	Total	109	23.3
FIT 3	Solar	104	29.6
	Total	104	29.6
FIT 4	Solar	35	9.1
	Wind	1	0.5
	Total	36	9.6
FIT 5	Solar	1	0.5
	Total	1	0.5
Grand Total		307	108.0

Figure 9: Map of FIT Indigenous Participation Projects





Figure 10: Map of FIT Community Participation Projects



Large Renewable Procurement (LRP) Program

On June 12, 2013, the Minister of Energy directed the IESO to end the procurement of large projects greater than 500 kW under the FIT program and replace it with a new competitive bidding process. As a result, the Large Renewable Procurement (LRP) program was created for renewable energy projects using on-shore wind, solar PV, bio-energy and Hydroelectricity. The LRP program has been designed to provide municipalities with a stronger voice and additional opportunities to participate in the development of renewable energy projects. The LRP program was launched in April 2016 with the initial execution of 454.9 MW in renewable energy contracts. As a competitive procurement program, LRP is also designed to encourage cost-efficient renewable energy projects to provide value for ratepayers. See Table 2 for more information on LRP.

microFIT Program

The micro Feed-in Tariff Program (microFIT) was launched in 2009 and the application window for new microFIT contracts was closed in December 2017. Projects under the microFIT program have contracted capacities of 10 kilowatts or less. All microFIT contracts are for renewable energy. Contracts for microFIT projects are offered only after the projects have been built and are ready to go into commercial operation. Table 11 below shows that virtually all microFIT contracts are either ground-mounted or rooftop-mounted solar mounted projects.

The number of contracts executed annually has varied and there have been different contract prices offered for contract versions. Figure 11 below illustrates the number of microFIT contracts that were executed at each price level along with the growth in microFIT capacity. Figure 12 illustrates the geographic distribution of microFIT contracts throughout Ontario.

Table 11: Number of microFIT Contracts and Capacity by Fuel Type

Fuel Category	No. of Contracts	Contract Capacity (MW)
Bioenergy	1	0.01
Solar	30,067	258.67
Wind	4	0.02
Grand Total	30,072	258.71

Figure 11: Number of microFIT Contracts by Price and Capacity Growth




Figure 12: Map of microFIT Contracted Capacities in Ontario





Figure 13: microFIT Contracted Capacities in Southern Ontario



Non-Renewable Fuel

This section provides a synopsis of the fuel types including clean energy (gas and nuclear energy) and energy from waste. Figure 15 maps the approximate location of facilities that run on non-renewable fuel.


Gas

IESO-contracted gas capacity includes:

1. natural gas
2. by-product gas.

Please refer to Table 1 and Table 2 for details on gas contracts. Figure 14 illustrates the timeline of gas facilities achieving commercial operation.

Figure 14: Gas Capacity Added in Service by Year




Energy from Waste

The energy-from-waste category of contracts comprises facilities that produce energy from the incineration of municipal garbage and/or waste. See Table 2 for further details about energy-from-waste capacity and the map in Figure 15 for the location of these facilities.

Nuclear

The IESO has 6,500 MW of nuclear capacity under contract from Bruce Power LP. The Amended and Restated Bruce Power Refurbishment Implementation Agreement (ABPRIA) took effect on January 1, 2016. Under the ABPRIA an additional 3,300 MW were contracted (Units 5-8). The ABPRIA also includes the refurbishment of six of the eight nuclear units on-site over a 14-year period, starting in 2020. The Bruce Power nuclear site is located on Lake Huron in Tiverton, Ontario and is one of the largest nuclear sites in the world. The site supplies Ontario with base load generation of over 50 terawatt hours annually, which is approximately one third of Ontario's demand.

Figure 15: Map of Non-Renewable Fuel Facilities



Renewable Fuel

This section provides a synopsis of contracts for renewable fuels, which include bioenergy, hydroelectricity, solar and wind energy.

Bioenergy

Please refer to Table 12 below for details on bio-energy capacity fuel type. Figure 16 below illustrates the timeline of bio-energy capacities achieving commercial operation. Figure 17 maps the approximate location of bio-energy facilities and displays whether the project is in commercial operation or under development. The map in Figure 18 illustrates the geographic distribution of bio-energy capacity across the province.

Table 12: Number of Bioenergy Contracts and Contract Capacity

Categories		% Contract Capacity		No. of Contracts		Contract Capacity (MW)		% Contract Capacity	No. of Contracts	Contract Capacity (MW)
Fuel Type	Contract Type	UD	CO	UD	CO	UD	CO	Total	Total	Total
Biogas	FIT		3.3%		23		12.7	3.3%	23	12.7
	RES		0.4%		1		1.6	0.4%	1	1.6
	RESOP		1.6%		7		6.2	1.6%	7	6.2
	Total		5.3%		31		20.5	5.3%	31	20.5
Biogas (On-Farm)	FIT		1.4%		24		5.5	1.4%	24	5.5
	microFIT		0.0%		1		0.0	0.0%	1	0.0
	Total		1.4%		25		5.5	1.4%	25	5.5
Biomass	ABESA		53.5%		1		205.0	53.5%	1	205.0
	CHP		12.5%		2		48.0	12.5%	2	48.0
	FIT		4.6%		1		17.8	4.6%	1	17.8
	NUG		7.6%		2		29.0	7.6%	2	29.0
	PPA	1.0%		1		4.0		1.0%	1	4.0
	Total	1.0%	78.2%	1	6	4.0	299.8	79.3%	7	303.8
Landfill Gas	FIT		3.6%		4		13.8	3.6%	4	13.8
	RES		2.0%		2		7.7	2.0%	2	7.7
	RESOP		8.3%		10		31.9	8.3%	10	31.9
	Total		13.9%		16		53.4	13.9%	16	53.4
Grand Total		1.0%	99.0%	1	78	4.0	379.2	100.0%	79	383.2

Figure 16: Bioenergy Capacity in Service by Year




Figure 17: Map of Bioenergy Project Locations





Figure 18: Map of Bioenergy Capacity In-Service



Hydroelectricity

Please refer to Table 1 and Table 2 for details on contracted hydroelectric capacity. Figure 19 below illustrates the timeline of hydroelectric capacities achieving commercial operation. Figure 20 maps the approximate location of hydroelectric facilities and displays whether the project is in commercial operation or under development. The map in Figure 20 illustrates the geographic distribution of hydroelectric capacity across the province.

Figure 19: Hydroelectric Capacity Added in Service by Year




Figure 20: Map of Hydroelectric Project Locations





Figure 21: Map of Hydroelectric Capacity In-Service



Solar

Please refer to Table 1 and Table 2 for details on contracted solar capacity. Figure 22 below illustrates the timeline of solar capacities achieving commercial operation. Figure 23 maps the approximate location of solar facilities and displays whether the project is in commercial operation or under development. The map in Figure 24 illustrates the geographic distribution of solar capacity across the province.

Figure 22: Solar Capacity Added in Service by Year




Figure 23: Map of Solar Project Locations (excluding microFIT)





Figure 24: Map of Solar Capacity In-Service (excluding microFIT)



Wind

Please refer to Table 1 and Table 2 for details on contracted wind capacity. Figure 25 below illustrates the timeline of wind capacities achieving commercial operation. Figure 26 maps the approximate location of wind facilities and displays whether the project is in commercial operation or under development. The map Figure 26 illustrates the geographic distribution of wind capacity across the province.

Figure 25: Wind Capacity Added into Service by Year




Figure 26: Map of Wind Project Locations





Figure 27: Map of Wind Capacity In-Service



Independent Electricity System Operator

1600-120 Adelaide Street West
Toronto, Ontario M5H 1T1

Phone: 905.403.6900

Toll-free: 1.888.448.7777

E-mail: customer.relations@ieso.ca

ieso.ca

 @IESO_Tweets

 facebook.com/OntarioIESO

 linkedin.com/company/ieso