

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

SUMMARY OF PROGRESS IN THE FIT PROGRAM

Count of Applications				Contracts Executed		
Energy Groups	Total Applications Submitted to Date	Awaiting ECT	Total Contracts Offered to Date	Pre-NTP	Post-NTP	Commercial Operation
Bioenergy	131	11	58	30	10	10
Solar PV	9,716	190	2,249	1,265	348	181
Hydroelectric	104	30	52	41	8	0
Wind	297	122	83	68	4	5
Total Applications	10,248	353	2,442	1,404	370	196

Sum of Applications (MW)				Contracts Executed		
Energy Groups	Total Applications Submitted to Date	Awaiting ECT	Total Contracts Offered to Date	Pre-NTP	Post-NTP	Commercial Operation
Bioenergy	336	91	62	45	5	9
Solar PV	8,489	1,601	1,331	1,115	96	28
Hydroelectric	366	143	193	136	53	0
Wind	11,965	5,108	3,165	2,876	33	224
Total MWs	21,156	6,944	4,750	4,171	187	261

Total Applications Submitted to Date	Total applications submitted to the FIT program
Awaiting ECT	Applications that did not successfully pass Transmission Availability Test and Distribution Availability Test and are awaiting the next Economic Connection Test
Total Contracts Offered to Date	Cumulative number of contracts offered
Contracts Executed	Applications that have executed their FIT contract offer
Pre-NTP	Executed contracts that have not yet been issued Notice to Proceed (NTP)
Post-NTP	Contracts that have been issued Notice to Proceed following submission of a valid request for NTP, REA (if applicable), financing plan, impact assessments, and Domestic Content Plan in the case of wind or solar projects
Commercial Operation	Executed contracts that have reached Commercial Operation

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

FIT PROJECT STATUS SUMMARY

Count of Applications

		Application Stage				Not Executed		Contract Stage				Grand Total
Energy Groups	Source Type	Submitted	Under Review	Awaiting ECT	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	
Bioenergy	Biogas	16	4	3	4	0	2	0	10	7	5	51
	Biogas (on Farm)	7	0	1	3	0	5	0	13	2	4	35
	Biomass	13	0	4	7	0	1	0	5	0	0	30
	Landfill	7	0	3	1	0	0	0	2	1	1	15
Solar PV	PV Rooftop	4,933	70	3	751	20	407	19	1,117	344	180	7,844
	PV Groundmount	1,319	4	187	200	0	6	3	148	4	1	1,872
Hydroelectric	Hydroelectric	12	0	30	10	0	3	0	41	8	0	104
Wind	Wind On-Shore	40	1	122	44	0	4	2	67	4	5	289
	Wind Off-Shore	1	0	0	6	0	0	0	1	0	0	8
Total Count of Applications		6,348	79	353	1,026	20	428	24	1,404	370	196	10,248

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

Sum of Applications (MW)

		Application Stage				Not Executed		Contract Stage				Grand Total
Energy Groups	Source Type	Submitted	Under Review	Awaiting ECT	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	
Bioenergy	Biogas	10	2	11	6	0	1	0	17	3	2	52
	Biogas (on Farm)	2	0	2	1	0	1	0	3	0	1	9
	Biomass	33	0	61	100	0	1	0	18	0	0	214
	Landfill	29	0	17	1	0	0	0	7	2	6	61
Solar PV	PV Rooftop	876	12	10	169	4	78	2	206	66	28	1,450
	PV Groundmount	3,403	19	1,592	1,078	0	1	8	908	31	0	7,039
Hydroelectric	Hydroelectric	12	0	143	18	0	5	0	136	53	0	366
Wind	Wind On-Shore	1,205	1	5,108	2,424	0	2	30	2,576	33	224	11,602
	Wind Off-Shore	2	0	0	61	0	0	0	300	0	0	363
Total Sum (MW)		5,571	33	6,944	3,858	4	88	39	4,171	187	261	21,156

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

CAPACITY ALLOCATION EXEMPT PROJECT STATUS SUMMARY

Count of Applications		Contract Stage									
		Application Stage			Not Executed		Executed				Grand Total
Energy Groups	Source Type	Submitted	Under Review	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	
Bioenergy	Biogas	9	1	2	0	2	0	5	5	2	26
	Biogas (on Farm)	7	0	3	0	5	0	13	2	3	33
	Biomass	7	0	0	0	0	0	4	0	0	11
	Landfill	2	0	0	0	0	0	0	0	0	2
Solar PV	PV Rooftop	4,687	70	674	20	407	19	1,114	344	179	7,514
	PV Groundmount	890	2	42	0	6	0	40	1	1	982
Hydroelectric	Hydroelectric	5	0	1	0	0	0	5	0	0	11
Wind	Wind On-Shore	6	1	1	0	3	0	8	1	0	20
	Wind Off-Shore	0	0	1	0	0	0	0	0	0	1
Total Count of Applications		5,613	74	724	20	423	19	1,189	353	185	8,600

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

Sum of Applications (MW)		Contract Stage									
		Application Stage			Not Executed		Executed				Grand Total
Energy Groups	Source Type	Submitted	Under Review	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	
Bioenergy	Biogas	3.9	0.5	0.7	0.0	1.0	0.0	2.2	2.1	0.6	11.1
	Biogas (on Farm)	1.6	0.0	0.6	0.0	1.1	0.0	3.2	0.2	0.6	7.3
	Biomass	2.6	0.0	0.0	0.0	0.0	0.0	0.7	0.0	0.0	3.3
	Landfill	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	1.0
Solar PV	PV Rooftop	775.3	11.6	113.6	3.6	78.0	1.7	203.4	65.8	27.3	1,280.3
	PV Groundmount	233.0	0.8	23.0	0.0	0.9	0.0	10.9	0.5	0.1	269.1
Hydroelectric	Hydroelectric	1.0	0.0	0.1	0.0	0.0	0.0	1.0	0.0	0.0	2.0
Wind	Wind On-Shore	0.3	0.5	1.5	0.0	0.3	0.0	1.9	0.5	0.0	5.0
	Wind Off-Shore	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.2
Total Sum (MW)		1,018.7	13.3	139.8	3.6	81.3	1.7	223.4	69.1	28.6	1,579.4

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

ABORIGINAL Project Summary

Count of Applications

ABORIGINAL Project Summary						Contract Stage						
Count of Applications		Application Stage				Not Executed		Executed				
Energy Groups	Source Type	Submitted	Under Review	Awaiting ECT	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	Grand Total
Bioenergy	Biogas	0	0	0	0	0	0	0	0	0	0	0
	Biogas (on Farm)	0	0	0	0	0	0	0	0	0	0	0
	Biomass	1	0	1	3	0	0	0	0	0	0	5
	Landfill	0	0	0	0	0	0	0	0	0	0	0
Solar PV	PV Rooftop	2	0	0	0	0	0	0	0	0	0	2
	PV Groundmount	9	1	5	5	0	0	0	1	0	0	21
Hydroelectric	Hydroelectric	0	0	10	0	0	0	0	7	6	0	23
Wind	Wind On-Shore	0	0	7	4	0	0	0	4	1	0	16
	Wind Off-Shore	0	0	0	0	0	0	0	0	0	0	0
Total Count of Applications		12	1	23	12	0	0	0	12	7	0	67

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

Sum of Applications (MW)

Sum of Applications (MW)		Application Stage				Not Executed		Contract Stage				Grand Total
		Submitted	Under Review	Awaiting ECT	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	
Bioenergy	Biogas	0	0	0	0	0	0	0	0	0	0	0
	Biogas (on Farm)	0	0	0	0	0	0	0	0	0	0	0
	Biomass	1	0	30	70	0	0	0	0	0	0	101
	Landfill	0	0	0	0	0	0	0	0	0	0	0
Solar PV	PV Rooftop	5	0	0	0	0	0	0	0	0	0	5
	PV Groundmount	29	10	39	33	0	0	0	5	0	0	115
Hydroelectric	Hydroelectric	0	0	53	0	0	0	0	45	45	0	144
Wind	Wind On-Shore	0	0	423	537	0	0	0	380	4	0	1,344
	Wind Off-Shore	0	0	0	0	0	0	0	0	0	0	0
Total Sum (MW)		35	10	546	639	0	0	0	430	49	0	1,710

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

COMMUNITY Project Summary

Count of Applications		Application Stage				Not Executed		Executed				
Energy Groups Source Type		Submitted	Under Review	Awaiting ECT	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	Grand Total
Bioenergy	Biogas	4	3	1	3	0	2	0	7	7	3	30
	Biogas (on Farm)	7	0	0	0	0	3	0	9	2	3	24
	Biomass	5	0	0	1	0	0	0	1	0	0	7
	Landfill	0	0	1	0	0	0	0	0	0	0	1
Solar PV	PV Rooftop	40	5	0	9	1	3	0	16	4	4	82
	PV Groundmount	80	2	13	11	0	0	0	12	0	1	119
Hydroelectric	Hydroelectric	5	0	0	0	0	0	0	1	0	0	6
Wind	Wind On-Shore	13	0	28	5	0	0	0	20	1	1	68
	Wind Off-Shore	0	0	0	0	0	0	0	0	0	0	0
Total Count of Applications		154	10	43	29	1	8	0	66	14	12	337

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

Sum of Applications (MW)

Energy Groups		Source Type	Submitted	Under Review	Awaiting ECT	Rejected/ Withdrawn	Contract Offered	Offer Expired	Terminated	Pre-NTP	Post-NTP	Commercial Operation	Grand Total
Bioenergy	Biogas		2	1	0	5	0	1	0	6	3	1	20
	Biogas (on Farm)		2	0	0	0	0	1	0	2	0	1	5
	Biomass		12	0	0	17	0	0	0	0	0	0	29
	Landfill		0	0	10	0	0	0	0	0	0	0	10
Solar PV	PV Rooftop		5	0	0	1	0	1	0	2	0	1	11
	PV Groundmount		397	9	108	75	0	0	0	44	0	0	632
Hydroelectric	Hydroelectric		9	0	0	0	0	0	0	1	0	0	10
Wind	Wind On-Shore		112	0	437	321	0	0	0	266	1	1	1,137
	Wind Off-Shore		0	0	0	0	0	0	0	0	0	0	0
Total Sum (MW)			537	10	555	420	0	2	0	321	4	4	1,854

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

microFIT PROJECT SUMMARY

Count of Applications

		Application Stage						Contract Stage		
Energy Groups	Source Type	Submitted	In Process	Rejected/ Withdrawn	Pending LDC Offer to Connect	Denied Connection	Conditional Offer	Connected	Contract Executed	Grand Total
Bioenergy	Biogas	8	0	6	3	1	2	0	0	20
	Biomass	5	0	4	2	1	8	0	0	20
	Landfill	2	0	9	2	0	1	0	0	14
Solar PV	PV Groundmount	2,497	77	1,297	1,305	467	5,886	122	4,658	16,309
	PV Rooftop	8,328	101	2,407	4,181	723	6,512	250	3,861	26,363
	Solar PV	0	0	1,474	0	0	1,733	17	2,852	6,076
Hydroelectric	Hydroelectric	1	0	3	3	0	3	0	0	10
Wind	Wind On-Shore	14	2	39	18	2	59	0	5	139
Total Count of Applications		10,855	180	5,239	5,514	1,194	14,204	389	11,376	48,951

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

Sum of Applications (kW)

		Application Stage						Contract Stage		
Energy Groups	Source Type	Submitted	In Process	Rejected/ Withdrawn	Pending LDC Offer to Connect	Denied Connection	Conditional Offer	Connected	Contract Executed	Grand Total
Bioenergy	Biogas	64.2	0.0	32.6	30.0	10.0	20.0	0.0	0.0	156.8
	Biomass	49.9	0.0	32.0	13.6	10.0	73.0	0.0	0.0	178.5
	Landfill	19.9	0.0	74.9	20.0	0.0	10.0	0.0	0.0	124.8
Solar PV	PV Groundmount	24,798.7	769.1	12,731.4	12,975.3	4,623.2	58,104.8	1,165.9	45,326.1	160,494.5
	PV Rooftop	74,221.0	907.2	22,370.9	38,864.7	6,783.8	58,585.3	2,067.6	30,667.2	234,467.7
	Solar PV	0.0	0.0	13,682.0	0.0	0.0	14,959.0	110.2	22,771.2	51,522.3
Hydroelectric	Hydroelectric	10.0	0.0	15.8	30.0	0.0	12.1	0.0	0.0	67.9
Wind	Wind On-Shore	131.6	17.5	371.1	156.2	19.0	365.9	0.0	27.6	1,088.9
Total Sum (kW)		99,295.2	1,693.9	49,310.7	52,089.8	11,446.0	132,130.0	3,343.6	98,792.0	448,101.2

Note: Each status is mutually exclusive (i.e. a single application will only be counted in one of the statuses).

BI-WEEKLY FIT and microFIT REPORT

Data as of March 2nd, 2012

FIT REGIONAL BREAKDOWN

Count of Executed Contracts

Region	Contract Executed
Bruce	115
Central	134
East	427
GTA	611
Niagara	367
Northeast	86
Northwest	33
West of London	220
Total Count of Contracts	1,993

Sum of Executed Contracts (MW)

Region	Contract Executed
Bruce	766
Central	591
East	1,150
GTA	140
Niagara	940
Northeast	398
Northwest	102
West of London	572
Total Sum (MW)	4,659

FIT LEGEND

Submitted	Applications currently submitted that have not yet undergone review
Under Review	Applications currently under review for eligibility requirements
Awaiting ECT	Applications that did not successfully pass Transmission Availability Test and Distribution Availability Test and are awaiting the next Economic Connection Test
Rejected/Withdrawn	Applications that have been rejected based on eligibility requirements or withdrawn by the applicant
Not Executed	Applications that have not executed their FIT contract offer
Contract Offered	Applications that have been offered a FIT contract
Offer Expired	Applications that did not accept their FIT contract offer
Terminated	Contracts that have been terminated by either the OPA or the contract counterparty
Executed	Applications that have executed their FIT Contract offer
Pre-NTP	Executed contracts that have not yet been issued Notice to Proceed (NTP)
Post-NTP	Contracts that have been issued Notice to Proceed following submission of a valid request for NTP, Renewable Energy Approval (if applicable), financing plan, impact assessments, and Domestic Content Plan in the case of wind or solar projects
In Commercial Operation	Executed contracts that have reached Commercial Operation

microFIT LEGEND

Submitted	Applications currently submitted that have not undergone review
In Process	Applications that have been received by the OPA and are under review for eligibility requirements
Rejected / Withdrawn	Applications that have been rejected based on eligibility requirements or withdrawn by the applicant
Pending LDC Offer to Connect	Applications that have been approved by the OPA and are pending a screening by the local distribution company to determine available connection capacity
Denied Connection	Applications that have been terminated as a result of being denied an Offer to Connect from their local distribution company
Conditional Offer	Applications that have been issued a Conditional Offer as a result of receiving Offer to Connect from their local distribution company
Connected	Applications that have been physically connected but have not yet executed a microFIT contract
Contract Executed	Applications that have been connected and successfully executed a microFIT contract