

PAEAP Report Rollout Timeline

Legend:

- Rollout timing
- Production schedule
- Considerations

Option 1: February 2

January / February 2017

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
22	23 Final Report submitted to TBS w/o Jan 23: AG unavailable English HTML coding started Report sent to translation	24	25 Embargoed Final Report to MOF & OFA	26	27 Jan 27 (TBC): Letter from PAEAP Chair to AG with embargoed Final Report and offer to brief	28
29	30 Early w/o Jan 30: • Outreach to PSAB, OPSEU, OTPPB, OTF, FAO • PAEAP Chair briefs Auditor General on report findings English HTML coding complete	31 Report back from translation (TBC)	1 FEBRUARY SOC meeting w/ AG French HTML coding complete (pending receipt of translation)	2 Earliest date for report release Comms Rollout: • Opposition briefing (10:00am) • PAEAP briefing w/ media (11:00am) • Minister's press conference (11:30am) • Report posted & Provincewide NR (11:30am/12:00pm)	3	4
5	6 w/o Feb 6: • AG unavailable • MOF - Long-term Fiscal Report release (TBC)	7	8	9	10	11
12	13 ←	14 MOF – Q3 report release (Feb 13-15 – TBC) →	15 Supplemental report (HOOPP & CAATPP) submitted to TBS (TBC)	16	17	18
19	20 Holiday	21 House resumes	22	23 Supplemental report (HOOPP & CAATPP) ready for release	24	25
26	27 w/o Feb 27: FAO report (TBC)	28			Additional Consideration: Panel member's availability: (Murray Gold (Lawyer) unavailable Feb 2; Uros Karadzic (Pension Actuary) unavailable Jan 30 or Feb 2. Panel Chair has would prefer the Lawyer and the Pension Actuary in attendance.	

PAEAP Report Rollout Timeline

Option 2: Week of February 6

January / February 2017

Legend:

- Rollout timing
- Production schedule
- Considerations

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
22	23 Final Report submitted to TBS w/o Jan 23: AG unavailable English HTML coding started Report sent to translation	24	25 Embargoed Final Report to MOF & OFA	26	27 Jan 27 (TBC): Letter from PAEAP Chair to AG with embargoed Final Report and offer to brief	28
29	30 w/o Jan 30: - Outreach to PSAB, OPSEU, OTPPB, OTF, FAO - PAEAP Chair briefs Auditor General on report findings English HTML coding complete	31	1 FEBRUARY SOC meeting w/ AG	2	3 Report back from translation	4
5	6 w/o Feb 6: - AG unavailable - MOF - Long-term Fiscal Report release (TBC) French HTML coding complete	7 w/o Feb 6: Report ready for release Comms Rollout: - Opposition briefing (10:00am) - PAEAP briefing w/ media (11:00am) - Minister's press conference (11:30am) - Report posted & Provincewide NR (11:30am/12:00pm)	8	9	10	11
12	13	14 MOF – Q3 report release (Feb 13-15 – TBC)	15 Supplemental report (HOOPP & CAATPP) submitted to TBS (TBC)	16	17	18
19	20 Holiday	21 House resumes	22	23 Supplemental report (HOOPP & CAATPP) ready for release	24	25
26	27 w/o Feb 27: FAO report (TBC)	28			Additional Consideration: Panel member's availability to be confirmed.	

PAEAP Report Rollout Timeline

Option 3: Week of February 13

January / February 2017

Legend:

- Rollout timing
- Production schedule
- Considerations

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
22	23 Final Report submitted to TBS w/o Jan 23: AG unavailable English HTML coding started Report sent to translation	24	25 Embargoed Final Report to MOF & OFA	26	27 Jan 27 (TBC): Letter from PAEAP Chair to AG with embargoed Final Report and offer to brief	28
29	30 Early w/o Jan 30: • Outreach to PSAB, OPSEU, OTPPB, OTF, FAO • PAEAP Chair briefs Auditor General on report findings English HTML coding complete	31	1 FEBRUARY SOC meeting w/ AG	2	3 Report back from translation	4
5	6 w/o Feb 6: • AG unavailable • MOF - Long-term Fiscal Report release (TBC) French HTML coding complete	7	8	9	10	11
12	13 w/o Feb 13: Report ready for release Comms Rollout: • Opposition briefing (10:00am) • PAEAP briefing w/ media (11:00am) • Minister's press conference (11:30am) • Report posted & Provincewide NR (11:30am/12:00pm)	14	15 Supplemental report (HOOPP & CAATPP) submitted to TBS (TBC)	16	17	18
19	20 Holiday	21 House resumes	22	23 Supplemental report (HOOPP & CAATPP) ready for release	24	25
26	27 w/o Feb 27: FAO report (TBC)	28			Additional Consideration: Panel member's availability to be confirmed.	