

LTEP DRAFT CALENDAR - MAY 2017						
	1	2 DM, CoS, OEB LTEP Themes (3-4pm) Energy Accessibility DM, CoS LTEP Themes (4-5pm) Directions, ToC, Minister's Message	3	4	5	6
7	8 Minister's LTEP Themes (2-3pm) Conservation	9	10	11 PA Briefing LTEP Nuclear (3-3:45pm)	12	13
14	15	16	17 PO Briefing LTEP (11am-12pm) Fuels Minister's LTEP Themes (8-9am) Climate Change	18 DM, CoS LTEP Themes (3-4pm) Update PA Briefing LTEP Fuels (1:30-2:15pm)	19	20
21	22	23 PO Briefing LTEP TBD This week To be Cancelled	24 DM, CoS LTEP Themes (4:30-5:30pm) Modeling	25	26	27
28	29 Minister's LTEP Themes (12:30-2pm) Energy Accessibility innovation Draft from Writer for Review	30	31 PO Briefing LTEP (11am-12pm) Conservation			
LTEP DRAFT CALENDAR - JUNE 2017						
				1	2 First Full Draft for Review	3
4	5	6	7	8 Comments Due for Approval DM, CoS LTEP Themes (1:30-2pm) Directions	9 Draft to Writer for Revision	10
11	12 PO Briefing LTEP TBD This week Innovation / Customer Choice Draft from Writer for Review	13	14	15 Comments Due for Approval Minister's Briefing (10-11:30am) TBD	16 Draft to Writer for Revision	17
18	19 Draft from Writer for Review	20	21 Draft Directions Due	22 Comments Due for Approval	23 Draft to Writer for Revision	24
25	26 PO Briefing LTEP TBD This week Supply and Demand Draft from Writer for Review	27 TBD: Minister's Briefing (10-11:30am) TBD - Bi-weekly	28	29 Comments Due for Approval	30 Draft to Writer for Revision	
LTEP DRAFT CALENDAR - JULY 2017						
						1
2	3 Draft from Writer for Review Draft to PO/CO for Review	4	5 Draft Directions Due	6 Comments Due for Approval	7 Draft to Writer for Revision	8
9	10 PO Briefing LTEP TBD This week Draft Cabinet Submission Draft from Writer for Review	11 TBD: Minister's Briefing (10-11:30am) TBD - Bi-weekly	12	13	14 LTEP Finalized Prior to Cabinet Directions Finalized Prior to Cabinet	15
16	17 Draft to PO/CO for Review	18	19	20 Comments Due for Approval	21 Draft to Writer for Revision	22
23	24 PO Briefing LTEP TBD This week Final Cabinet Submission	25 TBD: Minister's Briefing (10-11:30am) TBD - Bi-weekly	26 Cabinet - Policy Approval	27 Comments Due for Approval	28 Final Document Review	29
30	31 Pens Down					
LTEP DRAFT CALENDAR - AUGUST 2017						
		1	2 Sign-Off	3	4 Layout/Translation/Print	5
6	7	8	9 Layout/Translation/Print	10 Draft Directions Due	11	12
13	14	15	16 Layout/Translation/Print	17	18 Directions Finalized	19
20	21	22	23 Layout/Translation/Print	24	25	26
27	28	29	30 Potential LTEP Release Cabinet - Tabling	31		