

Manager	Total Cost (CAP & OM&A) Including Contingency	Project Duration Including Contingency	Forecast Completion Date	Project State	Date Ranked	Total Weighted Score (Out of 5)
---------	---	--	-----------------------------	---------------	-------------	--

381	<u>381</u>	Ontario Fair Hydro Plan Program	Corporate Services	Jeannette Briggs	Drake, Gordon	Up to \$100K	0-6 months	12-29-2017	Implement Change	03-28-2017	3.5
-----	------------	---------------------------------	--------------------	------------------	---------------	--------------	------------	------------	---------------------	------------	-----

High		12-29-2017	350
------	--	------------	-----

Yes

Cell: K16

Comment: Project Current State (Legend):

- To be Re-Ranked - The project brief has been revised and submitted by Sponsor for re-ranking.
- Not Ranked - The project has not been ranked by the PPMT.
- Ranked - The project has been ranked but work has not started.
- Visioning - The project is executing the "Author Actionable Vision (AAV)" components of the Alter IESO process.
- Analyze & Design - The project is executing the "Analyze and Design (A&D)" components of the Alter IESO process.
- Implement Change - The project is executing the "Execution" components of the Alter IESO process.
- On-Hold - The Project is temporarily on hold.
- Withdrawn - The Project has been withdrawn by the sponsor without proceeding to any subsequent project state of visioning or A&D or IC.

Cell: M16

Comment: Total Weighted Score is not applicable (N/A) for projects that were in flight prior to Ranking Enhancement (Q2-2015)

Cell: N16

Comment: Business Priority is not applicable (N/A) for projects that were in flight prior to Ranking Enhancement (Q2-2015)

