

BSD -- RMS

Finance Support

Status Report

For the month ending October 2017

Prepared by: Lucy Nikitina

Reviewed by: Bill Hipple

BSD - RMS - List of Current Projects for Finance

Current Projects	RMS Staff	Vendor	Completion Date	Comments
Fair Hydro Plan	JL		Q4 2017	New Market Type and invoicing cycle have been set-up in Lawson test. Accenture developing code to test. December is first invoice.

