

Implementation of Ontario's Fair Hydro Plan

Week of January 11, 2018

Global Adjustment (GA) Refinancing – Business Issues / Implementation

Issue	Overview	Supporting Documentation	Timing / Next Steps
OPG's Financing Plan / Market Activity	OPG, as Financial Services Manager (FSM), to provide a Financing Plan in accordance with legislation, to evaluate the incurrence of funding obligations consistent with the FAA	- Minister's FAA letter to OPG - Financing Plan - Transaction Documents	- On December 21, 2017: OPG purchased the regulatory asset via the warehouse facility Timing / Next Steps: - Finalize Transaction Documents in January - January 22 (TBC): OPG to proceed with initial issuance of term debt
Equity Injection	Province to purchase shares of OPG on a monthly basis	- Master Subscription Agreement – Complete - MOU between OFA and Energy – Complete - First Share Subscription Form-Complete - Amendment to Articles Signed – Complete	Timing / Next Steps: Next asset transfer/equity injection expected to take place in March 2018. Note: First equity injection closed on December 20

Ontario's Fair Hydro Plan – Implementation Matrix of Other Items

Item	Key Deliverables / Considerations	Timing / Next Steps
1) Broadening Rural or Remote Rate Protection (RRRP) (SNAP)		
ENERGY, LSB and LDCs	<u>Recent Action Items</u> - All LDCs have indicated they have implemented the program - IESO has begun to submit reimbursement claims to the Ministry	Discussions have begun with OEB over content of cost forecast report, as contemplated in Regulation
2) Expanding Ontario Electricity Support Program (OESP) (SNAP)		
ENERGY, LSB, MCSS and OEB	<u>Recent Action Items</u> - MCSS has begun work to enroll social assistance (SA) clients to OESP, and is directly contacting these clients by phone and letters. The temporary call center is operational and OESP posters and brochures are being distributed to SA offices. - OEB and MCSS are working together on aligning software systems to electronically automate enrollment of SA clients into OESP. Targeting summer 2018 for completion. - Work is underway to implement a solution to the requirement for wet signatures, and is expected for Q1 2018. - Ministry is targeting a January 23 LRC date to proclaim OEBA amendments to shift the OESP to the tax base. The current OESP regulation is OESP variance account is expected to deplete in February 2018, and mechanisms to compensate program delivery partners through the tax base needs to be in place for that date. - OESP administration will remain with the OEB until such time that the Ministry has adequate resources to assume responsibility for the program.	LRC on January 23 for proclaiming OEBA provisions and replacement OESP regulation

Item	Key Deliverables / Considerations	Timing / Next Steps
3) Providing a First Nations On-Reserve Delivery Credit (SNAP)		
ENERGY and LSB	<u>Recent Action Items</u> - All LDCs have indicated they have implemented the program. - FNDC post card has been distributed to First Nations Band Councils - IESO has begun submitting claims for reimbursement to the Ministry	Receiving regular updates from H1 on enrollment
4) Establishing an Affordability Fund (CRED)		
ENERGY, IGS, LSB, Blakes, CSD, OPCD, TBS, MOF and H1 (KPMG and Osler)	<u>Recent Action Items</u> - October 12 – Soft launch of microsite and 1-800 number - October 24 – Formal announcement in Hamilton involving the Minister of Energy - On October 24 – Trustees held a webinar with 200 participants to overview program design, walk-through the web site, and answer distributor questions - November 2017 – Affordability Fund Trust (AFT) entered into a Memorandum of Understanding with Ontario 211 services to support community engagement related activities (e.g. call referrals, consultations) - As of December 14 – 1,448 applications sent to Hydro One or the over 40 active/pending participating distributors - December 18 – AFT and IESO meeting with ENERGY to discuss changes to HAP income-eligibility requirements and effect on Affordability Fund eligible population. - Next Trustee meetings scheduled for January 11, 2018 - The AFT expects to enter into agreements with interested electricity distributors starting January 2018 (Hydro One will deliver the program in service areas of those distributors who do not apply) - ENERGY has shared draft TPA amendments with the AFT to require use of the Ontario logo in Fund marketing and communications, and is waiting for the Trustees to sign	Early 2018: - February 2018: Report back to TB/MBC through the PRRT process with final program details and a performance management framework including outcome measures and targets. - The Fund will have an iterative design process to support continuous improvement, and will revisit design elements every 6 months and measures every 3 months - ENERGY can apply for additional funds through an in-year TB submission based on performance and need. Trust term can be extended with amended/new TPA if agreed by Trust

Item	Key Deliverables / Considerations	Timing / Next Steps
5) Bill Presentment (SNAP/LSB)		
ENERGY	<u>Recent Action Items</u> Ongoing Ministry work re bill presentment	2017-2018 – Bill redesign
6) Expanding ICI (ESP/COMs)		
ENERGY, LSB, IESO and LDCs	<u>Recent Action Items</u> - Ongoing OCC outreach campaign to promote ICI. Ministry finalizing OCC's expansion proposal - Ministry finalizing CME proposal	Quarterly Report Backs re ICI to TBS / MBC
7) Energy Sector Efficiencies (i.e., Ontario Energy Board and IESO) (SNAP / ESP)		
ENERGY, LSB, OEB and IESO	<u>Recent Actions Items</u> Work with agencies ongoing	Continue this work as part of 2017 LTEP implementation