

Countdown to Open House-East Alignment

Week One: Sept 24-28

- Finalize date of meeting
- book and confirm meeting location
- book briefings with Minister Wynne, Cllr Parker, Cllr Robinson (Don Valley West, Ward 26, Ward 25)
- Consultants prepare first draft presentation deck

Week Two: Oct 1-5

- Project Management: review and comment on DRAFT ONE presentation deck
- Design ads for Open House
- determine number, print and deliver unaddressed flyers to Canada Post

Week Three: Oct 8-12

- Ads appear 2 weeks before meeting in The Metro daily commuter paper and Multicom community papers
- Notice appears on Crosstown website
- Email blast of Notice to Don Valley stakeholders list
- People receive Open House flyers in post
- Consultants provide DRAFT 2 presentation deck for comment and review

Week Four: Oct 15-19

- Deck Finalized
- Briefings with Minister Wynne, Cllr Parker, Cllr Robinson

Week Five: Oct 22-26

- Consultant prints boards
- Open House
- Presentation posted on-line with electronic feedback form

Weeks Six: Oct 29-Nov 2

- Presentation posted on-line with electronic feedback form

Week Seven: Nov 5-9

- On-line consultation closes
- Draft one consultation report written up (Argyle)

Week Eight: Nov 12-16

- Open House consultation report finalized

Week Nine: Nov 19-23

- FINAL consultation report posted on-line