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Spring Session Accomplishments: legislative

1.2 bills introduced
e 3still in the House

17 bills passed
e just shy of record (18)
* includes one of the largest
gov't bills ever (Bill 89)

129 regulations
* new, amending, revoking

1188 orders in Council
e 51 non-appointment

Passed/Royal Assent in Spring 2017 (Jan 15t - Jun 1Y

Fall 2016 Bills (8)

MEDG - Burden Reduction
(Bill 27, March 22)

MNRF/MNDM - Aggregates & Mining
(Bill 39, May 10)

MGCS - Putting Consumers First
(Bill 59, April 13)

MTO - Safer School Zones
(Bill 65, May 30)

MMA - Modernizing Municipal Leg
(Bill 68, May 30)

MOHLTC/MAG - MAID
(Bill 84, May 10)

MOHLTC/MSA - Protecting Patients
(Bill 87, May 30)

MCYS - Children, Youth & Families
(Bill 89, June 1)

CABINET CONFIDENTIAL

Spring 2017 Bills (9)

EDU - School Boards Bargaining
(Bill 92, March 27)

ENERGY - Vulnerable Consumers
(Bill 95, February 22)

MSW/MAG - Anti-Human Trafficking
(Bill 96, May 30)

TBS - Supply Act
(Bill 111, March 30)

ARD - Anti-Racism
(Bill 114, June 1)

MHO - Rental Fairness
(Bill 124, May 30)

MOF - Stronger, Healthier Ontario (Budget)
(Bill 127, May 17)

ENERGY - Fair Hydro
(Bill 132, June 1)

MOF - Budget Measures (Housing/Seniors)

(Bill 134, June 1)



Spring Session Accomplishments:
major policy & delivery milestones

Residential
Tenancies Act
OHIP+
Planning
. Basic Income Community OMB Reform
Supervised Pilot Design Justice
Injection
Services .
Cap & April 27 | Commuter vvcoﬁigilzgs
Child AV Innovation Trade Ontario Cycling Review
Poverty Network Auction Budget Program

A AA A AA A A A A
2017

v v Wy vVvVve Vv

School Board Portable Mental LHIN Global

Collective Housmg Health Renewal Trade/NAFTA

Bargaining Benefit Investments Transition Strategy

Agreement
Green Plate Housing
Early Years & Program Affordability
Child Care Electricity Price

Fair Hydro Plan GHG Mltlgatlon Human
Legend Investment Trafficking
Plan Legislation

A Policy Approval passed

A Delivery Milestone
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Now and then:
Key activities & overall risk status

June 2016 Today

B Heightened
Management
Attention

I Management
Attention

203
active key
activities

230
active key
activities

Monitoring

99 M Satisfactory

51% 101
44%
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2017 ONTARIO BUDGET — A STRONGER, HEALTHIER ONTARIO

Through our plan to balance the budget, support economic growth and invest in key public services, we will foster greater opportunity for more individuals and
businesses; helping them get ahead and stay ahead. Ontario is committed to ensuring that everyone shares in the prosperity we are building together.
HELPING YOU AND YOUR FAMILY CREATING OPPORTUNITIES AND SECURITY

INVESTING IN PEOPLE AND JOBS
With a growing economy and a balanced budget, the

Ontario government is making investments in key services
like health care and education that matter most to people,

The Province is creating opportunities for people to find
jobs and for business to grow and prosper in the new
economy by developing a highly skilled workforce, investing
in infrastructure, supporting business innovation and

growth, and expanding exports. /s/l

while at the same time lowering costs for necessities like
electricity and child care.

PUBLIC SERVICES YOU CAN COUNT ON

STRENGTHENING HEALTH CARE INVESTING IN EDUCATION
Universal access to public health care is part of the social fabric Ontario’s highly educated workforce is one of its greatest
of Ontario that gives everyone a chance to succeed. Ontarians strengths. Ontario’s world-class education system provides
rely on high-quality, publicly funded health care to be there learners, young and old, with opportunities to access high-
when and where they need it. The government is investing to quality education and training programs, giving them the

reduce wait times, improve access to care and enhance the knowledge and skills they need for success in the modern
patient experience economy. 7-‘

BUILDING TRANSIT & TRANSPORTATION BUILDING INCLUSIVE COMMUNITIES & IMPROVING THE

JUSTICE SYSTEM
To ensure Ontario remains a competitive and attractive place to live, All Ontarians should have the opportunity to realize their full
work and invest, the Province will continue to build the next potential and participate in society. Ontario’s social services will be
generation of transportation infrastructure. The government is working strengthened to help ensure that people have more stable and
towards its goal of providing a world-class transit and transportation ~ Secure incomes, more affordable and adequate housing, and more

system that moves people and goods safely and efficiently to supporta  support for adults with developmental disabilities. Ontario’s justice

globally competitive economy and a high quality of life. system transformed to protect the interests of all people — victims,. .
Q the public and the accused — while keeping communities safe. th)

RESTORING BALANCE: ONTARIO’S ECONOMIC AND FISCAL STRENGTH

The 2017 Budget plan delivers on the government’s 2010 Budget commitment to restore balance in 2017-18. The Province is also projecting balanced | N
budgets in both 2018-19 and 2019-20. A stronger economy, together with a balanced budget, is positioning Ontario for long-term fiscal sustainability. ==



Helping You and Your Family

. What we've , . : :
Priority . Where we're going Key Considerations
accomplished
Ontario’s Fair Housing Plan Development Charge Rebate High stakeholder sensitivity
announced (Apr. 20) Program under development (Fall Balancing measures to
Tax measures, including non- 2017) protect tenants and increase
. resident speculation, in effect Housing Supply Team Minister- supply will be ver
Housing p g supply pply y

Affordability

Approvals Roundtable
underway

Measures to expand rent
control included in amended
Residential Tenancies Act

chaired Housing Forum rolling out
Affordable Housing Lands Program
(summer, beginning with Toronto)
Protecting tenants from sharp
increases in rental costs

challenging

Actual long-term impact
unknown

Potential for unintended
consequences

Ontario Autism Program (OAP)
to begin in June 2017
Continuing engagement with
stakeholders and families

Reduced wait times for autism
services

Tailoring the intensity of services to
need

Long wait times for service
continue

Possibility of reductions in

service under new clinical

Autism Direct funding approach available. assessment process
Put in place supports across New direct funding approach
lifespan likely will result in less
Better integration of autism funding for parents than
services in schools $10k transitional payments
Release of Renewed Early Move toward universally accessible System capacity to expand
Years and Child Care Policy child care while also ensuring quality.
Framework 2017 Double current capacity of for Retention and recruitment of
Early Years Bilateral agreement with children aged 0-4 child care workers
& Child federal government Measures to ensure affordability Use of funding and space
Operating investment of $1.37 Improvements to quality and creation will need to be
Care billion in 2017-18
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responsiveness

Implementation of after-school
programs and Ontario Early Years
Child and Family Centres

closely monitored

1910




Helping You and Your Family

Priority What we’ve accomplished Where we're going Key Considerations
e The Fair Hydro Plan Act, 2017 Implementation of global Local distribution companies’
received Royal Assent (June adjustment refinancing (LDC) capacity
0 . 1) mechanism Rate reductions are on
r_1tar|o S e OESP benefits were expanded Changes to Rural and Remote average, not universal
Fair Hydro by 50% (May 1) Rate Protection (RRRP) Challenging implementation a
Plan/Long- e  Consultations on 2017 Long- Establishment of additional Alignment with priorities )
Term Energy Term Energy Plan (LTEP) Distribution Rate Projcectlon =
Plan and the on-reserve First
Nations Delivery Credit
Finalizing LTEP as 20-year
road map (Fall 2017)
. Released Ontario’s Action Developing and launching a Will require an integrated,
Plan for Seniors in 2015 new, whole-of-government whole-of-government
. Passed the Seniors Active provincial Seniors Strategy in approach to policy
Living Centres Act that gives Fall 2017 to better support development,
centres more flexibility to use seniors to remain active, communications, and
their resources in ways that healthy and engaged in their delivery/implementation.
makes sense for local seniors communities Compressed timelines for o
Seniors * Launched the Age-Friendly The Strategy will include new, policy development decision- [ &
Strategy Community Planning Grant high-profile initiatives while making 1:13
Program also highlighting existing Financial implications not yet
* Invested in over 900 projects initiatives into a coherent, known
through the Seniors integrated strategy
Community Grant Program
*  Provided free access to the
shingles vaccine for seniors
age 65-70
CABINET CONFIDENTIAL 7




Creating Opportunities and Security/
Investing in People and Jobs

Priority What we’ve accomplished Where we're going Key Considerations
* [|nitial negotiating mandate NAFTA negotiations expected Provinces/territories may @)
e John Gero appointed special to begin in late summer/early have diverging interests =
trade advisor fall ON must engage proactively ':
NAFTA/ e Initial meeting of FPT officials Ongoing FPT engagement on since Federal government
Trade Issues | « Premiers’ mission to strategy, tactics, offensive can conclude negotiations o
Washington DC, and ongoing and defensive interests over objections =
US engagement B
*  First Cap and Trade auction GreenON -- home energy Ability to implement programs | ©
raised $472M on March 22; concierge & website launch quickly and yield results w
Cap and Second auction results June (July 2017) 8
Trade/ 13 New GreenON programs
*  GreenON program design (Summer/Fall 2017)
Gl’eenON approved
* Investment plan approved for
use of proceeds
Changing * Introduced the Fair New minimum wage Stakeholder concerns
Workplaces Workplaces, Better Jobs Act, increases begin January 2018 Unintended consequences
P 2017 ($14/hr)
Review & «  Undertaking consultations Regulations to implement
Increasing over summer many measures for 2018 and
Minimum 2019
Wage
CABINET CONFIDENTIAL 8




Creating Opportunities and Security/
Investing in People and Jobs

Priority What W.e ve Where we’re going Key Considerations
accomplished
Vision to promote public Pubic/stakeholder Federal implementation
health/safety, and protect consultations beginning end timeline (July 1, 2018)
vulnerable population of June Stakeholders concerns e.g. o
Cannabis approved Legislation Fall 2017, public health .
Ongoing FPT engagement including a retail model Need to balance policy aims, g
Implementation July 2018 protect youth and reduce
illegal market
FPT discussions on Federal FPT engagement on Federal program design not
“Investing in Canada” $81B implementation of Federal yet known. Could limit
Federal- including program design Plan funding by requiring [N
Provincial Potential allocation scenarios PortLands Flood protection “outcomes-based” funding, w
considered commitment prevent incrementality, or '5
Infrastructure require cost sharing
Burden Reduction Bill 2016 Small Business Strategy Need to balance small
proclaimed, policy approved (FES) - 5 point plan to business supports with scale-
Small for 2017 Bill consider tax credit/deferral, up supports ®)
Business Scale-Up Venture Fund and procurement opportunities, No consistent definition of =
Strate Scale-Up Voucher program; expand peer to peer lending, small business 8
gy Small Business Innovation including government fund,
Challenge and clemency fee reductions
CABINET CONFIDENTIAL 9




Strengthening Health Care

Priority

What we’ve
accomplished

Where we’re going

Key Considerations

LHIN

Transformation
(Appendix 1)

Passed the Patients First
Act, 2016 to will help
patients and their families
obtain better access to a
more local and integrated
health care system

As of June 9, 2017, 11 of
14 LHINs have seamlessly
transitioned into their new
role overseeing home and
community care with no
major issues or negative
patient/stakeholder
impacts

e AsoflJune 21,2017, all 14
LHINs will have completed
transition

* As LHIN ‘transition’ is
complete, ministry will
leverage new health system
structure to deliver real
‘transformation,” which will
include more integrated
local planning, and improved
access to primary care and
specialists

Strong stakeholder
expectations for health system
‘transformation’ once transition
is complete

Patient expectations for faster
access to high-quality health
care in the immediate future

c0'L0

OHIP+ and
Other Public
Drug Programs

Raised the low-income
income thresholds for the
Ontario Drug Benefit
Program, allowing more
than 170,000 seniors to
become newly eligible for
lower drug costs

Added more than 1,000
drugs to the Ontario Drug
Program Formulary since
2009

e  Starting January 1, 2018,
provide free prescription
medication coverage for all
children and youth under
age 25 through OHIP+, as
announced in the 2017
Budget

e Continue to work with FPT
partners to expand access
to prescription drugs and
advance Ontario’s vision of
universal pharmacare

Strong public and stakeholder
expectations for seamless
implementation of OHIP+ as of
January 1, 2018

Ongoing stakeholder
expectations to expand access
to prescription drugs for other
populations (e.g. low-income
adults)

Need to mitigate the risk of
families receiving more limited
prescription drug coverage
under OHIP+ compared to
private benefit plans

91’20
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Strengthening Health Care

Priority

What we've
accomplished

Where we’re going

Key Considerations

Mental Health

Released “Open Minds,
Healthy Minds: Ontario’s
Comprehensive Mental
Health and Addictions
Strategy” in 2011
Announced an additional
investment of $140 million in
February 2017 to advance
the expansion of important

Launching a new Ministers’
Table on Mental Wellness to
advance an integrated, cross-
government approach to
mental health and addictions
system transformation
Reporting back to Cabinet in
Fall 2017 for approval of
broader, long-term system

Growing public and
stakeholder concerns about
rising rates of opioid-related
deaths, but stronger actions
may require additional
financial resources

Strong stakeholder and
public stakeholder
expectations for improved

and Addictions evidence—baseq mental transformation (e:g. accgss_ to mentgl health and 3
i i health and addictions governance, funding reform, addictions services, o
(including initiatives improved access to services) particularly as government ~
Opioids) Taken action to address Subject to necessary approaches the final years of
opioid misuse, abuse, and approvals in Summer 2017, the 10-year Comprehensive
overdose, through launching proceeding with new Mental Health and
Ontario’s opioid strategy in initiatives under Ontario’s Addictions Strategy
2016, expanding access to opioid strategy to prevent Additional financial
life-saving naloxone Kits, and and treat opioid misuse, investments may be required
announced support for abuse, addictions, and to meet stakeholder
supervised injection services overdose expectations
in Toronto and Ottawa
CABINET CONFIDENTIAL 11




Investing in Education and Building a
Highly Skilled Workforce

Priority What W.e ve Where we’re going Key Considerations
accomplished
Ongoing Shared, uniform measures of well- Potential to leverage existing
] engagement to being data sets within the
Improving develop indicators Enhanced mental and physical health government and externally, 8
Student Well- for well-being A positive sense of self and belonging Potential to connect to other o
Being Enhanced support for students with ministries’ initiatives o1
mental health needs Indicators not yet been
determined
Improving Equity Beginning to explore All students inspired to reach full Focus on sub-populations may 8
(Close the Achievement the collection potential, regardless of circumstances, be perceived as stereotyping P
Gap for identity-based data race, gender, etc. Currently a lack of quality data [ @9
Underrepresented collection Using information, data and research Need to integrate initiatives
Groups & Supporting More funding for to address systemic barriers and resources across 8
Special Needs special education in ministries o
Students) funding formula I
Beginning this Fall, Continuing to implement OSAP Continue to balance the goal 8
rolling out a re- changes of building a high-quality, N
) ) designed Ontario Developing a strategy to address non- accessible PSE system that o
ngh—quallty, Student Assistance financial barriers to PSE access. supports institutions’ o
accessible Program (OSAP) Developing new Strategic Mandate differentiated areas of o3
postsecondary Worked with Agreements with colleges and strengths and equips students |I:
education (PSE) colleges and universities for the changing economy,
universities to Supporting Aboriginal Institutes as while addressing system 8
reform their funding distinct and complementary pillar of challenges (e.g. financial i
models PSE system sustainability of institutions) N
CABINET CONFIDENTIAL 12




Investing in Education and Building a
Highly Skilled Workforce

. What we’ve Where we’re : :
Priority . : Key Considerations
accomplished going
E . . Launched Experience Ontario Investing in new Career Kick- * Collaboration and partnership |©
xperle_ntlal pilot program Start Strategy to close the required among different 00
Leammg Continued investment in experience gap for students partners (e.g. colleges, lO_O\
including apprenticeship and Specialist Working with partners to universities, employers)
Career Kick- High Skills Majors (SHSM) identify opportunities to 8
programs modernize the apprenticeship A
Start Strategy system %
Ongoing transformation and Investment and » System includes a range of
modernization of employment enhancements to the adult partners and service
Lifelong and training programs education and essential skills providers. Implementation will o
L . q Supporting mature students as system, including an need to be carefully managed 0o
earmng an part of the redesigned OSAP expansion and improvement and require coordinated =
Skills Plan program of the Literacy and Basic efforts to support diverse n
Skills program needs and pathways of adult
learners
Developed and released a Implementing the provincial * Significant cross-sectoral g
provincial employment strategy employment strategy for engagement required, along N
for people with disabilities people with disabilities. with commitment in sectors N
Inclusive Skills Helping newcomers integrate Engaging with stakeholders where the government does (@)
. . i
into the labour market through on approaches to improve not have levers (e.g. employers) w
Development settlement and integration women’s economic » Stakeholders likely to be »
programs (e.g. Ontario Bridge empowerment supportive but will wanttosee | o
Training program) delivery on commitments and S
actions o
CABINET CONFIDENTIAL 13




Building Transit and Transportation

Priority What we’ve accomplished Where we're going Key Considerations
Completed Brampton Zum BRT and * Complete negotiations with e Community engagement,
Mississauga Transitway CN project management and
) Launch Finch LRT procurement * Hurontario and Finch LRT cost control
Transit - Increased service levels across construction to begin  Expectations of
Inside the network, including 2 way, all day, 30 | * Complete Union Station stakeholders/partners
GTHA minute revitalization (e.g., City of Toronto and
Initiated procurement of Hurontario * Fare integration to ease cross other mayors)
& Hamilton LRT boundary travel * Viability of new technology
Vehicle procurement agreement e Complete Durham Hwy 2 BRT
Re-launched connecting link * Complete Waterloo Rapid * Delivery timelines
) program Transit and Ottawa LRT Stage
Transit & Initiated procurement of enabling 1 B
Transportation works RER » Expansion of Highway 417 o
- Outside the Expanded GO service to » Continued engagement with =
GTHA communities such as Kitchener- London on rapid transit o]
Waterloo, Bowmanville and Niagara o
Falls w
o
Released High Speed Rail (HSR) e Committed $15M to EA for * Balance investments o
Report HSR within GTHA and the rest
UP Express operational * Introduce HOT lanes on Hwy of the province
Launched HOT Pilot on QEW 427 * Fiscal limitations
Other Transit Completed 407East * Additional road safety
& Road safety measures (increased measures

Transportation

penalties for distracted driving,
measures to protect cyclists and
students)

Herb Gray parkway completed
Significant investment in highways
and bridges

* [ntercommunity bus strategy

¢ Report from GTA West panel

¢ Continued investments in
#CycleON

CABINET CONFIDENTIAL
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Building Inclusive Communities and
Improving the Justice System

Priority

What we’ve accomplished

Where we’re going

Key Considerations

Justice
Reforms
(Corrections
& Policing)

Howard Sapers appointed to
review corrections; interim
report on segregation
released May 2017

Justice Tulloch review of police
oversight bodies released
April 2017

Sapers’ final report expected
late summer 2017, informing
new legislation for
corrections sector

Strategy for a Safer Ontario
(8S0) and reform for police
oversight bodies released,
with legislation for Fall 2017

High stakeholder and public
expectations to deliver
corrections reform, SSO, and
Police Oversight Reform
Significant investments
required

Challenging culture to shift

Basic Income
Pilot

Publicly announced the launch
of a Basic Income Pilot on April
24,2017 - pilot design was
informed by expert advice and
extensive consultation with
stakeholders

Pilot will start in late spring in
Hamilton and Thunder Bay.
The pilot will expand to include
Lindsay as well as a parallel
First Nations Basic Income
Pilot and will last three years
(to March 2020)

The pilot will be fully evaluated
to assess whether a basic
income can better support
vulnerable workers, improve
health and education
outcomes for people on low
incomes, and help ensure that
everyone shares in Ontario's
economic growth

Government will need to
consider how to ensure
alignment between the Basic
Income Pilot, and the public
commitment to develop a multi-
year plan for social assistance
reform (income security reform)

70°G0
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Looking Forward:
Fall Economic Statement priorities [slide TBC]
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Appendices

Appendix 1 - LHIN Renewal Placemat
Appendix 2 - Associated Key Activities
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Key Considerations

Toronto Central and Central CCACs successfully transitioned to LHINs on June 7

Check-in calls with LHINs to review transition checklist are proceeding well

LHIN Renewal — Transition Progress Report

LHIN-Ministry Transition Check-in Schedule

15-19

Status as of June 8, 2017
Prepared for Cabinet Office

N 10-14 /’ 17-21 24-28 1-5 8-12 22-26 29-2 5-9 12-16 19-23
Recent Media Summary -
North Simcoe Muskoka 1-27V¥ T-14v T-7V
e June 7 -London Free Press interview with South West LHIN CEO Michael Barrett on the transition; article Hamilton Niagara Haldimand Brant T-27 114V ) 17
not published yet Waterloo Wellington 127y T114VYy/ T7
e June 5— A neutral article at the Timmins Daily Press covering Louise Paquette’s departure in June South East T_27v TV, 13V /
e Junel-A r.1eut.ra| article at the QP Br!eflng - Christopher Rejynoltlis — highlighting Fhe lack of access to . South West T27 v‘/ T-14V/’ T.7
health services in French and advocating greater collaboration with the LHINs on integrated health services - v 7
) i ; . Champlain 127V, T1-14Y T-7
e May 31— A neutral interview with Louise Paquette at CTVnews, a neutral news release by the Sudbury Star, —
. . . : : Mississauga Halton 127 7 T-14 T-7
and two neutral online articles at mynorthbaynow.com and Radio-Canada.ca (in French), all covering the v V
news from North East LHIN regarding Louise Paquette’s departure and Kate Fyfe assuming the Central West v I vz
responsibilities of the CEO while the board begins the recruitment process North East 7y, 11V, 17
e  May 30 - SooToday.com, TimminsToday.com, North Bay Nugget, and CTV News Northern Ontario covered Toronto Central T-27 vl/ T-14 /  T7
the news release from North East LHIN regarding Louise Paquette without additional commentary Central 127 114 Y 17 ¥
Erie St. Clair T-27V)y T114a¥/ T-7
Key Messages North West 27Vl ¥y 17
Central East T-27 T-14 T-7
e  The continuity of patient care will be maintained throughout this period of transition W h
e  These changes will reduce administration in the system, while investing savings into patient care e are here
June 8, 2017
Transitions Completed Transitions In Progress Patient Feedback Summary
North Simcoe Muskoka Hamilton Niagara Haldimand Brant Mississauga Halton Toronto Central Erie St. Clair T-Day: June 21
e Successful transition completed e  Successful transition completed e  Successful transition completed ®  Successful transition completed Patient Feedback During Transition
on May 3 on May 10 on May31 on June 7 - -
. e  Ontrack for T-da -
e  Seven patient contacts about e  Two patient contacts about e No patient contacts received to e  Eleven patient contacts about e Completed T-14 cyheck-in call Number o;Tra:smon Re?%?ﬂv\?sat'ent Contacts
transition: six neutral and one transition: one negative and date transition: all neutral B 0 o) ®, », 5 g w 2 EPeporting
positive one positive e  No media to date *  One media inquiry about slelg|8|sle2e £| 5| ¢
e No media to date e No media to date community nurses and the 8l1s|8| 28|22 2 8|8
impact of transition 6lzl2|2|3|35|¢ 22
T(Z|S|e|)| 3 i -
ad =~ © vl m | ™ B Neutral
5 | I Positive
. ._J ._ . B Negative
0 |
Waterloo Wellington South East Central West Central North West T-Day: June 21 0)5{9 @\’» oD 0'\’% «5@ v°’0 \)Q‘o ,\,\?’ vﬁ’Q A \'&b‘
e Successful transition completed e Successful transition completed e  Successful transition completed e  Successful transition completed VQ«\’ - & & N "~ A \é‘\’ & {(ﬁ"
on May 17 in May 17 on May31 on June 7 & S VY & ¥
*  Two patient contacts about *  No patient contacts received e  Two patient contacts about e  Fight patient contacts about *  Ontrack for T-day
transition: both neutral L] Three neutral stories about transition: both neutral transition: all neutral Completed 'T'14 Che'Ck'm call ; Comments on Patient Experience
e  One staff person tweeted transition e No media to date e  No media to date Neutral online media (931theborder.ca) in p
Fort Frances and (ckdr.net) in Dryden on May e 43 patient contacts related to transition have been received to

positively about transition
Five neutral stories about
transition

One positive article about the
launch of PFAC recruitment

South West

Successful transition completed
on May 24

Four patient contacts about
transition: three neutral and
one negative

London Free Press plans to
interview SW LHIN CEO

One positive article about the
launch of PFAC recruitment

Champlain

Successful transition completed
on May 24

Three patient contacts about
transition: two neutral and one
negative

Two neutral stories about
transition

North East

Successful transition completed
on May31

Four patient contacts about
transition: all neutral

Three neutral stories about
transition

One neutral interview and eight
neutral stories about NE CEO’s
departure in June 2017

One neutral article on LHIN
Headquarters

CABINET CONFIDENTIAL

25 about the expanded mandate of NW LHIN
and transition day

Central East T-Day: June 21

e  On track for T-day
e Completed T-14 check-in call

date (38 neutral, 2 positive and 3 negative).
2 positive patient contacts received to date: A patient hoping
that “the CCAC transition to LHINs would improve home care”;

and a calle

r noting that “the transition is a positive change for

healthcare and the clients/patients”.

3 negative
change; ca

patient contacts received to date: skepticism about
regiver commented that “CCAC transition will increase

bureaucracy”; and during a case conference it was asked if the
merger was "just adding another layer of management”. In all
cases, explanations were provided using key messages.

38 neutral

patient contacts received to date: comments have

focused on questions such as “what does this mean for my

care?”; “If

services will change due to transition?”; changes to

the name of the organization, contact information or care
coordinator; and 6 comments about phone greetings being too

long. In all
messages.

cases, explanations were provided using key
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Policy and Delivery Risk Tracking (Pilot)

Multi-Year Action Plan (MYAP)

Helping You and Your Family

Key Activities included:

04.51 Housing Affordability
04.63 Ontario Autism Program
04.67 Early Years and Child Care Plan (including Commitment for 100,000 More Children Aged 0-4 to Access Licensed Child Care)

15.21 Ontario's Fair Hydro Plan
04.27 Promoting Healthy, Active and Engaged Seniors

19
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Milestone Legend:
—> Ongoing Activity

Helping You and Your Family

A Policy Approval

Key Activity Status Legend:

A Delivery Milestone

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS

alwlolslals[on[o]s[elm

alulalslalsloln]ols]Fm

alulslslalslolnlols|elufalmlslslalslolnlo]s]em

alma[slalsloln[o[s]e] m

04.51 | Housing Affordability

Pillar: Protecting Consumers

OMB Reform

Land Transfer
Tax Changes

Housing Affo-
fdability
RTA legislation
passed

Housing Forum

JAnnouncement

OMB Leg. Int-
roduced

tra RTA leg

CPR Plan
Release
Housing Appr-
ovals Round
oordinated -
Review
[Site Specific
[Changes RB

Lead: MMA, MOF, MHO, MOI
Supporting: MTCS, MOECC,
MNRF, OMAFRA, MTO

Risk Categories: Delivery /
Operational, Stakeholder /
Perception

Last updated: 02-06-17

M

Decreased Risk Status

04.63 | Ontario Autism Program

Pillar: Supporting Children with

Complex Needs

Autism plan -
policy approval

New DFO
imglementsd

Autism RB

OAP Implemen-
tation Begins

EDU Pilots Begin

ABA Oversight

Lead: MCYS

Supporting: MCSS, MEDG, EDU,
MOHLTC, MAESD

Risk Category: Stakeholder /
Perception

Last updated: 02-06-17

Unchanged Risk Status nd

RB
04.67 | Early Years and Child Care ) Lead: EDU
Plan (including Commitment for Child Care T- RB on ECE co- Supporting: MOHLTC, MCYS,
100,000 More Children Aged 0-4 to Qneformation mpensaton MTCS, MIRR, MSW, MOL,
Access Licensed Child Care) EY YCpFCS MAESD, MOI

Pillar: Better Outcomes for

FDK Rollout

Phase 1 Regu-
lations

Add Child Care
Spaces Start

FPT Framework

RB on special
needs

Risk Categories: Delivery /
Operational, Stakeholder /

Children and Youth * %* Perception
New legislation Phase 2 Regu- Implement 6-12 Last updated: 02-06-17
lations programs
Child Care and EY&CC framew- Unchanged Risk Status —
EY ork release 9
RB on afford-
ability/indig.
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Milestone Legend:
—> Ongoing Activity

Helping You and Your Family

A Policy Approval

Key Activity Status Legend:

A Delivery Milestone

Bl Heightened Management ™8 Management Attention

Attention Required

Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS
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15.21 | Ontario's Fair Hydro Plan

Fair Hydro Plan

Imglememgtlon

Lead: ENERGY
Risk Category: Policy

Pillar: Managing Ontario’s Energy Price Mitigation nodﬁ:?zi?gz')aw
Resources CCAP Update 8% Price Mitig Add{l Price Mitig Last updated: 05-06-17
Leg introduced Leg|Introd
A Decreased Risk Status My
8% Price Mit- OFHP Reg. Bu-
igation ndle (1 of 2)
8% Pricq Mitig )
Implemehted,
04.27 | Promoting Healthy, Active Retirement H- Lead: MSA
and Engaged Seniors omes Act Supporting: MOHLTC
SALCA Legisl- Improve EPC - Sprinkler Retrofit Risk Category: Policy
ation governance Complete

Pillar: Supporting Seniors’ Health
and Wellness

7 .

[Sprinkler retrofit
PRRT)

Last updated: 08-06-17

Unchanged Risk Status -
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Policy and Delivery Risk Tracking (Pilot)

Multi-Year Action Plan (MYAP)

Creating Opportunities and Security/ Investing in People and Jobs

Key Activities included:

01.11 Trade Agreements and Measures (NAFTA)

01.12 Global Trade Strategy

03.03 Cap and Trade Program

03.04 Direct Investments to Reduce Greenhouse Gas Emissions (Use of Proceeds)
04.45 Changing Workplaces Review and Increasing Minimum Wage

04.56 Cannabis

13.10 Federal - Provincial Infrastructure

01.05 Small Business Strategy (and Supporting Regional Communities)
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

A Delivery Milestone

Key Activity Status Legend:

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Creating Opportunities and Security/ Investing in People and Jobs

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS
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01.11 | Trade Agreements and
Measures (NAFTA)

Pillar: Reducing Trade Barriers

Agreement on
Internal Trade
CETA Announc-
ement

Update on in-
ternal trade

ON-QC Update
to Cabinet

Ontario-Quebec
Trade Agreement

Internal Trade

exchange approv
Internal Trade
Mandate& Status

Internal Trade
update Mandate

Canada Free -
Trade Agreement

Buy America -
Countervail

'Y
?

NAFTA Strategy
Update
NAFTA Negtns
begin

NAFTA Strategy
Update

L 2

CETA

Implementaion

Lead: MIT, MEDG, TBS
Supporting: MIA
Risk Category: Financial

Unchanged Risk Status nd

Last updated: 05-06-17

01.12 | Global Trade Strategy

Pillar: Reducing Trade Barriers

Intl Trade M-
inistry est

Implementation

Global Trade
Strategy RB
Strategy doc-
ument released

Global Trade
Strategy

Lead: MIT
Risk Categories: Financial, Policy

Last updated: 05-06-17

Unchanged Risk Status i

03.03 | Cap and Trade Program

Pillar: Putting a Price on Carbon

[Carbon Pricing

Reg. in force adjust. measures Perception
Cap & Trade: Key 2017 allowances C&T Auction
Decisions deadline C14-06-
JAnnouncement Bill 172 Passes [C&T Auction EC e BTl
of carbon pricing and in effect
Unchanged Risk Status nd
Cap & Trade - 2016 emissions C&T Auction
Program Design report deadline
Cap & Trade - Practice auction C&T Auction
Report Back
GIF Update
Compliafice :
period

Pevelop Auction

T system 5

Cap and Trade

Border carbon

Lead: MOECC
Supporting: CAB
Risk Category: Stakeholder/
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

A Delivery Milestone

Key Activity Status Legend:

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Creating Opportunities and Security/ Investing in People and Jobs

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

alwlolslals[on[o]s[elm
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GOVERNANCE AND RISKS

03.04 | Direct Investments to
Reduce Greenhouse Gas
Emissions (Use of Proceeds)

Pillar: Putting a Price on Carbon

Proceed

Modernized EV

Program Launch
EV Chargers -
Ontario launch

ntermergs

[TB/MBC appro-
al of CCAP
Budget - GIF
tems

Budget - CCAP

tems

[GHG Investment

Plan

GHG Investment
Plan

'Y
?

PRRT

I C—

Lead: MOECC

Supporting: MOF, TBS
Risk Category: Stakeholder /
Perception

Last updated: 04-04-17

Unchanged Risk Status 4

PRRT MOECC Minister PRRT MOECC Minister
Evaluation Evaluation
MOECC Minister
Evaluation
[Consultations
04.45 | Changing Workplaces — Lead: MOL
Review and Increasing Minimum Risk Category: Governance
Wage Changing wor-
_ kplace review Last updated: 02-06-17
Pillar: Labour Law Reform Reverse Onus for
Misclass X
Minimum Wage Scheduling P- Unchanged Risk Status -
Increase rovisions
Launch review Interim Report Final Report Minimum Wage

released

Introduction of
Legislation

Minimum Wage
Increase

ESA

Amendments
EDU and MOF -
affordability RB

Rev of ESA
Exempts & Rules

Increase

T A ——

age Parity -
Provisions

LRA & Conseg-
uential

04.56 | Cannabis

Pillar: Safety and Access to Justice

Engage Federal
Partners

L 2

Approval
Fed Task Force
Report Back

Drug Impaired
Driving 1

Cannabis Pol

Cannabis Report

Back 1
Cannabis Leg-
islation

Cannabis Report
Back 2

Drug Impaired

Driving (2)

L 2

Drug Impaired
Driving

Lead: MAG

Supporting: MOHLTC, MCSCS,

MCYS, MOF, MTO

Risk Categories: Financial, Policy,

Timeline

Last updated: 08-06-17

o

Increased Risk Status

CABINET CONFIDENTIAL

24


BanwaiSa
Sticky Note
None set by BanwaiSa

BanwaiSa
Sticky Note
MigrationNone set by BanwaiSa

BanwaiSa
Sticky Note
Unmarked set by BanwaiSa

BanwaiSa
Sticky Note
None set by BanwaiSa

BanwaiSa
Sticky Note
MigrationNone set by BanwaiSa

BanwaiSa
Sticky Note
Unmarked set by BanwaiSa

BanwaiSa
Sticky Note
None set by BanwaiSa

BanwaiSa
Sticky Note
MigrationNone set by BanwaiSa

BanwaiSa
Sticky Note
Unmarked set by BanwaiSa


Milestone Legend:
—> Ongoing Activity

A Policy Approval

A Delivery Milestone

Key Activity Status Legend:
Bl Heightened Management ™8 Management Attention

Attention Required

Creating Opportunities and Security/ Investing in People and Jobs

Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS
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13.10 | Federal - Provincial
Infrastructure

Pillar: Infrastructure Plan

2016 Federal
Budget

2017 Federal
Budget

Fed-Prov Inf-
rastructure

Lead: MOI

Supporting: MTO, MOECC, MMA,
MHO

Risk Category: Policy

Last updated: 01-06-17

Unchanged Risk Status 4

01.05 | Small Business Strategy
(and Supporting Regional
Communities)

Pillar: Strategic Partnerships

Cluster

Developient 5

Partnerships for
Jobs and Growth

Reg. Eco str-
ategies RB

Small Business

Small Business
Supports

Crowd-Funding
Regime

Regional Eco-
nomic Strategies

Lead: MEDG, MRSB
Supporting: MRIS, OMAFRA,
MOF, MTCS, MMA, MNRF, MNDM
Risk Categories: Financial, Policy,
Stakeholder / Perception

Last updated: 08-06-17

Unchanged Risk Status 4
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Policy and Delivery Risk Tracking (Pilot)

Multi-Year Action Plan (MYAP)

Strengthening Health Care

Key Activities included:

07.02 LHIN Transformation
07.16 OHIP+ and Other Public Drug Programs
07.07 Mental Health and Addictions Services and Supports (including Strategy)
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Milestone Legend:
—> Ongoing Activity

Strengthening Health Care

A Policy Approval

Key Activity Status Legend:

A Delivery Milestone

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS
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07.02 | LHIN Transformation

Pillar: Access: Provide timely

LHIN Renewal:
Patients First
Reintroduction of

Implementation

Lead: MOHLTC
Risk Category: Stakeholder /
Perception

access to the right care legislation update (LHIN)
Patients First Discussion paper Introduction of Transition begins Last updated: 01-06-17
release legislation
A # * Unchanged Risk Status -
Patients First passage of |- Transition c-
egislation omplete
transition info
update
LHIN Renewal

OHIP+
07.16 | OHIP+ and Other Public biweeklies o Lead: MOHLTC
Drug Programs OHIP+ T read Risk Categories: Delivery /

ready Operational, Financial, Stakeholder
Pillar: Other - Health OHIP+ TB/MBC / Perception
Pharmacy Fees Low-Income T- JOHIP+ announ- Last updated: 01-06-17
hreshold Chg kcement
A % Unchanged Risk Status e
OHIP+ launch
OHIP+ LRC

—)

OHIP+

stakeholder mtas
07.07 | Mental Health and _ Lead: MOHLTC
Addictions Services and Supports Spelft‘h"""\’;fisa' Supporting: MCYS, MCSS, MHO,

" ; ealthy Minds

(including Strategy) Open Minds H- longstay patients Patch4Patch - Ministers Table M.IRR’ MOL — .

. . ealthy Minds report back prgm launch Risk Categories: Fmanmal,
Pillar: Connect: Deliver ) Strategy ann- MHA amended expand Naloxone MHA Strategy Stakeholder / Perception
coordinated and integrated care in ounced access RB
the community and closer to home # # Last updated: 08-06-17

Council esta- Amend MHA lo- Opioid strategy New MT: Mental .
blished ng stay patients launch Wellness Unchanged Risk Status d
Council report
released
Supvsd Injection
Services
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Policy and Delivery Risk Tracking (Pilot)

Multi-Year Action Plan (MYAP)

Investing in Education and Building a Highly Skilled Workforce

Key Activities included:

08.05 Well-Being Strategy for Education (to Enhance Mental and Physical Health of Students)
08.03 Close the Achievement Gap for Underrepresented Groups (including Data Collection)
08.04 Supporting Children with Special Education Needs (including Special Education Strategy)
08.10 OSAP Transformation

08.11 Access Strategy to Address Non-Financial Barriers to Postsecondary Education

08.12 University and College Reform

08.18 Modernized Apprenticeship System

08.23 Experiential Learning and Mentorship (including Career Kick-Start Strategy)

08.17 Ontario Lifelong Learning and Skills Plan

04.22 Supporting Women's Economic Empowerment

04.34 Employment Strategy for Persons with Disabilities

08.20 Ontario's Immigration Strategy, including Ontario Immigration Act (OIA) and Ontario Immigrant Nominee Program (OINP)
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

Key Activity Status Legend:

A Delivery Milestone

Bl Heightened Management ™8 Management Attention

Attention Required

Investing in Education and Building a Highly Skilled Workforce

Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4

(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS
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08.05 | Well-Being Strategy for
Education (to Enhance Mental and
Physical Health of Students)

Strategy
development

'Y
?

Lead: EDU
Supporting: MCYS, MOHLTC,
MTCS

Discussion d- Release strategy ) X .
ocument Risk Categories: Delivery /
Pillar: A Renewed Vision for ‘ Operational, Stakeholder /
Education in Ontario: Promoting Perception, Timeline
Well-being
Last updated: 13-03-17
Unchanged Risk Status nd
08.03 | Close the Achievement Gap Lead: EDU
for Underrepresented Groups TBD Supporting: ARD, MCYS
(including Data Collection) A Risk Category: Financial
Pillar: A Renewed Vision for Last updated: 13-03-17
Education in Ontario: Ensuring
Equity Unchanged Risk Status -
08.04 | Supporting Children with Lead: EDU
Special Education Needs (including Provincial s- Demonstration Supporting: MCYS
Special Education Strategy) chools Schools Risk Categories: Financial,

Pillar: A Renewed Vision for
Education in Ontario: Ensuring

Provincial school

Governance CJ-L

Stakeholder / Perception

Last updated: 23-02-17

Equity next steps
Unchanged Risk Status nd
08.10 | OSAP Transformation Lead: MAESD
PRRT Report 17-18 OSAP A- Phase 1 (17-18) Phase 2 (18-19) Supporting: MCYS, MOHLTC,

MOF

Pi”ar:' High-Quality and back pplication Launch OSAP reform OSAP reform
Sustainable Postsecondary Risk Category: Financial
Education System H

OSAP Transfo- Implement net Last updated: 05-06-17

rmation billing

Unchanged Risk Status g
Working group

08.11 | Access Strategy to Address meetings Lead: MCYS, MAESD, EDU
Non-Financial Barriers to MT update Risk Category: Financial

Postsecondary Education

Pillar: High-Quality and
Sustainable Postsecondary
Education System

Implement Year 1

E—

Year 2 planning

Last updated: 06-06-17

M

Decreased Risk Status
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

A Delivery Milestone

Key Activity Status Legend:

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Investing in Education and Building a Highly Skilled Workforce

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS
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08.12 | University and College
Reform

Pillar: High-Quality and

Next Tuition
Framework

alulslslalslolnlols|elufalmlslslalslolnlo]s|elm
SMAi
Discuksions

mplement fu-
ding model

Lead: MAESD

Supporting: MRIS

Risk Categories: Policy,
Stakeholder / Perception, Timeline

. UFF Cabinet - UFF Sector C- College Sector Implement Tuition
Sustainable Postsecondary Approval onsultation Consultation Framework
Education System Last updated: 05-06-17
New Funding - SMA2 Unchanged Risk Status -
Approach Completion
Strategic Ma- MT update
ndate Agreement
Stakeholder
08.18 | Modernized Apprenticeship engagegent Lead: MAESD
System ) _ Supporting: EDU, MOL, MOF
Apprenticeship Risk Category: Financial

Pillar: Employment and Training
System Transformation

mod

¢

Apprenticeship

Last updated: 05-06-17

mod Unchanged Risk Status i
Expand SHSM
08.23 | Experiential Learning and program y | Lead: EDU, MAESD
Mentorship (including Career Kick- Supporting: TBS
Start Strategy) Experiential Apprenticeship Risk Cfategory: Delivery /
) ) ) Learning mod Operational
Pillar: Highly Skilled Workforce Experience O- Experience O- New K-12 policy
Strategy htario ntario MT Update Last updated: 06-06-17
Decreased Risk Status My

Adult education

Apprenticeship
mod

Adult Ed Report
Back

L 2

Implement
Career Kick-Start

08.17 | Ontario Lifelong Learning
and Skills Plan

Pillar: Employment and Training
System Transformation

Adult education

mplement plan

Adult Ed Report
Back

Al A

Lead: MAESD
Supporting: EDU, MCI
Risk Category: Financial

Last updated: 06-06-17

Unchanged Risk Status g
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Milestone Legend: Key Activity Status Legend:
—> Ongoing Activity A Policy Approval A Delivery Milestone B Heightened Management 8 Management Attention Monitoring = Satisfactory
Attention Required Required

Investing in Education and Building a Highly Skilled Workforce

KEY ACTIVITIES YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 GOVERNANCE AND RISKS
(2014-2015) (2015-2016) (2016-2017) (2017-2018) (2018-2019)
A |M|J|J|A|S|O|N|D|J|F|M A|M|J|J|A|S|O|N|D|J|F|M A|M|J|J|A|S|O|N|D| J|F|M_|A|M|J|J|A|S|O|N|D|J|F|M A|M|J|J|A|S|O|N|D|J|F| M
Dev. Implem.
04.22 | Supporting Women's PlanforwiB | Lead: MSW, MOF
Economic Empowerment Supporting: MOL, EDU, MEDG,
Econ. empower MAESD, MCSCS
. . . for women N y .

Pillar: Supporting Opportunities for UN comm stat- Risk Category: Policy
and Protecting Women /women

Comply or Ex- WiB Stg Comm Report back: Last updated: 28-04-17

plain requirement Mtg IGWG strat

Unchanged Risk Status 4

WiB Stg Comm
mtg

Women in corp.
Idrship
Women in Corp
Leadership

Consultation with

04.34 | Employment Strategy for we Lead: ADO
Persons with Disabilities pPublic Supporting: MCSS, MAESD,
Employment S- fwareness MEDG, EDU, MOHLTC, MIRR,
Pillar: Supporting an Inclusive trat Update MCYS, MOL, MOI, MGCS, TBS
Ontario Emp Strat for Supp Emp Phase Risk Categories: Delivery /
Disable Persons 1 launch Operational, Stakeholder /
Create Partn- Partnership Partnership - Public release Supp Emp report Perception
ership Council Council Report [Council Report emp strategy back

e Last updated: 08-06-17

Supported Em- Accessible Emp Set up business

ployment Std - small bus leader table Decreased Risk Status My
PWD Strat, e-
mploy. goals

—)
Employment std

review SDC
|_aunch new

08.20 | Ontario's Immigration OINP streams _________ Lead: MCI
Strategy, including Ontario Supporting: MIA, OFA
Immigration Act (OIA) and Ontario 'r';e'?sema”d Wo- Risk Categories: Delivery /
Immigrant Nominee Program ‘14 Immigration Passage of OIA 15 Immigration OIA regulations Operational, Policy, Timeline
(CINP) Progress Report Progress Report

) o I 1A A Last updated: 20-09-16
Pillar: Working with the Federal
Government to Maximize the Auditor General Can-On Immig- .
Economic Benefits of Immigration Report on PNP ation Unchanged Risk Status

w

OINP
modernization
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Policy and Delivery Risk Tracking (Pilot)

Multi-Year Action Plan (MYAP)

Building Transit and Transportation

Key Activities included:

13.01.1 Transit inside the GTHA - GO Regional Express Rail, Rail Rationalization, and High Speed Rail
13.01.2 Transit in the GTHA - Metrolinx Next Wave & Priority Transit Projects

13.02.1 $15B for outside of the GTHA - Stage 1 Investments

13.02.2 $15B for outside of the GTHA - Stage 2 Investments

13.02.3 $15B for outside of the GTHA - Stage 3 Investments

13.03.1 Transit: Metrolinx First Wave Investments

13.03.2 Transit: Other Major Transit Investments

13.04 Highways and Managed/High Occupancy Toll (HOT) Lanes

13.05 Road Safety

13.06 Other Key Transit and Transportation Initiatives
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

Building Transit and Transportation

A Delivery Milestone

Key Activity Status Legend:

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS

alwlolslals[on[o]s[elm

alulalslalsloln]ols]Fm

alulslslalslolnlols|e[ufalmlslslalslolnlo]s|em

A|M|J|J|A|S|O|N|D|J|F| M

13.01.1 | Transit inside the GTHA -

RER Procurmt. -
Enabling Works

S
?

Lead: MTO

GO Regional Express Rail, Rail Rail Rtzn Supporting: MOECC, MOI
Rationalization, and High Speed ongoing Technical > Risk Categories: Delivery /
Rail improv/HAs R Operational, Financial, Policy
Pillar: Moving Ontario Forward City of Toronto HSR RFB prelim. Last updated: 02-06-17
Strategy design & EA .
Moving Ontario Spec Advsr High Rail Rtzn Agrmt RER Procurmt - Rail Rationalizn
Forward Spd Rail Appt in Principle Off/on Corridor EA Begins Unchanged Risk Status —
Transit Inve- Inside and O- Release High HSR RFB desi-
stment Strategy utside the GTHA Speed Rail n/EA award
High speed rail
advisor
Metrolinx/CN ?
Negotiations
Increased -
ervice
EA on Ngxt Wave
13.01.2 | Transit in the GTHA - projects N Lead: MTO
Metrolinx Next Wave & Priority } Supporting: MOI
Transit Projects Hurontario LRT Hurontario LRT Risk Category: Policy
procurement Construction

Pillar: Moving Ontario Forward \ 4 Last updated: 23-05-17

Hamilton LRT

Procurement Unchanged Risk Status -

Implemeht Stage

13.02.1 | $15B for outside of the
GTHA - Stage 1 Investments

Pillar: Moving Ontario Forward

1 Investrhents

Launch Conne-
cting Links

Launch Natural
Gas Loan

L 2

ncrease Conn.
|inks Funding

Inside and O-
utside the GTHA

Lead: MOI

Supporting: OMAFRA, MEDG,
MMA, MNDM, MTO

Risk Category: Stakeholder/
Perception

Last updated: 30-08-16

Unchanged Risk Status nd
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

Building Transit and Transportation

Key Activity Status Legend:

A Delivery Milestone

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS

alwlslslals[o[nlo]s]elm

A|M|J|J|A|S|O|N|D|J|F|M

A|M|J|J|A|S|O|N|D|J|F|M_|A|M|J|J|A|$|O|N|D|J|F|M

A|M|J|J|A|S|O|N|D|J|F| M

13.02.2 | $15B for outside of the
GTHA - Stage 2 Investments

Pillar: Moving Ontario Forward

[Consult on Stage
P Investments 3

Moving Ontario
Fwd — Stage 2

Inside and O-
utside the GTHA

Implement Stage
2 Investments

L 2

Launch new O-
CIF program

[OCIF Funding
[5300M/yr

Highway
kExpansion

L 2

Lead: MOI

Supporting: OMAFRA, MEDG,
MMA, MNDM, MTO

Risk Category: Timeline

Last

updated: 12-09-16

Unchanged Risk Status 4

13.02.3 | $15B for outside of the
GTHA - Stage 3 Investments

Pillar: Moving Ontario Forward

IConsult on Stage
3 Investments

3

>

Municipal assets
plan (REG)

Implement Stage
3 Investments

L 2

Lead: MOI

Supporting: OMAFRA, MEDG,
MMA, MNDM, MTO

Risk Categories: Stakeholder /
Perception, Timeline

Last updated: 30-08-16

Unchanged Risk Status nd

13.03.1 | Transit: Metrolinx First
Wave Investments

Pillar: Other Key Transit and
Transportation Initiatives

Crosstown
Construction

UP Express c-
omplete

[Construct Cr-
pbsstown Station

Finch LRT co-
nstruction begins

L 2

Ay

Initiate Finch LRT
procurement

Lead: MTO

Supporting: MOI

Risk Categories: Delivery /
Operational, Financial

Last updated: 23-05-17

Unchanged Risk Status -

13.03.2 | Transit: Other Major
Transit Investments

Pillar: Other Key Transit and
Transportation Initiatives

Complete Bra-
mpton Zum BRT

TTC PRESTO D-
evice Rollout

Complete Wat-
erloo RT (pt. 1)

ﬂ

Finish Missi-
ssauga Trnstwy

[Complete Dur-

am Hwy 2 BRT
Ottawa LRT S-
tage 1

Complete Union
Revitalization

Complete TTC
PRESTO Implm.

Lead: MTO
Supporting: MOI
Risk Category: Financial

Last updated: 23-05-17

Unchanged Risk Status -
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

Building Transit and Transportation

Key Activity Status Legend:

A Delivery Milestone

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS

alwlolslals[on[o]s[elm

alulalslalsloln]ols]Fm

alulslslalslolnlols|elufalmlslslalslolnlo]s]em

alma[slalsloln[o[s]e] m

13.04 | Highways and
Managed/High Occupancy Toll
(HOT) Lanes

Pillar: Other Key Transit and
Transportation Initiatives

407 East Toll
Rate approved

ntroduction of
HOT Lanes
[Select 407 East
[Consortium

Herb Gray Pa-

QEW Pilot
begins
Hwy.427 exten.

RFP release

Hwy.407 E. pt. 1

Corridor signage

HOT Ntwk Study

& QEW RB
Hwy.407 E. pt.
2A complete

g ) A

Managed (HOT)

Lead: MTO

Supporting: MOECC, MOI
Risk Categories: Delivery /
Operational, Policy, Stakeholder /
Perception

Last updated: 01-06-17

rkway complete complete Lanes Leg. Unchanged Risk Status —
High Occupancy Hwy 427 Expa- Managed Lanes
Toll Lanes nsion (HOT)
MELT Transition
13.05 | Road Safety & Req Approval 5 Lead: MTO
Implementation & Supporting: MOI
Pillar: Other Key Transit and Rep Annmials Pedesarand Risk Category: Timeline
Transportation Initiatives Road Safety
Auto Insurance Regs for Exp- 2-year Validation Last updated: 12-09-16
and Towing anded Plate Tags
Oversight of Bill Passed Mandatory Entry MELT Impleme- Additional Towing i
Towing Industry Level Training ntation Date reforms |1 Unchanged Risk Status b

Making ON Ro-
ads Safer

Default Speed
Limits

TBC: Impl. Tow
Truck Training

Speed Limit Pilot

L 2

Towing Regs and
Implementation

_

13.06 | Other Key Transit and
Transportation Initiatives

Pillar: Other Key Transit and
Transportation Initiatives

Intercommunity
Bus

Consult: Int-

ercomm Bus

Additional Transit
Projects

Metrolinx review

GTA West Panel
Report
Draft Updated
Metrolinx RTP
Finalize Updated
Mx RTP

by

NOMTS

GGH Vision

GGH Transpor-
tation Plan
Presto Products
RB

Fare Integration

Fare integration

I W -

GGH Network -
Options/Eval.

Lead: MTO, MOI
Supporting: MNDM
Risk Category: Timeline

Last updated: 02-06-17

Unchanged Risk Status g
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Policy and Delivery Risk Tracking (Pilot)

Multi-Year Action Plan (MYAP)

Building Inclusive Communities and Improving the Justice System

Key Activities included:

04.43 Strategy for a Safer Ontario and Police Oversight Review
05.04 Basic Income Pilot
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Milestone Legend:
—> Ongoing Activity

A Policy Approval

Key Activity Status Legend:

A Delivery Milestone

Bl Heightened Management ™8 Management Attention
Required

Attention Required

Building Inclusive Communities and Improving the Justice System

Monitoring

= Satisfactory

KEY ACTIVITIES

YEAR 1
(2014-2015)

YEAR 2
(2015-2016)

YEAR 3
(2016-2017)

YEAR 4
(2017-2018)

YEAR 5
(2018-2019)

GOVERNANCE AND RISKS

alwlolslals[on[o]s[elm

alulalslalsloln]ols]Fm

alulslslalslolnlols|elufalmlslslalslolnlo]s]em
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Street Checks

Pillar: Moving Towards
Employment and Income Security

Announcement in
Budget 2016

Basic Income
pilot design
Announce Spe-
cial Advisor

Discussion Paper

mQIement?Iion
Phase 2
implementation 5

First Bl payments
made

JAnnounce BI -

pilot

04.43 | Strategy for a Safer Ontario Review y | Lead: MCSCS, MAG
and Police Oversight Review E_ohcle Oversight Supporting: ARD
Inal . . . .
Risk Categories: Financial
. . treet Check Report B- h o
Pillar: Safety and Access to Justice Street Checks ssko#z epor Stakeholder / Perception, Timeline
OPP Billing - SSO Scope Ap- SSO RB #1 Police Oversight
Review proval Reform Leg Last updated: 05-05-17
' i —
Police Record Police Oversight New Policing Leg Unchanged Risk Status
Checks Leg Appr Reform for SSO
Police Record
Checks RB
Discussion paper
05.04 | Basic Income Pilot developed Lead: PRSO, MCSS
phase 1 Supporting: MOF

Bl post Pilot RB
(2020)

First apps mailed

Risk Categories: Delivery /
Operational, Timeline

Last updated: 08-06-17

M

Decreased Risk Status

to Govt out
Basic Income Bl pre phase 2
Pilot report back
Pilot eval (to pilot °
end
N Pilot co-
reation
Public
engagement
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