
1

Implementation of Ontario’s Fair Hydro Plan 
Week of July 10, 2017

Item Key Deliverables / Considerations Timing / Next Steps 

1) Refinancing the Global 
Adjustment  (ESP/IGS/LSB)

 ENERGY, LSB, IESO, OPG, 
OEB, TBS and MOF

Recent Action Items
 Ongoing Business Items

o Performance / Payment Guarantees (i.e., term sheet)
o Management Fees
o OPG Equity Injection Process
o Subordinate Debt Loan Agreement 
o Payment in Lieu of Taxes Exemption 

 Agencies (OPG/IESO/OEB) to provide weekly critical 
paths/detailed workplans as required 

 ENERGY working with Navigant to prepare a report on long lived 
assets and associated assessment of value

 July 1 – 25% takes effect

 Summer – Prepare Minister’s 
Fair Allocation Amount (TBD)

 Summer – LRC/Cabinet 
Approval Management Fee 
regulations (TBD)

 Summer / Fall – OPG 
Financing (TBD)  

2) Broadening Rural or Remote 
Rate Protection (RRRP)  
(SNAP)

 ENERGY, LSB and LDCs Recent Action Items
 Ministry working with LDCs to finalize program design  TBD

3) Expanding Ontario Electricity 
Support Program (OESP)  
(SNAP)

 ENERGY, LSB, MCSS and OEB Recent Action Items
 SNAP to continue to work through OESP automatic qualification 

with MCSS / OEB
 SNAP to continue to work with, MOF, OEB and CRA on OESP 

wet signature 

 July 26, 2017 – MCSS going 
to TB 
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Item Key Deliverables / Considerations Timing / Next Steps 

 SNAP to work with TBS to ensure funds flow from fiscal plan as 
soon as legislation passes

 Ministry continues to work with MCSS on OESP automatic 
enrollment, which is tracking for September at earliest

4) Providing a First Nations On-
Reserve Delivery Credit 
(SNAP)

 ENERGY and LSB Recent Action Items
 Ministry working with Chiefs on First Nations Delivery Credit 

(FNDC), with Chiefs expecting to table and pass a resolution next 
week on who receives credit

 Ministry finalizing process for eligibility and working with COO to 
communicate FNDC

 Letter being drafted by Regional Chief Day tracking for week of 
May 29

 Ministry met with COO on April 26 and May23 regarding FN Rate 
implementation

 TBD 

5) Establishing an Affordability 
Fund (CRED)

 ENERGY, IGS, LSB, Blakes, 
CSD, OPCD, TBS, MOF and H1 
(KPMG and Osler)

Recent Action Items
 On June 19, 2017, Computershare, the original trustee of the 

Affordability Fund Trust, was replaced with a Board of Trustees 
which includes representation from two social agencies and three 
LDCs (Ottawa Carleton UW / Neighbour to Neighbour Centre / 
Thunder Bay Hydro / Hydro One / Alectra). The Ministry of 
Energy is also represented on the Board of Trustees in a non-
voting capacity

 Hydro One, in its administrative capacity, is developing back 
office support and preparing recommendations for the first 
meeting of the Board of Trustees 
 

July 2017: 
 Trustees expected to engage 

with distributors, IESO, OEB, 
others, to define funding 
criteria and processes

Summer 2017:
 LDCs begin to apply to the 

Trust for funds

Q2 2017-2018:
 Report back to TB/MBC with 

final program details and a 
performance management 
framework including outcome 
measures and targets
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Item Key Deliverables / Considerations Timing / Next Steps 

Late 2017/early 2018:
 ENERGY can apply for 

additional funds through 
2018-19 PRRT based on 
performance and need. Trust 
term can be extended with 
amended/new TPA if agreed 
by Trust

6) Engagement with Officers of 
the Legislature 

 ENERGY, MOF/OFA, Auditor 
General (AG)

Recent Action Items
 ENERGY and other ministries (MOF and TBS) have received 

additional/broader scope request from AG.  Responses to be 
coordinated across ministries 

 Third-party hired to undertake electronic search of records 

 Summer – Responding to AG 
Request (Ongoing)

7) Bill Presentment  (SNAP/LSB) 

 ENERGY Recent Action Items
 Ongoing Ministry work re bill presentment 

 Fall 2017 – Bill redesign

8) Expanding ICI  (ESP/COMs)

 ENERGY, LSB, IESO and LDCs
  

Recent Action Items
 Ongoing OCC outreach campaign to promote ICI
 Ongoing outreach with LDCs being undertaken by IESO
 CME proposal (TBD) 

 Quarterly Report Backs re ICI 
to TBS / MBC
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Item Key Deliverables / Considerations Timing / Next Steps 

9) Energy Sector Efficiencies 
(i.e., Ontario Energy Board and 
IESO) (SNAP / ESP)

 ENERGY, LSB, OEB and IESO OEB: 
 Directive / Letter (TBD)

Considerations 
 Signal efficiencies intent in OEB business plan letter
 Work with OEB/LDCs on LTEP document and proposed directive 

to OEB

IESO: 
 Directive / Letter (TBD)

Considerations 
 IESO’s stakeholder engagement re Market Renewal is ongoing.

 Continue this work as part of 
LTEP
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