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Ontario Fair Hydro Plan Implementation
present

30>Jul 27-Nov29-Aug 28-Sep 28-Oct30-Jun31-May01-May

Legislation - Intro, Debate
Legislation - Committee Hearing
Legislation - Clause by Clause

Regulations
OFA-IESO Credit Facility

Setting of RPP
RPP Effective Date

Setting of GA Modifier
lESO Posting of GA Modifier

Navigant Analysis
Fair Allocation Amount

Initial Financing Plan
Creation of SPV

lESO Workshop for LDC Portal
lESO/OFA Service Agreement

Rating of SPV
Short Term Liquidity Facility

Long Term Borrowing Platform
OFHP Forms Available on lESO Site

Sale of Regulatory Asset by lESO
Equity Injection

Borrow Short Term Debt
Final Financing Plan

Rating of Long Term Offering
Sale of Initial Offering

RRRP
OEB Issuance of RRRP Rate Order

OESP
First Nations Delivery Credit
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1* Note: Preliminary timeline with tentative dates that are subject to change.


