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Implementation of Ontario’s Fair Hydro Plan 
Week of March 6, 2017

Item Key Deliverables / Considerations Timing / Next Steps 

1) Refinancing the Global 
Adjustment  (ESP/IGS)

 ENERGY, LSB, IESO, OPG, 
OEB, TBS and MOF

 Legislation: 
o Defining mitigation and recovery mechanism; and 
o Establishing roles for IESO, OPG and OEB

 Regulation (amend O.Reg.429/04)
 Shareholder Declaration and Resolution
 Third Party Technical Report re Long Lived Assets  (TBD)
 Accounting opinions from E&Y (OPG) and KPMG (IESO)
 Financing:

o IESO line of credit to bridge from May-July;
o OEFC to OPG equity injection structure; and
o OPG trust rating agency review and 3rd party lender 

market sounding (e.g., cost/term, etc)

Considerations
 GA refinancing legislation could also include legislative changes 

to enable broadening of RRRP, expanding of OESP and 
establishing of FN delivery credit.  

 Ongoing legal, accounting and financing risk assessments.
 Impact on Electricity Sector Dedicated Income.
 OEB-RPP Filing in May 2017. OEB may also be required to set 

new GA rate for RPP-eligible consumers.

 Report back to TBC/MBC by 
spring 2017, prior to going to 
LRC with any legislation, on 
the approach to refinance GA 
(per TBC/MBC Minute)

 Report to TBC/MBC, LRC  
and Cabinet in spring 2017 
(per Cabinet Minute)

 Provide comfort level to allow 
OEB to include in May 2017 
RPP

 Summer 2017 implementation 
(June/July).  OPG preference 
for July 1 to align with quarter-
end

2) Broadening Rural or Remote 
Rate Protection (RRRP)  
(SNAP)

 ENERGY, LSB and LDCs  Legislation 
 Regulation (TBD) 

Considerations
 Consideration of revising definitions of RRRP program for 

broadening to other LDCs and continue to have current structure 

 Report back to TB/MBC by 
Spring 2017

 Fall 2017 implementation (per 
Cabinet Minute)
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Item Key Deliverables / Considerations Timing / Next Steps 

in place to provide to existing consumers in Algoma and 
Remotes.

 Technical/governance structures needed to flow taxpayer money 
to programs. Need to work with IESO/OEB/MOF.

 Work with LDCs to consider any bill messaging.
3) Expanding Ontario Electricity 

Support Program (OESP)  
(SNAP)

 ENERGY, LSB and OEB  Legislation 
 Regulation (TBD) 

Considerations 
 Reach out to OEB to consider whether surplus funding of 

~$100M could be used to increase OESP credits by 50%. 
Regulation can be updated quickly (need to consider whether 
posting on EBR is required). 

 Consider whether revised directive needed to continue having 
OEB administer program.

 Legislation required to have program funded by taxpayers.    
 Technical/governance structures needed to flow taxpayer money 

to programs. Need to work with IESO/OEB/MOF.

 Report back to TB/MBC by 
Spring 2017

 Program in place in 2017 (per 
Cabinet Minute)

4) Providing a First Nations On-
Reserve Delivery Credit 
(SNAP)

 ENERGY and LSB  Legislation 
 Regulation (TBD) 

Considerations 
 Work with LDCs on implementation details that need to be 

captured in legislation.
 Legislation required to have program funded by taxpayers.
 Technical/governance structures needed to flow taxpayer money 

to programs. Need to work with IESO/OEB/MOF.
 Work with LDCs to consider any bill messaging.

 Report back to TB/MBC by 
Spring 2017 with final 
program details, including 
performance management 
framework, and clarifying how 
the programs aligns with the 
significant OEB estimate of 
program costs, from $13M to 
$20M

 Program in place in 2017 (per 
Cabinet Minute)



3

Item Key Deliverables / Considerations Timing / Next Steps 

5) Establishing an Affordability 
Fund (CRED)

 ENERGY, IGS, LSB, TBS, MOF 
and H1

 TBC/MBC Submission 
 Trust Structure
 Transfer Payment Agreement (multi-party) 

Considerations 
 Legislative changes not required.  
 Funding needs to flow to the Trust prior to March 31, 2017.

Week of March 6, 2017:
 TBC/MBC approval (March 

6th)

 CAB approval (March 8th)

 Follow up calls with several 
LDCs and EDA  to provide 
updates and outline proposed 
principles for the Fund  (

Ongoing engagement with Hydro 
One, LSB, OPCD, CSD on 
principles and establishment of 
Trust and development of 
Transfer Payment Agreement 
(TPA) (including sharing of drafts 
for comment ); 
Week of March 13, 2017:
 Hydro One to finalize 

establishment of Trust by 
March 17th 

 Continue development of 
TPA, including circulating 
near to final version by March 
17th  

Week of March 20, 2017:
 Execute TPA between the 

Ministry and the Trust  by 
March 22nd 

 Initiate process to flow funds 
to the Trust; to be completed 
before March 31st 
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Item Key Deliverables / Considerations Timing / Next Steps 

April to May 2017:
 Additional trustees to be 

appointment; Trust develops 
further details, e.g.  customer 
eligibility criteria and 
processes for LDCs to apply 
for funds; to be developed in  
consultation with LDCs

June 2017:
 Report back to TB/MBC with 

final program details and a 
performance management 
framework including outcome 
measures and targets

Summer 2017:
 LDCs begin to apply to the 

Trust for funds

6) Expanding ICI  (ESP)
 ENERGY, LSB, IESO and LDCs
  

 Regulation (amend O.Reg.429/04)
 Regulatory Registry (RR) posting

Considerations 
 Amendments need to be in effect as much in advance of the 

consumer notification date to impact electricity bills this year (May 
15, 2017).

 RR posting is typically a minimum of 45-days for all regulatory 
changes affecting business to allow for review/comment.  Note: 
RR posting is not a legal requirement but a best practice.

 Working with the Ontario Chamber of Commerce on a targeted 
outreach campaign. 

 RR posting on the proposed 
amendment

 Report back to TBC/MBC by 
spring 2017 (per TBC/MBC 
Minute)

 LRC [DATE] 

 Effective May 2017 (TBD)
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Item Key Deliverables / Considerations Timing / Next Steps 

7) Energy Sector Efficiencies 
(i.e., Ontario Energy Board and 
IESO) (SNAP / ESP)
 ENERGY, LSB, OEB and 

IESO
OEB: 
 Directive / Letter (TBD)

Considerations 
 Signal efficiencies intent in OEB business plan letter
 Work with OEB/LDCs on LTEP document and proposed directive 

to OEB

IESO: 
 Directive / Letter (TBD)

Considerations 
 Opportunity to highlight Market Renewal in the next LTEP.
 IESO’s stakeholder engagements on Market Renewal is ongoing.
 Moving away from a two schedule system could impact 

consumer prices depending on implementation.
 Most of the savings accrue from the move to a capacity auction. 

These savings do not materialize until the province has capacity 
requirements.
 

 Continue this work as part of 
LTEP

8) Additional Initiatives for Small 
Business and Industrials (i.e., 
Class B) (ESP)
 ENERGY, MEDG, MOF, 

MOECC, MOL and Small 
Business

 Identify additional opportunities to assist Class B electricity 
consumers and small and medium sized manufacturers’

Considerations 
 TBD

 Report back to TBC/MBC and 
Cabinet in spring 2017 (per 
Cabinet Minute)
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9) Initiatives for Tenants (SNAP)
 ENERGY and MOH  Explore ways to provide direct assistance to tenants that are not 

sub-metered and do not directly benefit under the existing and 
proposed rate mitigation programs
 

Considerations 
 MHO leading any legislative/regulatory changes needed to have 

tenants benefit from program. Consider whether benefits are 
limited to 8% and GA (rather than OESP which is harder to 
provide to tenants who do not pay their bills).

 ENERGY working with MCSS to streamline/automate enrollment 
for ODSP/OW consumers into OESP.

 Report back to TBC/MBC and 
Cabinet in spring 2017 (Per 
Cabinet Minute)

10) Stakeholder/Agency
Outreach (Communications)
 ENERGY  Minister’s letters to:

o Ratepayers;
o LDCs;
o Business (e.g., OCC, CME, Concerned Manufactures, 

etc); and
o Agencies (i.e., IESO, OPG, OEB and H1)

 Early-mid March

11) FAO Engagement 

 ENERGY, MOF/OFA, FAO  Provide FAO staff with a technical briefing on the OFHP   March 9, 2017:  Preliminary 
discussion. 


