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Purpose and Overview

{ DATETIME:4 }

Provide an update on the current state of RPP pilots

Presentation Overview:

1. Current Status of Pilot Projects
2. Value of the Pilot Model 
3. Recap of the RPP Roadmap and Pilot Guidelines 
4. Pilot Proposals received to date 
5. RPP Pilot Timelines
6. Next Steps
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Project Overview and Current Status

{ DATETIME:4 }

• The OEB is undertaking pilot programs as part of a multi-year initiative to redesign the RPP to 
provide better value and support public policy objectives.

• Last summer, the OEB invited distributors to propose pilots that would test the effects of different 
rate structures and customer response to changes in the information they receive about their 
consumption habits and prices they pay. Focus is RPP residential customers on TOU.

• The OEB received 5 applications from LDCs across Ontario:
– Three pilots are approved by OEB for implementation 
– Two more are undergoing revision by distributors following OEB feedback; 

• Standardized contract and reporting framework in place

• Distributors working toward implementation and customer recruitment over the fall.

• Pilots to be in place by early 2018, and run for a year.

• Ability for more pilots to be considered once initial applications are processed.

• Detailed results of currently proposed pilots expected in 2019.

• These approved pilot projects will allow the real-world experience and preferences of more than 
18,000 customers to inform how electricity is priced for RPP customers in the future, unlocking 
more value for them and the electricity system as a whole in the process.
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Value of the Pilot Project Model

{ DATETIME:4 }

• Alternatives to the current mandatory TOU price structure will benefit from real-world 
deployments at pilot scale to learn more about customer behaviour and acceptance.

• Testing of  certain pricing approaches, such as flat rates or very low overnight costs, in 
conjunction with planned surveys on demographic attributes and usage habits, will help to 
inform how different customer types can take advantage of departures from the current TOU 
structure.

• Critical Peak Pricing, Enhanced TOU and Summer “Super-Peak” pilot testing will inform the 
extent to which modifications to TOU can better support policy objectives.

• Price plans will still be built to be revenue neutral (on average) relative to the status quo RPP time
-of-use prices. Enrolled customers will pay actual pilot prices. Attrition and opt-out will help to 
gauge customer acceptance, understanding and willingness to pay for certain price features.

• Pilots provide value by delivering reliable, reproducible results at a manageable scale. Changes 
to RPP price plans in the absence of evidence about customer understanding and price 
responsiveness can lead to cross-subsidies between customers and jeopardize cost recovery – 
which, under the Fair Hydro Plan, could add refinancing costs beyond those forecast.

• Ways to deliver both customer choice and greater system value nevertheless remain a priority. 
IESO system planning report indicated in September that current supply situation is expected to 
be adequate “generally over the next decade across all outlooks”.

• Time is therefore available to accommodate a project timeline that will support better planning 
and delivery of pilot projects, leading to more robust pricing alternatives in future. 
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Background: The Role of the RPP Roadmap and 
Pilot Guidelines

{ DATETIME:4 }

The OEB released the Regulated Price Plan Roadmap in November 2015

The Roadmap sets out “a five-point plan to be implemented over the course 
of the next 3 to 5 years. Through this plan, the OEB intends to redesign the 
RPP to better respond to policy objectives, improve system efficiency, and 
give greater consumer control.”

1. Renew the RPP objectives (completed)
2. Empower Consumers: Enhancing energy literacy and non-price Tools 

(currently underway)
3. Implement price pilots (currently underway)
4. Engage with low volume business consumers (early stages)
5. Work with government to reduce barriers

The renewal of RPP objectives was established within the Roadmap and 
focused on setting prices that, besides recovering costs, support efficient 
system operation and investment and encourage customers to reduce their 
peak demand.
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Background: The Role of the RPP Roadmap and 
Pilot Guidelines 

{ DATETIME:4 }

• The RPP Pilot Guidelines are a component of the Roadmap that invites distributors to test new priority 
price and non-price options through pilot projects, which will be used to inform new price plans that could 
be made available to all RPP-eligible customers. A December 2016 directive from the Minister of Energy 
established a framework by which the OEB could approve pilot projects to be funded through the IESO’s 
Conservation Fund.

OEB’s Priority Pricing Options (July 2016 guidelines):

• Critical Peak pricing (CPP) -  overlays TOU with different prices for specific hours of the year (e.g., 2 pm to 6 pm 
on a hot summer weekday) when the electricity system is stressed and/or hourly energy market prices are high. 
CPP can be quick-ramping (CPP imposed at short notice, and used in conjunction with automation); in some 
approaches both CPP price and duration may also vary. 

• Enhanced TOU: the on-peak to off-peak price ratio is higher, but the pricing periods remain unchanged.

• Super Peak TOU: has a high ratio (super) peak during the inner summer or winter months and no mid-peak period.

• Evening Peak TOU: shifts the summer peak later in the day to match the system peak.

• Seasonal TOU: eliminates the mid-peak period and introduces flat rates during the shoulder seasons of spring and 
autumn.

Priority non-price options :

1. An information option can test the impacts that giving real-time or delayed information to customers about their 
consumption and other feedback can have on their behaviour – mobile apps, monthly reports, consumption tips etc. 

2. An automation option is often a form of technology (e.g., smart thermostat, load control devices), whether 
controlled by the user or the utility, or pre-set. Interest in multi-appliance, customer-programmed, and quick-
ramping automation.

In addition, distributors were invited to propose their own pricing scenarios as part of the pilot proposal process. 
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RPP Pilot Proposals: Current Status

 
 

Pilot 
Approval 
Date

Price Experiments Non-Price Experiments Target 
Sample Size

Estimated 
Budget
(including in 

kind 
contributions)

IESO Contract 
Executed?

London Hydro April 13, 
2017

1. Quick-Ramping 
Critical Peak 
Pricing

1. Appliance and Load Control 
Technology

2. Real-time information 
feedback through a home 
energy management system

2,000+ $2.731M Yes

Alectra Utilities
 

April 25, 
2017

1. Enhanced Time-of-
Use

2. Enhanced TOU 
with Low Overnight

3. Variable Peak 
Pricing with CPP

1. Real-time information 
feedback through a home 
energy management system

2. Targeted communications 
intended to reduce on-peak 
consumption

14,000 $9.39M No

Oshawa PUC July 27, 
2017

1. Super Peak TOU
2. Seasonal TOU with 

CPP
 

1. Real-time information 
feedback delivered through 
the customer’s choice of e-
mail, web, text, or physical 
report.

2,000 $5.795M No

CustomerFirst*
Awaiting 
Revised 

Application

1. Enhanced TOU
2. Seasonal TOU

1. Pre-programmed smart  
thermostat 

TBD TBD  

Hydro One
Awaiting 
Revised 

Application
TBD TBD TBD TBD  
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London Hydro Pilot Overview

{ DATETIME:4 }

Expected Participants: 

• At least 2,000 customers in total, with targets of at least 1,000 participating in the non-price experiment, 500 
participating in the price experiment and 500 participating in both the price and non-price experiment.

Price Experiment: 

• Quick-ramping CPP with automation – Customers who participate in this experiment will be subject to short 
critical peak periods (2 hours). During these periods load control technologies (that are a requirement of this rate 
option) will reduce customer demand. Targeting 24 events in both the summer and winter respectively.

Non-Price Experiment: 
• Appliance and load control devices – As referenced above

• Real-time information feedback – Customers will receive access to personalized data and reports via an on-
line and mobile application that will track energy usage, savings, provide TOU price alerts and energy 
advice/tips.

Proposed Budget: 

• Total proposed budget of $2.73M of which $2.37M is budgeted to be funded through the Conservation Fund.
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Alectra Utilities Pilot Overview

{ DATETIME:4 }

Number of Expected Participants: 

• 14,000 customers in total; a detailed breakdown of how customers will be allocated to information and communication 
experiments is outlined in Appendix B.

Price Experiments: 

• Enhanced TOU –higher on-to-off-peak differential; TOU periods (i.e. hours when off-peak, mid-peak and on-peak prices in 
effect) will remain unchanged.

• Enhanced TOU with Low Overnight – This rate will have an additional off-peak period from 12am to 6am to encourage the 
shifting of discretionary load and will have a higher mid- and on-peak rate. Open to all customers; may be attractive to shift 
workers or others with flexible usage patterns. 

• Variable Peak Pricing with CPP – Two rates in this plan: a variable on-peak rate on non-holiday weekdays from 3pm to 9pm 
that can either be low, medium, or high depending on IESO day-ahead demand forecasts and a non-variable off-peak during all 
other times. Customers will also occasionally be subject to a critical peak price during periods of very high demand that will be at 
most four hours long. Six such CPP events are targeted in both summer and winter respectively

Non-Price Experiments: 

• Behavioural communication messaging – Customers will receive access to personalized data and reports that will track 
energy usage, savings, provide TOU price alerts and energy advice/tips.

• Real-Time Information Feedback – Customers may receive a smart device to better control their energy usage or a mobile 
app that will disaggregate total usage in order to identify high-usage activities within the household. 

Proposed Budget: 
• Total proposed budget of $9.39M of which $8.37M is budgeted to be funded through the Conservation Fund.
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Oshawa PUC Pilot Overview

{ DATETIME:4 }

Number of Expected Participants: 

• 2,000 customers in total; 500 customers will be allocated to each price and non-price treatment and 500 
will be allocated into a control group. 

 
Price Experiments: 

• Super Peak TOU – Plan charges two rates within an on- and off-peak period for a majority of the year. 
However, during the summer months June-August. This rate option will become a three-part rate and 
introduce a higher-priced super-peak period on weekday afternoons. 

• Seasonal TOU with CPP – Plan includes off- and on-peak prices in the winter and summer seasons (on
-peak effective non-holiday weekdays 7am to 7pm) and a single, flat rate in the shoulder season. 

Non-Price Experiments: 

• Real-Time Information Feedback – Customers will receive communications through the delivery 
method of their choice (e.g. mobile app, direct mail, web portal, call center) that will provide 
disaggregation of total usage, track energy usage and savings, and generate behavioural messaging to 
incentivize customer behaviour. 

Proposed Budget: 
• Total proposed budget of $5.79M of which $5.51M is budgeted to be funded through the Conservation 

Fund.
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Further Work Ahead

{ DATETIME:4 }

• Further OEB avenues of investigation include:
• Consideration of alternate pilot scenarios, including those which may be informed by 

research into customer typology and what price plans may make sense for them. 
• Study of generalized consumption patterns expected to be a key input.



{ # }

RPP Pilot – Detailed Timelines

{ DATETIME:4 }

Summer and Fall 2017
• Applicants market RPP pilots and recruit customers
• Applicants make necessary arrangements to ensure pilot is ready for 

go-live date

Early 2018
• RPP pilots go-live for one year
• Applicants provide interim reports outlining pilot progress and results

2019
• Applicants provide OEB with a final report outlining pilot results

OEB will continue to work to identify further priority areas/pricing 
plans to explore through pilot initiatives.
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Appendix A: Approved Price Plans

{ DATETIME:4 }

See  attached file 
“Approved Prices and Structures for Electricity Pricing Pilots”
 issued August 24, 2017

https://www.oeb.ca/sites/default/files/RPP-Pilot-Prices-20170824.pdf



{ # }

Appendix B: Alectra’s proposed 
Experimental Design

{ DATETIME:4 }


