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Implementation of Ontario’s Fair Hydro Plan 
Week of April 3, 2017

Item Key Deliverables / Considerations Timing / Next Steps 

1) Refinancing the Global 
Adjustment  (ESP/IGS)

 ENERGY, LSB, IESO, OPG, 
OEB, TBS and MOF

 Legislation 
 Defining mitigation and recovery mechanism; and 
 Establishing roles for IESO, OPG and OEB
 Regulation (amend O.Reg. 95/05)
 Shareholder Resolution (work with OPG to determine form)
 Third Party Technical Report re Long Lived Assets  (TBD)
 Accounting opinions from E&Y (OPG) and KPMG (IESO)
 Financing:

o How long will IESO hold short term liability 
(weeks/months); 

o When  and how frequently will OPG purchase the asset 
from IESO;

o OPG trust rating agency review and 3rd party lender 
market sounding (e.g., cost/term, etc);

o OPG to confirm if it is considering more than one 
SPV/subsidiary;

o OPG to explore tax considerations;
o OPG to indicate how it would determine interest rate on 

sub-debt; and
o OPG to provide amount/frequency of equity required and 

indicate trigger

Recent Action Items

OPG:
 OPG to continue to work with lead banks / rating agencies / OFA 

on financing issues
 OPG to confirm accounting if OFA were to act as lead order on 

borrowing
 OPG to determine who will finance / hold the asset until it goes to 

the market

 IESO Board meeting on April 
11, 2017 (TBD) – ESP to 
present on OFHP

 AG briefing on April 19, 2017 
(TBD)

 Provide comfort level to allow 
OEB to include in May 2017 
RPP

 Approval dates: 
o TB/LRC on May 1 2017; 

and 
o Cabinet on May 3, 2017 

 Legislation introduced May 4, 
2017.

o Opposition Briefing 
(TBD)

 Summer 2017 implementation 
(June/July).  OPG preference 
for July 1 to align with quarter-
end
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Item Key Deliverables / Considerations Timing / Next Steps 

 OPG to embed OFA/Energy (as necessary) in their ongoing 
internal discussions

 ESPD, IESO and OPG to continue discussions around refining 
refinancing modelling  

 OPG /LSB to work through requirements / help draft a 
shareholder resolution in a form to be determined. OPG to 
continue to consider requirements for enhanced indemnification 
for Board member

IESO:
 IESO to work through technical aspects with IT (i.e., 

operationalizing the back-office functions)
 IESO to work with KPMG in the development of a formal opinion 

once first draft of legislation is available
 IESO to discuss LDC issues with OEB

OEB:
 OEB to continue to work with ENERGY to finalize draft comfort 

letter regarding May 1 – Regulated Price Plan (RPP) and OESP
 OEB to draft RPP communique to be released publicly by April 

20, 2017

Legislative Drafting:
 LSB / Blakes will continue to work through legislative drafting 

issues
 LSB  has drafted a letter for the Minister to send to LDCs re: 

contempt of the Legislature.
 Legislative walk-through and working group meetings Monday 

and Tuesday
  ENERGY / Blakes / IESO / OEB / OPG to meet on Tuesday to 

work through issues related to legislation
 LSB / Blakes to brief OPCD on legislation
  KPMG / E&Y to continue to be informed so that they can 

eventually confirm we’ve met all conditions 
 Blakes / OPG to work through financing issues related to 10% 

cap
 Blakes / LSB to work with MAG on a second constitutional law 
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Item Key Deliverables / Considerations Timing / Next Steps 

opinion from Peter Hogg
 TD being engaged through OFA to provide financial advice
 ESP to make presentation on GA financing at upcoming IESO 

Board meeting

Considerations
 OEB-RPP Filing in May 2017. OEB may also be required to set 

new GA rate for RPP-eligible consumers. 
 Ongoing legal, accounting and financing risk assessments.
 Impact on Electricity Sector Dedicated Income.

2) Broadening Rural or Remote 
Rate Protection (RRRP)  
(SNAP)

 ENERGY, LSB and LDCs  Legislation 
 Regulation (TBD) 

Recent Action Items
 SNAP convened LDC working group on March 23rd and March 

24th 
 SNAP to continue to monitor rate hearings for RRRP LDCs
 SNAP to collect billing implementation timeline estimates from 

LDCs
Considerations
 Consideration of revising definitions of RRRP program for 

broadening to other LDCs and continue to have current structure 
in place to provide to existing consumers in Algoma and 
Remotes. May require separation of RRRP and broader 
distribution rate protection into separate programs.

 Technical/governance structures needed to flow taxpayer money 
to programs. Need to work with IESO/OEB/MOF.

 Work with LDCs to consider any bill messaging.

 Report back to TB/MBC on 
May 1, 2017 (TBD) 

 Fall 2017 implementation (per 
Cabinet Minute)
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Item Key Deliverables / Considerations Timing / Next Steps 

3) Expanding Ontario Electricity 
Support Program (OESP)  
(SNAP)

 ENERGY, LSB, MCSS and OEB  Legislation 
 Regulation 

Recent Action Items
 SNAP/LSB working on LRC package for OESP enhancements
 SNAP to continue to work through OESP automatic qualification 

with MCSS / OEB
 SNAP to continue to work with, MOF, OEB and CRA on OESP 

wet signature 
 Board decision this week on removing OESP from bill as of May 

1. 
 SNAP to work with TBS to ensure funds flow from fiscal plan as 

soon as legislation passes

Considerations 
 OEB has been engaged on implementation timelines for 50% + 

new eligibility –  OEB working with LDCs to ensure systems are 
upgraded to reflect new credit amounts

 Ongoing work with MCSS to auto-enroll those receiving / 
applying to social programs.  Work plan for implementation being 
developed with OEB support.

 As part of legislation / regulatory amendment work, investigating 
steps required to use OESP variance (approx. $100M) to reduce 
current OESP charge to zero and continue funding existing 
program until tax changes in place.  

 Technical/governance structures needed to flow taxpayer money 
to programs. Need to work with IESO/OEB/MOF.

 Report back to TB/MBC on 
May 1, 2017 (TBD) 

 LRC on April 10, 2016 

 Program in place in 2017 (per 
Cabinet Minute)
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Item Key Deliverables / Considerations Timing / Next Steps 

4) Providing a First Nations On-
Reserve Delivery Credit 
(SNAP)

 ENERGY and LSB  Legislation 
 Regulation (TBD) 

Recent Action Items
 SNAP convened LDC working group on March 24th

 SNAP to move forward with including COO in FN rate 
implementation / work through implementation issues. SNAP 
working to meet with COO to have preliminary discussion of the 
FNDC

 OEB has not posted FN rate report just yet as conversations are 
ongoing between Ministry on a letter from the Minister to the OEB 
acknowledging receipt of the report and outlining the plan for 
implementation

Considerations 
 Work with LDCs on implementation details that need to be 

captured in legislation.
 Legislation required to have program funded by taxpayers.
 Technical/governance structures needed to flow taxpayer money 

to programs. Need to work with IESO/OEB/MOF. 
 Work with LDCs to consider any bill messaging.

 Report back to TB/MBC by 
Spring 2017 with final 
program details, including 
performance management 
framework, and clarifying how 
the programs aligns with the 
significant OEB estimate of 
program costs, from $13 
million to $20 million

 Program in place in 2017 (per 
Cabinet Minute)
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Item Key Deliverables / Considerations Timing / Next Steps 

5) Establishing an Affordability 
Fund (CRED)

 ENERGY, IGS, LSB, Blakes, 
CSD, OPCD, TBS, MOF and H1 
(KPMG and Osler)

 TBC/MBC Submission 
 Declaration of Trust (“Trust Deed”)
 Transfer Payment Agreement (TPA)
 Administrative Services Agreement (H1-Trust) 

Recent Action Items
 March 23 and 24: Trust Deed and TPA executed.  
 March 30: Funds transferred to Computershare.

Considerations 
 Legislative changes not required.  

April 7, 2017:
 Briefing for Advisory 

Committee members

April to May  2017:
 Advisory Committee 

recommends Board of 
Trustees by May 31, 2017; 
Computershare appoints full 
Board of Trustees

June 2017: 
 Trustees expected to engage 

with distributors, IESO, OEB, 
others, to define funding 
criteria and processes.

June 2017:
 Report back to TB/MBC with 

final program details and a 
performance management 
framework including outcome 
measures and targets

Summer 2017:
 LDCs begin to apply to the 

Trust for funds

Late 2017/early 2018:
 ENERGY can apply for 

additional funds through 
2018-19 PRRT based on 
performance and need. Trust 
term can be extended with 
amended/new TPA if agreed 
by Trust
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Item Key Deliverables / Considerations Timing / Next Steps 

6) Expanding ICI  (ESP)

 ENERGY, LSB, IESO and LDCs
  

 Regulation (amend O.Reg.429/04)
 Regulatory Registry (RR) posting

Recent Action Items
 ESP working to finalize materials for LRC on April 10, 2017 – 

draft language from leg. Counsel has been shared with ESP staff
 Communications finalized TPA with OCC / ESP, CRED and 

COMMS to consider providing support to CME (outreach with 
CME ongoing)

 ESP to consider implications of dropping below 500kw threshold 
due to investments in conservation

Considerations 
 Amendments need to be in effect as much in advance of the 

consumer notification date as possible to impact electricity bills 
this year (May 31, 2017).

 Ongoing outreach with LDCs being undertaken by IESO 

 RR posting on the proposed 
amendment – posted March 
9, 2017 for 30 days

 LRC on April 10, 2016 

 Report back to TB/MBC on 
May 1, 2017 

 Effective April/May 2017 
(TBD)

7) Energy Sector Efficiencies 
(i.e., Ontario Energy Board and 
IESO) (SNAP / ESP)

 ENERGY, LSB, OEB and IESO OEB: 
 Directive / Letter (TBD)

Considerations 
 Signal efficiencies intent in OEB business plan letter
 Work with OEB/LDCs on LTEP document and proposed directive 

to OEB

IESO: 
 Directive / Letter (TBD)

Considerations 
 IESO’s stakeholder engagement re Market Renewal is ongoing.

 Continue this work as part of 
LTEP
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Item Key Deliverables / Considerations Timing / Next Steps 

8) Additional Initiatives for Small 
Business and Industrials (i.e., 
Class B) (ESP)

 ENERGY, MEDG, MOF, 
MOECC, MOL and Small 
Business

 Identify additional opportunities to assist Class B electricity 
consumers and small and medium sized manufacturers’

Recent Action Items
 ESP to work with other ministries regarding other measures that 

can be considered for SMEs

Considerations 
 TBD

 Report back to TBC/MBC and 
Cabinet in spring 2017 (per 
Cabinet Minute)

9) Initiatives for Tenants (SNAP)
 ENERGY and MOH  Explore ways to provide direct assistance to tenants that are not 

sub-metered and do not directly benefit under the existing and 
proposed rate mitigation programs
 

Considerations 
 MHO leading any legislative/regulatory changes needed to have 

tenants benefit from program. Consider whether benefits are 
limited to 8% and GA (rather than OESP which is harder to 
provide to tenants who do not pay their bills).

 ENERGY working with MCSS to streamline/automate enrollment 
for ODSP/OW consumers into OESP.

 Report back to TBC/MBC and 
Cabinet in fall 2017 (Per 
Cabinet Minute)

10) Stakeholder/Agency
Outreach (Communications)

 ENERGY  Minister’s letters to:
o Ratepayers;
o LDCs;
o Business (e.g., OCC, CME, Concerned Manufactures, etc); 

and
o Agencies (i.e., IESO, OPG, OEB and H1)

 Early-mid March
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Item Key Deliverables / Considerations Timing / Next Steps 

11) Engagement with Officers of the Legislature

 ENERGY, MOF/OFA, Financial 
Accountability Officer (FAO)

 Provide FAO staff with a technical briefing on the OFHP   March 9, 2017:  Preliminary 
discussion

 March 14, 2017: Letter 
received requesting additional 
information by March 24, 
2017

 Ministry preparing responsive 
materials

 ENERGY, MOF/OFA, Auditor 
General (AG)

 Provide the AG with a technical briefing on the OFHP  Preliminary discussion on 
April 19, 2017 (TBD)

12) Bill Presentment  (SNAP/LSB) 

 ENERGY  Ministry to begin work on bill presentment  Initial discussion on March 31, 
2017


