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Current Projects BSD and Settlements

Current Projects PM0 Priority RMS Staff Vendor Completion

Proj ID Date

Comments

Ontario Fair Hydro plan 381 1 AFRS Mar 2018 In Service Waiting on Closure Report
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include in CRS replacement

GA change to incorporate storage storage to affect GA calculation potentialling effective July 1 2018
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