
Implementation of Ontario's Fair Hydro Plan 
Week of May 29, 2017 

Item Key Deliverables I Considerations 

1) Refinancing the Global 
Adjustment (ESP/IGS/lSB) 

• ENERGY, LSB, IESO, OPG, Recent Action Items 
OEB, TBS and MOF 

legislation and Regulations Drafting I House Prep: 

• Leg Counsel finalizing legislation 
• LSB working on: 

0 Committee motions - Ministry working on motions. 
Ministry to finalize motions by noon May 29 to deliver 
to Clerks by 6 pm. 

0 Regulations - 2 parts (mid and late June). Note: OPG 
has sketched out what it may require in regulation. 
Regulation tracking for direct to Cabinet on June 14th 
(TBC) 

0 Indemnities for OPG and IESO Board members to be 
in place around Royal Assent 

0 Ministry to work with OPG/OEB/IESO on regulations 

• Ministry to follow up with stakeholder on rate cap 

• Blakes and LSB to work with MAG on any constitutional law 
issues - ongoing 

• MO to work with MOF/TBS MOs to request their Ministers for 
house debate (Week May 15, 2017) 

• Agencies (OPG/IESO/OEB) to provide critical paths for the 
next meeting 

• OFA to have comparison of Clean Energy Adjustment to DRC 
(ready by end of week) 

• TBS to connect with OFA to determine if it ready to share with 
IESO 

TBS, lRC and Cabinet: 

• Ministry working on approval documents for Minister signature 

Timing I Next Steps 

• Approval dates: 
0 TB - May 9 2017; and 
0 LRC/Cabinet - May 10, 

2017 

• Legislation I House dates: 
0 Legislation introduction -

May 11, 2017 
0 Opposition Briefing (TBD) 
0 Debate - Week of May 

15,2017 
0 Committee/Public 

Hearings - Week of May 
23,2017 

0 Committee/Clause by 
Clause -Week of May 29, 
2017 

• Regulations - June 2017 

• Summer 2017 implementation 
(June/July). OPG preference for 
July 1 to align with quarter-end 
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Item Key Deliverables I Considerations Timing I Next Steps 

for end of week: 
0 LRC I Cabinet Submission on OFH Legislation 
0 TB/MBC Report Back - GA refinancing, Social 

programs and ICI. Note: TB looking for variability risk 
analysis for Social programs 

0 TBS to draft a chart with report backs 
0 TBS to look at more streamlined approval process 

(Cabinet sitting as TB, LRC) 
0 Ministry to share drafts by end of week 

• Ministry working with Navigant to prepare a report on long 
lived assets and associated assessment of value. Interim 
report expected mid-May, followed by final report in June 

• OPG and IESO's independent accounting work is complete: 

• OPG memo and E& Y accounting opinion has been delivered 
to Ministry 

• IESO has finalized KPMG's work 

• Agencies are each working a one page summary that could be 
released publically 

• OFA to work on analysis of comparison of clean energy 
adjustments to Debt Retirement Charge 

• Indemnities for Boards are tracking forward to be in place 
when legislation comes into force 

• Guarantees for dealers are still being explored and to be done 
in conjunction with rating process 

OPG: 

• OPG to continue to work with lead banks I rating agencies I 
OFA on financing 

• OPG to confirm accounting if OFA were to act as lead order 
on borrowing 

• OPG to determine who will finance I hold the asset until it 
goes to the market (OPG expected to go to market 
September/October) - IESO/OPG to work together on 
outstanding issues regarding OPG cash flows 

• OPG to confirm proposed tax status of the Special Purpose 
Vehicle (SPV) 
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• OPG to set up SPV after regulations in June, which requires 
rating agencies review expected by the end of July. 
Documents will include commentary on credit worthiness. 
Potential engagement of Moody's/S&P/DBRS 

• OPG to draft terms of guarantee to dealers (which will be 
presented to dealers) 

• Ministry to work with OPG to ensure alignment with OPG 
internal report for its Board 

• MOF, Energy and OPG work on equity injection mechanics, 
approvals and valuation approach 

• OPG undertaking modelling, but initial borrowing amount will 
come from formula in legislation. 

• Ministry draft assurances I indemnification for Board member 
and Shareholder Resolution re articles of 
incorporation/borrowing (Timing TBD) 

• OPG to meet with OAG next Thursday (TBC) 
• OPG on track with Board meeting on May 12 to approve 

recommendation 

• OPG guarantees won't be negotiated until a later stage and 
guarantee for market disruption is still in play 

IESO: 
• IESO to discuss LDC issues with OEB 

• IESO to work through technical aspects with IT (i.e., 
operationalizing the back-office functions) 

• IESO memo and KPMG accounting opinion has been 
delivered to Ministry 

• Ministry draft assurances I indemnification for Board member 

• IESO is producing a document to respond to AG questions -
to be shared with TBS for review 

• IESO letter went to OFA to request $2.SB total credit 

OEB: 
• OEB continues to work through drafting issues with LSB (e.g., 

role in review of admin costs, timing of revised RPP, why there 
needs to be an OEB objective) 

• OEB's cannot reset prices until regulation is public, but work 
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will happen in the background to ensure a common 
understanding of regulations 

Considerations 

• Ongoing financing, accounting and legal risk assessments . 

• OPG needs to have regulations finalized to move forward on 
ratings process 

• OEB needs regulations to move forward with pricing, which is 
on track for June 22 

2) Broadening Rural or Remote 
Rate Protection (RRRP) 
(SNAP) 

• ENERGY, LSB and LDCs Recent Action Items • Approval dates: 

• SNAP convened LDC WG May 18th to discuss bill 0 Cabinet June 14th 
presentment and SNAP to continue to monitor rate hearings 
for RRRP LDCs • Legislation I House dates: 

• SNAP working with CSD I TBS on allocation for each program B Legislation introduction -
(RRRP, OESP, FN Rate and OREC) without executive control 0 Committee/Clause by 
on each Clause -Week of May 29, 

• Ministry to develop briefing note on why LDCs with RRRP 2017 
continue to track to OEB for rate increases 

• Ministry working with LDCs to finalize program design • Regulations - June 2017 

Considerations • Implementation of expanded 

• Staff working on regulations with LSB program and reduction in RRRP 

• Staff intending to share drafts of the regulations once created charge is targeted for July 1 2017 
with OEB and IESO policy/legal staff 

• 
3) Expanding Ontario Electricity 

Support Program (OESP) 
(SNAP) 

• ENERGY, LSB, MCSS and Recent Action Items 
OEB • SNAP to continue to work through OESP automatic • Approval dates: 

qualification with MCSS I OEB 0 TB - May 9 2017; and 

• SNAP to continue to work with, MOF, OEB and CRA on OESP 0 LRC/Cabinet - May 10, 
wet signature 2017 

• OEB removed OESP from bill as of May 1 . 
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• SNAP to work with TBS to ensure funds flow from fiscal plan • Legislation I House dates: 
as soon as legislation passes 0 Legislation introduction -

• Ministry to meet with MCSS regarding taking over OESP May 11, 2017 
administration 0 Opposition Briefing (TBD) 

• Ministry received final legislation, which includes information 0 Debate - Week of May 
sharing provision with MCSS 15,2017 

0 Committee/Public 
Considerations Hearings - Week of May 

• Ministry is working with OEB on how the OESP enhancement 23,2017 
will be announced as part of a communications exercise. 0 Committee/Clause by 

• Positive progress with OEB on implementation: Clause -Week of May 29, 

0 OEB has been engaged on implementation timelines 2017 

for 50% +new eligibility- OEB working with LDCs to 
ensure systems are upgraded to reflect new credit • Regulations - June 2017 
amounts; 

0 Ongoing work with MCSS to auto-enroll those • Enhanced benefits and removal of 
receiving I applying to social programs. Work plan for OESP charge will take effect in 

;-·-·-·-·-·-·-·-·-·-·-·-·-.imoleme.olaf.i.o.1Lb.ein.a_de_\m.lnoed.it.tjj.b_.OEB._c;;.1mnod_. ______ ! May 2017 
i ! 

I Commercially Sensitive I 
i ! 
i ! 
i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·J 
• Technical/governance structures needed to flow taxpayer 

money to programs. Need to work with IESO/OEB/MOF. 

4) Providing a First Nations On-
Reserve Delivery Credit 
(SNAP) 

• ENERGY and LSB • Legislation • Approval dates: 

• Regulation (TBD) 0 TB - May 9 2017; and 
0 LRC/Cabinet - May 10, 

Recent Action Items 2017 

• SNAP convened LDC working group on March 24th 

• SNAP to move forward with including COO in FN rate • Legislation I House dates: 
implementation I work through implementation issues. SNAP 0 Legislation introduction -
working to meet with COO to have preliminary discussion of May 11, 2017 
the FNDC 0 Opposition Briefing (TBD) 
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Item 

5) Establishing an Affordability 
Fund (CRED) 

• ENERGY, IGS, LSB, Blakes, 
CSD, OPCD, TBS, MOF and 
H1 (KPMG and Osler) 

Key Deliverables I Considerations 

• Ministry finalizing process for eligibility and working with COO 
to communicate FNDC 

• Letter being drafted by Regional Chief Day tracking for week 
of May 29. 

• Ministry met with COO on April 26, 2017 and May23rd 
regarding FN Rate implementation 

Considerations 
• Eligibility will be for First Nation on Reserve consumers who 

are receiving HST exemption to be automatically qualified for 
the Delivery credit. 

• Staff working with COO on a communication strategy 
• LDCs have been made aware of the eligibility requirement and 

indicate they can do this quickly/easily. 
• Work with LDCs on implementation details that need to be 

legislation required to have program funded by taxpayers. 
• Technical/governance structures needed to flow taxpayer 

money to programs. Need to work with IESO/OEB/MOF . 

• 

• TBC/MBC Submission 
• Declaration of Trust ("Trust Deed") 
• Transfer Payment Agreement (TPA) 
• Administrative Services Agreement (H1-Trust) 
Recent Action Items 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
; 
; 
; 
; 
; 
; 
; 
; 
; 
; 

Redacted - Commercially Sensitive 

;···-·-·-·A"c1cf ffeC"ffne-d"lfie·1n·v1rat10n-f o-iiartlC1pale-·0n-"f il"e-·1:roarcf or-·-·-·-· 
Trustees due to other demands/priorities. The advisory 

Timing I Next Steps 

• 

• 

o Debate - Week of May 
15,2017 

o Committee/Public 
Hearings - Week of May 
23,2017 

o Committee/Clause by 
Clause -Week of May 29, 
2017 

Regulations - June 2017 

Introduction of FNDC program 
targeting July 1 2017 

April to May 2017: 
• Advisory Committee recommends 

Board of Trustees by May 31, 
2017; Computershare appoints full 
Board of Trustees 

June 2017: 

• Trustees expected to engage with 
distributors, IESO, OEB, others, to 
define funding criteria and 
processes 

committee is contacting the Neighbour to Neighbour Centre to June 2017: 
invite a representative to participate on the Board .. Response • 
pending. 

1l~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~!~~~~=~~?~~~~~~~~!~i~y~~~~~ii!~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~J 

Report back to TB/MBC with final 
program details and a 
performance management 
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·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-: 
framework including outcome 
measures and targets 

Redacted - Commercially Sensitive Summer 2017: 

• LDCs begin to apply to the Trust 
for funds 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Late 2017/early 2018: 
Considerations • ENERGY can apply for additional 
• Legislative changes not required. funds through 2018-19 PRRT 

based on performance and need. 
Trust term can be extended with 
amended/new TPA if agreed by 
Trust 

6) Expanding ICI (ESP) 

• ENERGY, LSB, IESO and Recent Action Items • Report back to TB/MBC on May 9, 
LDCs • Ministry promoting value of ICI (i.e., at upcoming OCC Annual 2017 

General meeting) - OCC educational outreach work 
underway. • Effective April 2017 

• Ministry discussing with CME ongoing 

Considerations 

• Ongoing outreach with LDCs being undertaken by IESO . 

7) Energy Sector Efficiencies 
(i.e., Ontario Energy Board 
and IESO) (SNAP I ESP) 

• ENERGY, LSB, OEB and IESO OEB: • Continue this work as part of 
• Directive I Letter (TBD) LTEP 

Considerations 

• Signal efficiencies intent in OEB business plan letter 

• Work with OEB/LDCs on L TEP document and proposed 
directive to OEB 
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IESO: 

• Directive I Letter (TBD) 

Considerations 

• IESO's stakeholder engagement re Market Renewal is 
ongoing. 

8) Additional Initiatives for 
Small Business and 
Industrials (i.e., Class B) 
(ESP) 

• ENERGY, MEDG, MOF, • Identify additional opportunities to assist Class B electricity • Report back to TBC/MBC and 
MOECC, MOL and Small consumers and small and medium sized manufacturers' Cabinet in spring 2017 (per 
Business Cabinet Minute) 

Recent Action Items 

• ESP to work with other ministries regarding other measures 
that can be considered for SMEs 

Considerations 

• TBD 

9) Initiatives for Tenants (SNAP) 

• ENERGY and MOH • Explore ways to provide direct assistance to tenants that are • Report back to TBC/MBC and 
not sub-metered and do not directly benefit under the existing Cabinet in fall 2017 (Per Cabinet 
and proposed rate mitigation programs Minute) 

Considerations 

• MHO leading any legislative/regulatory changes needed to 
have tenants benefit from program. Consider whether benefits 
are limited to 8% and GA (rather than OESP which is harder 
to provide to tenants who do not pay their bills). 
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• ENERGY working with MCSS to streamline/automate 
enrollment for ODSP/OW consumers into OESP. 

10) Stakeholder/Agency 
Outreach (Communications) 

• ENERGY • Minister's letters to: • Early-mid March 
0 Ratepayers; 
0 LDCs; 
0 Business (e.g., OCC, CME, Concerned Manufactures, 

etc); and 
0 Agencies (i.e., IESO, OPG, OEB and H1) 

11) Engagement with Officers of the legislature 

• ENERGY, MOF/OFA, Financial • Provided FAO staff with a technical briefing on the OFHP • March 9, 2017: Preliminary 
Accountability Officer (FAO) • ENERGY provided feedback to FAO regarding its report on discussion 

GA Refinancing 

• IESO to offer FAO separate meeting with KPMG (FAO • March 14, 2017: Letter received 
declined) requesting additional information 

by March 24, 2017 

• March 31, 2017: Ministry 
submitted responsive materials 

• May 24, 2017: FAO report to be 
provided to MO on Tuesday 
morning and be released on 
Wednesday at 9AM 

• ENERGY, MOF/OFA, Auditor • Provide the AG with a technical briefing on the OFHP • IESO is producing a document to 
General (AG) respond to AG questions - to be 

Recent Action Items shared with TBS for review 

• Provide AG technical briefing presentation used in media lock-
up on OFHP in advance of the technical briefing 
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• OEB has been asked by AG for all correspondence between 
all parties by June 2 

• OFA has received similar request 
• ENERGY has received AG request for contracts and ToR for 

accounting advice (request to be re-directed to agencies) 
12) Bill Presentment 

(SNAP/LSB) 

• ENERGY • Ministry to begin work on bill presentment • Initial discussion on March 31, 
2017 

Recent Action Items 

• Bill inserts will be ready for July 1 with bill redesign to occur in 
the Fall 
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