
Implementation of Ontario's Fair Hydro Plan 
Week of October 9, 2017 

Item Key Deliverables I Considerations 

1) Refinancing the Global 
Adjustment (ESP/IGS/LSB) 

• ENERGY, LSB, IESO, OPG, Recent Action Items 
OEB, TBS and MOF • Ongoing Business Items 

0 Provincial Protection and Assurance Agreement 
• OFA I OPG I MOF I ENERGY and OPCD 

working to finalize Agreement. Note: Term 
Sheet has been approved by TBICAB 

0 Equity Injection Process 
• OPG seeking Board approval of Master 

Subscription Agreement on September 29. 
• Province to finalize internal mechanisms in 

October 
0 Commercial Agreement 

• OPG and IESO working to finalize Agreement 
• Ongoing discussions regarding the "letter of 

credit" to backstop smaller LDCs without ratings 
or using a reserve account. Note: Funding 
source for carrying costs still TBD 

0 FAA Letter 
• On September 28, 2016, letter was sent to OPG 

Board Chair 
• ENERGY and OPG exchanged modelling data to 

support FAA and RA amounts in Minister's letter 
0 Management Fees (Regulation) 

• ENERGY, OPG, OEB and OFA working to 
finalize proposed amendments to 0. Reg. 206/17 
(i.e., general regulation) which would determine 
role of OEB in determining fees OPG charges 

• Leg Counsel Draft being circulated 
0 Fees and Interest Recovery During the Inflationary Cap 

Period (Regulation) 
• ENERGY, OPG, IESO and OFA working to 

finalize proposed regulatory amendments to 0. 

Timing I Next Steps 

• October 16 I 30 - LRC for 
regulatory amendments 
package (i.e., to address 
management fees and interest 
and fees collection during the 
Inflationary Cap period) 

• Late November 2017 - OPG 
Financing (TBD) 
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Reg. 206/17 (i.e., general regulation) which 
would enable fees and interest amounts to be 
recovered during the Inflationary Cap period. 
Note: No longer proposing to amend GA 
regulation 

• Leg Counsel Draft being circulated 
0 Subordinate Debt Loan Agreement 
0 Payment in Lieu of Taxes Exemption 

• MOF/Tax Policy working on comfort 
letter/regulation regarding PILs for OPG 

• OPG continuing to work with rating agencies 

2) Broadening Rural or Remote 
Rate Protection (RRRP) 
(SNAP) 

• ENERGY, LSB and LDCs Recent Action Items • Will work on updated cost 

• All LDCs have indicated they have implemented the program projections for PRRT 

• IESO has begun to submit reimbursement claims to the Ministry submission 

• Discussions have begun with 
OEB over content of cost 
forecast report, as 
contemplated in Regulation 

3) Expanding Ontario Electricity 
Support Program (OESP) 
(SNAP) 

• ENERGY, LSB, MCSS and OEB Recent Action Items • Continue to work with OEB to 

• July 26 TB/MB approval for MCSS to expand FTEs and create build up the Ministry's 
team dedicated to OESP enrolment, using funds approved on knowledge base on 
March 1, 2017 under FHP. Sought 50 FTEs, but only received administering the OESP 
20- MCSS is considering report-back in the fall to ask for more 
FTEs 

• OEB and MCSS completed data exchange to identify SA clients 
currently not enrolled in OESP. Outreach calls began late 
August, with direct mail-outs in late September. New call centre 
to be ready to receive calls in October, and MCSS to continue 
developing software solution for automation over next several 
months 

• CRA approval of proposal for a-signatures on OESP applications . 
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OEB is working with service provider to upgrade online 
application process (November), and CRA will formally accept e-
signature process by amending MOU with Ministry of Finance 

• Ministry is targeting November/December to proclaim OEBA 
amendments to shift OESP to tax base, along with supporting 
regulatory amendments 

• Ministry and OEB have initiated work to transfer OESP to 
government 

4) Providing a First Nations On-
Reserve Delivery Credit 
(SNAP) 

• ENERGY and LSB Recent Action Items • Will work on updated cost 
• All LDCs have indicated they have implemented the program. projection for PRRT 

• FNDC post card has been distributed to First Nations Band • Hydro One to provide update 
Councils on program enrollment week of 

• IESO has begun submitting claims for reimbursement to the October 2 
Ministry 

5) Establishing an Affordability 
Fund (CRED) 

• ENERGY, IGS, LSB, Blakes, Recent Action Items October 2017: 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

CSD, OPCD, TBS, MOF and H1 • Soft launch of microsite Oct 12 
(KPMG and Osier) • Oct. 23 formal announcement 

Commercially Sensitive 
involving the Minister 

Fall 2017: 

• The Trustees are considering 
the use of Ontario 211 services 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- for the Affordability Fund • Hydro One, in its administrative capacity, is providing 
administrative support, including coordinating stakeholder • ENERGY is amending the TPA 

with the Affordability Fund Trust 
engagement and developing program principles and details for to request use of the Ontario 
review and approval by the Board of Trustees (have engaged logo in Fund marketing and 
Accenture to assist) communications 
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• Preliminary consultations with LDCs were undertaken in July. On • Report back to TB/MBC 
August 1, Hydro One hosted a consultation session with LDCs to through the PRRT process with 
seek input on program design; over 30 LDCs participated final program details and a 

• On August 28, Trustees briefed the Ministry on progress to date, performance management 

including proposed program design and implementation framework including outcome 

• Trustees worked through program design concepts and details 
measures and targets 

from mid-August to mid-September in order to launch the Late 2017/early 2018: 
program in October. An iterative design process is contemplated, • ENERGY can apply for 
allowing for potential updates to the program on a regular basis additional funds through an in-

• Hydro One convened meetings with a number of LDCs in late year TB submission based on 
September to review program design details performance and need. Trust 

• Most recent Board meeting took place on October 5, 2017 term can be extended with 
amended/new TPA if agreed by 
Trust 

6) Engagement with Officers of 
the Legislature 

• ENERGY, MOF/OFA, Auditor Recent Action Items • Fall - Responding to AG 
General (AG) • ENERGY and other ministries (MOF and TBS) have received Request (Ongoing) 

additional/broader scope request from AG. Responses to be 
coordinated across ministries • Week of September 25 -

• Third-party hired to undertake electronic search of records Ministry is responding to draft 

• IESO indicates that Deloitte has provided KPMG a second AG special report on OFHP 
opinion on the accounting treatment that is supportive, which was 
provided to the AG • TBD - Release date of AG 

• AG attended special meeting of IESO Board on OFHP special report 

• AG has provided a draft special report on Ontario's Fair Hydro 
Plan (OFHP) for comment 

7) Bill Presentment (SNAPILSB) 

• ENERGY Recent Action Items • 2017-2018- Bill redesign 
• Ongoing Ministry work re bill presentment 

8) Expanding ICI (ESP/COMs) 
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• ENERGY, LSB, IESO and LDCs Recent Action Items • Quarterly Report Backs re ICI 
• Ongoing OCC outreach campaign to promote ICI to TBS I MBC 

• Ongoing outreach with LDCs being undertaken by IESO 

• CME proposal (TBD) 

• Ministry reviewing a revised proposal from CME 

9) Energy Sector Efficiencies 
(i.e., Ontario Energy Board and 
IESO) (SNAP I ESP) 

• ENERGY, LSB, OEB and IESO OEB: • Continue this work as part of 
• Directive I Letter (TBD) 2017 LTEP 

Considerations 

• Signal efficiencies intent in OEB business plan letter 

• Work with OEBILDCs on L TEP document and proposed directive 
to OEB 

• Mandate Review implementation is an opportunity to reiterate 
expectations. 

IESO: 

• Directive I Letter (TBD) 

Considerations 

• IESO's stakeholder engagement re Market Renewal is ongoing . 
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Ontario Fair Hydro Plan Implementation 
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